
SUMMARY 
 

GREEN LIGHT 
  
• FSA has established its seventh strategic and integrated partnership.  The most recent 

partnership is with the National Federation of the Blind.   This partnership will allow 
FSA to provide services to a targeted audience in order to champion access to 
postsecondary education.  (2) 

 
• FSA has produced a new web brochure and poster that publicizes FSA’s new one-stop 

shopping Web site, www.studentaid.ed.gov letting people know that it is now easier 
than ever for student aid applicants and recipients to find what they need to know about 
federal student aid.  (3) 

 
• The cumulative unit cost for calls received at 4-FED-AID through July has averaged 

$2.76 per call, compared to $2.85 per call at the same time last year.  For the month of 
July, the average cost per call was $2.53.  The volume of calls for the month totaled 
935,768.  (4) 

 
• For the 2002-03 processing cycle, FAFSA’s are being processed in an average of 3.4 

days.  This exceeds the standard of processing all paper and electronic FAFSA’s with 
an average turnaround time of 6 days or less.  (8)   

 
• The goal to increase the number of lenders using EFT for Direct Consolidations to 26 

has been exceeded by 280%.  A total of 73 lenders now participate in the program. (15) 
 

• National Default Prevention Day was successfully completed with over 1,950 
registrants for the twelve locations.  This event was a complete partnership with the 
Direct Loan, FFEL, and School community.  (34) 

 
YELLOW LIGHT 
 
•  No new projects or measures were reported under this category for this reporting 

period. 
 

RED LIGHT 
 

• The Investment Review Board has made a decision to delay the Vendor Selection and 
Implementation phase of the Single Sign-On initiative until the FY 2003 timeframe.  
(55) 

 
• For the month of July, FSA’s records indicate that the response rate for the 

implementation of OIG/GAO audit recommendations was 66%, below the 95% 
standard established in the Performance Plan.  FSA’s Internal Review Division is 
working aggressively to ensure that August corrections are timely.  (80) 

 
 
COMPLETED 

 
• No new projects or measures were reported under this category for this reporting 

period. 
                                                                                                            Bi-Weekly Report as of August 16, 2002 

http://www.studentaid.ed.gov/


as of August 16, 2002

FSA No. Indicator Status

1 Develop the design concept for the Students Portal that will provide access to student related online services.
2 Establish integrated partnerships with 5 national organizations that target our identified audiences.
3 Develop and disseminate 5 new information products that respond to the needs of the target audiences.
4 Reduce the unit cost for calls received at 4-FED-AID. Exceeding
5 Develop "One Channel, One Number."
6 Reduce the overall FSA documents printing budget by 10%. Exceeding
7 Increase the number of FAFSA's filed electronically to 5.5 million in FY 2002 with 55% via our web product. Exceeding
8 Process all paper and electronic FAFSA's with an average turnaround time of 6 days or less. Exceeding
9 Reduce erroneous grant payment awards; and Pell Grants overpayments (2001 baseline = $336 Million) . Meeting

11 Fully support the Administration's efforts to improve the data match with the IRS.
12 Develop and deploy a re-engineered FAFSA on the Web product.
13 Increase by 25% the number of visitors to the Direct Loan Servicing Web site. Exceeding
14 Implement Internet billing and online correspondence as part of the Direct Loan eServicing initiative.
15 Increase the number of lenders using EFT for Direct Consolidation by 100%. Exceeding
16 Process loan consolidations in 45 days or less. Meeting
17 Increase the number of loan consolidation applications filed electronically to 80% of total applications. Not Meeting
18 Improve default recovery rate. Meeting
19 Increase the FY 2002 default recovery rate to 15%. Meeting
20 Ensure that default recovery totals exceed default claim totals for the fiscal year. Exceeding
21 Recover $200 million in defaulted loans using the National Directory of New Hires database matching program. Exceeding
22 Demonstrate pursuit of improved default management and prevention strategies.
23 Combine data from CPS and CODS to target compliance monitoring in abnormal situations.
24 Keep the loan programs' cohort default rate under 8% Meeting
25 Implement a common business process for aid origination and disbursement of Pell Grants and Direct Loans.
26 Using COD, electronically integrate drawdown information with disbursement reporting data.
27 Using COD, institute eligibility check for valid ISIR on file for all Direct Loan recipients (except PLUS).
28 Using COD, provide tools for reviewing and monitoring of 30-day cash management reporting requirement.
29 Develop a design for "Consistent Answers for Customers" for Release 2.
30 Process 98% of the Direct loan origination and disbursement records within two days. Exceeding
31 Implement Phase II of our eCampus Based modernization project.
32 Develop a design for electronic institutional financial statements and compliance audits.
33 Develop and deliver a series of services to new schools.
34 Identify trends in risk areas and provide targeted technical assistance to schools.
35 Identify areas for regulatory and legislative changes in the Title IV Programs.
36 Conduct at least three national conferences for schools.
37 Develop a guide on processing school closures that focuses on reducing the impact to students.
38 Provide schools with tools for compliance and continuous improvement in Title IV program delivery and service.
39 Identify areas for improving compliance effectiveness and take the appropriate steps to fix them.
40 Process 98% of the Pell funding requests within 24-36 hours. Exceeding
41 Release Version 2 of the School Portal.
42 Resolve 94% of school compliance audits within six months of receipt. Exceeding
43 Support the Department's review of FSA's current strategy for monitoring schools and the lending community.
44 Establish Web Portal for Financial Partners to provide one stop access to FSA services and information.
45 Implement Phase II of the Financial Partners Data Mart.
46 Implement Phase III of the Financial Partners Data Mart.
47 Improve reliability of lender billing data through a redesigned lender payment process.
48 Continue monitoring the existing VFAs (4) and operational oversight.
49 Provide VFA Report II to Congress.
50 Retire the FFEL System remaining GA and Lender functions, and FP related support. 
51 Work with the GA community to establish common performance metrics in various areas.
52 Utilize the FP Data Mart as a basis to establish risk management assessment ability of various agencies.
53 Use established trade association work groups to emphasize data integrity and improve data reporting.
56 Complete the design of an enterprise-wide security and privacy architecture.
55 Develop a single sign-on capability for the School Portal.
57 Identify technology infrastructure and adopt technology standards to support GPEA electronic transactions.
58 Appropriate integration of the IT investment management process with the acquisition process.
59 Certify and accredit 100% of the general support systems and major applications.
67 Demonstrate data quality improvements in NSLDS to support the FFEL financing reporting.
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as of August 16, 2002

FSA No. Indicator Status

PERFORMANCE PLAN INDICATOR STATUS AT A GLANCE

60 Expand FSA's enterprise-wide electronic signature to several other business applications.
61 Achieve 90% of the annual modernization milestones that have been approved by the ITIRB. Meeting
62 Achieve an average of 10% unit cost per aid receipt reduction for VDC costs. Meeting
63 Convert partner interfaces from a private network to the Internet.
54 Continue phased re-engineering of current NSLDS.
64 Implement Enterprise Application Integration (EAI) Release 3 as defined in approved business case.
65 Implement Integrated Technical Architecture (ITA) Release 3 as defined in approved business case.
66 Develop a design for providing consistent data from modernized systems to FSA.
69 Strengthen FSA's internal controls and financial integrity.
68 Install an electronic management and data retrieval system to support recordkeeping activities.
70 Develop and implement Phase IV of the Financial Management System.
71 Implement Oracle's "Federal Financial's" software package that meets federal accounting standards.
72 Develop the project plan to upgrade Oracle's "Federal Financial's" to version 11i in FY 2003.
73 Complete the concept and project plan to implement Oracle's multi-org capability.
74 Ensure that FSA receives a clean opinion on its FY 2002 financial statements.
75 Enhance FSA-wide activity-based costing as a management tool.
76 Implement improved Direct Loan servicing infrastructure.
77 Update the FSA High Risk Action Plan for FY 2002.
89 By 2003, Federal Student Assistance will leave the GAO high-risk list and will not return.
78 Ensure FSA systems are reconciled to the Department's general ledger within 45 days of month's end. Meeting
79 Meet regularly with GAO on the student financial assistance program's high risk status.
80 Prepare action plans within 60 days of OIG issuance of final reports, and implement 95% within timeframes. Not Meeting
81 Partner with the Department to ensure that FSA's new facility is fully functional and operational.
82 Review baseline budget data and develop a framework for budget requirements.
83 Use subsidy calculation assumptions to define requirements for a replicable model. 
84 Integrate IT investment management and budget processes for submittal of the FY ' 04 budget to OMB.
85 Put financial management infrastructure in place.
86 Complete postproduction validation of the Financial Management System.
87 Make known the amount of funding available for IT initiatives at the beginning of the IT process.
88 Ensure the Department has strong documentation to demonstrate that it has addressed high-risk issues.
97 Roll out scorecards on the remaining 75-plus teams.
98 Develop an intranet website with information about on-going, completed, and planned analytical projects.
99 Create an FSA Program Development Knowledge Database.
90 Release Version 2 of FSANet.
91 Provide comprehensive communications support for key initiatives.
95 Perform routine customer satisfaction surveys of Ombudsman services.
96 Capture data to answer FAQ's about Ombudsman case issues.

100 Modify procedures to expedite the recruitment process.
101 Implement new employee incentives and recognition programs that support the Performance Plan.
102 Support the Department in its effort to implement a new ED-wide performance evaluation process.
103 Determine employees skills needed to effectively perform program functions.
104 Perform a 5-year workforce planning and restructuring analysis and include in FY '03 budget submission.
105 Develop workforce restructuring implementation plan.
106 Initiate competitive sourcing of appropriate tasks performed by employees consistent with the FAIR ACT.

92 Develop a "Learning Management System" that will improve registration services for customers.
93 Create and launch an FSA Career Zone web site and Washington, D.C. location.
94 Develop and offer a multi-module voluntary learning series for FSA managers on "Managing for Performance."

107 Transform remaining program operations, legacy contracts into performance-based contracts.
108 Ensure that 100% of significant IT procurements are tied to an approved business case before processing. Meeting
109 Approve business cases for IT initiatives before consideration by the IRB. Meeting
110 Transform appropriate services contracts into performance-based instruments.
111 Provide performance-based training on acquisition management to all FSA managers.
112 Establish an "Operating Partners Pool" of contractors.
113 Complete new procurements for products and services through the "Operating Partner Pool."
114 Customer Service (measure the service levels of targeted FSA transactions with the public).
115 Complete items in the FSA Action Plan on time 95% of the time in FY 2002. Exceeding
116 Reduce unit cost enough to overcome both increase in workload and shift in servicing operations.
117 Integrate FSA systems.
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 Appendix 
FSA No Channel Action Item/Perf Meas Status_Date Progress Summary %  

 1 STU Develop the design concept for the Students  portal that will provide access to Student related online services. 

 8/16/2002 Release 1 of the Students Channel portal went live on April 30th. The site is  100 
 available to the public at www.studentaid.ed.gov. Usage of the site will be  
 monitored and reported in future reports. 
  
 The content for Release 2 has been reviewed and approved by stakeholders  
 and subject matter experts. Bookmarking and retrieval methods have been  
 finalized; usage trends have been reported; estimated growth and expansion  
 have been calculated. The infrastructure had experienced minor outages in  
 the first months of the portal - this had been corrected and resulted in  
 continuous service to our visitors. 
  
 Final issues are being addressed for Release 2 of the portal. The current  
 items being discussed include: pre-population of electronic FAFSA  
 applications, integration with XAP as a partner, requirements and/or need to  
 be listed as system of record, and security/privacy concerns. The details are  
 expected to be resolved in time for our Sept 30, 2002 release date, but are a  
 growing concern. 

 7/5/2002 Release 1 of the Students Channel portal went live on April 30th. The site is  100 
 available to the public at www.studentaid.ed.gov. Usage of the site will be  
 monitored and reported in future reports. 
  
 The IPT has been meeting on a regular basis, and is currently reviewing the  
 Release II Detailed Requirements Document, and the Requirements  
 Traceability Matrix.  
 Seperate meeting were conducted to determine estimate usage and capacity  
 issues, and content posting procedures. 

 6/5/2002 Release 1 of the Students Channel portal went live on April 30th. The site is  100 
 available to the public at www.studentaid.ed.gov. Usage of the site will be  
 monitored and reported in future reports. 
  
 Meetings to determine the requirements for release 2 are underway, to  
 continue to add features and functionailty to the portal. XAP has been  
 contracted to provide functionailty from thier product to further enhance the the 
  in-house development efforts. 

 5/10/2002 Release 1 of the Students Channel portal went live on April 30th. The site is  100 
 available to the public at www.studentaid.ed.gov. Usage of the site will be  
 monitored and reported in future reports. 
  
 Requirements for release 2 are underway, to continue to add features and  
 functionailty to the portal. 
 4/12/2002 The students portal has completed the initial design phase and gone into  50 
 development and review. The original content has been sent for approval and  
 certification. A focus group was held, and the design was met with high  
 regard. As well, the design was unveiled at the Spring Conference where it  
 was received with enthusiasm. The content has been reviewed by Policy and  
 Communications, and minor changes incorporated. Usability testing was  
 completed successfully, and performance testing is continuing. 
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FSA No Channel Action Item/Perf Meas Status_Date Progress Summary %  

 3/30/2002 The students portal has completed the initial design phase and gone into  20 
 development and review. The original content has been sent for approval and  
 certification. A focus group was held, and the design was met with high  
 regard. As well,  the design was unveiled at the Spring Conference where it  
 was received with enthusiasm. The content has been reviewed by Poilcy and  
 Communications, and minor changes incorporated. Usabilty testing is  
 scheduled for the next two weeks 
 3/15/2002 The Students Portal has completed the initial design phase and gone into  00 
 development and review.  The original content has been sent for approval and  
 certification.  A focus group was held, and the design was met with high  
 regard.  As well, the design was unveiled at the Spring Conference where it  
 was received with enthusiasm. 
 2/15/2002 Prototypes of the students portal have been completed. The infrastructure,  00 
 development tools, security procedures, and posting procedures have been  
 agreed to. Currently the portal is being refined to have a more user-friendly  
 interface, and division of information. A focus group of college-aged students  
 is being planned to occur in the next 2 weeks. 

 2 STU Establish strategic and integrated partnerships with 5 national organizations that provide services to Student Aid Awareness  
 targeted audiences in order to champion access to postsecondary education. 

 8/2/2002 Partnerships with 7 organizations have been implemented. The partnerships  100 
 provide service to a wide range of constituents, and include: 
  
  - National Federation of the Blind 
  
  - NAACP 
  
  - Council for Opportunity in Education 
  
  - Indian Health Service (Agency of Department Health and Human Services) 
  
  - Orphan Foundation of America 
  
  - Office of Indian Education Programs (OIEP) in the Bureau of Indian Affairs  
 (BIA) 
  
 - HUD Neighborhood Networks 

 6/5/2002  - NAACP 100 
  
  - Council for Opportunity in Education 
  
  - Indian Health Service (Agency of Department Health and Human Services) 
  
  - Orphan Foundation of America 
  
  - Office of Indian Education Programs (OIEP) in the Bureau of Indian Affairs  
 (BIA) 
  
 - HUD Neighborhood Networks 
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FSA No Channel Action Item/Perf Meas Status_Date Progress Summary %  

 5/10/2002 Partnerships with 5 organizations have been implemented. The partnerships  100 
 provide service to a wide range of constituents, and include: 
  
  - NAACP 
  
  - Council for Opportunity in Education 
  
  - Indian Health Service (Agency of Department Health and Human Services) 
  
  - Orphan Foundation of America 
  
  - Office of Indian Education Programs (OIEP) in the Bureau of Indian Affairs  
 (BIA) 

 4/26/2002 Partner:  Orphan Foundation of America.   Provided input/support to help them  80 
 update the information provided on their website, provided to their mentors.   
 Target Audience:  Orphans, Foster YouthBackground:  The Orphan  
 Foundation of American (OFA) was founded in 1981 by Joseph Rivers, an  
 unadopted orphan who spent 18 years in foster care.  It is the only national  
 organization dedicated solely to helping older foster youth make a successful  
 transition to adulthood.  OFA's mission is to provide teens leaving foster care  
 with scholarships, leadership development, mentoring support, and  
 independent living skills training that will enable them to become productive,  
 self-reliant adults. 

 4/12/2002 Initial partner:  Council for Opportunity in Education.  Provided input/support to 60 
  help them update the information provided on their website.   
 Exhibit/presentation planned for National Conference September 10-14, 2002 

 2/15/2002 Relationship building is an on-going, often slow process.  The 60%  60 
 completion represents 3 of 5 partners that have been identified/contacted. 

 3 STU Develop and disseminate 5 new information products that respond to the needs of the target audiences. 

 8/2/2002 SAA has produced a new  web brochure and poster - publicizes FSA's new,  100 
 "one-stop shopping" Web site (www.studentaid.ed.gov) letting people know  
 that we've made it easier for student aid applicants and recipients to find, in  
 one place, what they need to know about federal student aid and how to apply. 
 5/24/2002 Student Aid Awareness has received OMB clearance for a series of surveys to 100 
  measure customer satisfaction with FSA's products and services.  There are  
 separate surveys for (1) Parents/Guardians (2) High School  
 Counselors/Teachers/TRIO Coordinators (3) Students,  (4) Financial Aid  
 Administrators and (5) Volunteer/Mentors.  Depending on the target group,  
 questions are designed to get feedback on awareness on the availability of  
 federal student aid.  This information will assist in planning future  
 publications and possible promotional campaigns. 

 5/10/2002 Developed a one-page information sheet dealing with Dependency Status.   80 
 Comments solicited from OFA to ensure that the one-pager meets the needs  
 of the target audience.  Information sheet currently in FSA/ED's clearance  
 process. 
 4/26/2002 Developed a one-page information sheet dealing with Dependency Status.   80 
 Comments solicited from OFA to ensure that the one-pager meets the needs  
 of the target audience.  Information sheet currently in FSA/ED's clearance  
 process. 
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FSA No Channel Action Item/Perf Meas Status_Date Progress Summary %  

 4/12/2002 Initial partner:  Council for Opportunity in Education.  Provided input/support to 60 
  help them update the information provided on their website.   
 Exhibit/presentation planned for National Conference September 10-14, 2002 

 3/30/2002 Some organizations request information from us that is not a "product," such  60 
 as presentations or exhibits. The 60% completion represents information  
 products being developed for 3 of 5 partners identified. 

 2/15/2002 Some organizations request information from us that is not a "product", such  60 
 as presentations or exhibits.  The 60% completion represents information  
 products being developed for 3 of 5 partners identified. 

 4 STU Reduce the unit cost for calls received at 4-FED AID. 

 8/16/2002 The cumulative unit cost for the fiscal year through July has averaged $2.76  Exceeding  
 per call, compared to $2.85 per call at the same time last year. Standard 
 For the month of July the average cost per call was $2.53. The volume of calls 
  for the month totaled 935,768. 
 7/1/2002 The cumulative unit cost for the fiscal year through June has averaged $2.78  Meeting  
 per call, compared to $2.86 per call at the same time last year. Standard 
 For the month of June the average cost per call was $3.19. The volume of  
 calls for the month totaled 674,548. 
 5/31/2002 The cumulative unit cost for the fiscal year through May has averaged $2.74  Meeting  
 per call, compared to $2.88 per call at the same time last year. Standard 
 For the month of May the average cost per call was $2.73. The the volume of  
 calls for the month totaled 708,202. 
 5/10/2002 The cumulative unit cost through April has averaged $2.74 per call. For the  Exceeding  
 month of April the average decreased to $2.46. This was due to a increase in  Standard 
 the volume of calls, totaling 785,291 for the month. 

 4/12/2002 The cumulative unit cost through March has averaged $2.81 per call. For the  Meeting  
 month of March the average was $3.23, due to a decrease in the volume of  Standard 
 calls. 

 3/30/2002 The cumulative unit cost through February has averaged $2.68 per call. For  Meeting  
 the month of February average was $2.73. Standard 

 3/15/2002 The FSAIC contract was renegotiated and started in October 2001.  We are  Meeting  
 currently requesting information that will allow a detailed comparison of unit  Standard 
 cost. 

 2/15/2002 The FSAIC contract was renegotiated and started on October 2001. Meeting  
 Standard 

 5 STU Develop One Channel, One Number. 
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FSA No Channel Action Item/Perf Meas Status_Date Progress Summary %  

 7/2/2002 Project on target. Two week pilot began July 1, 2002 using selected area  85 
 codes. 

 6/19/2002 Project on target. Usability testing has been completed.  The Product  80 
 Readiness Review was conducted on 6/19/02. 

 5/23/2002 Project on target.  Usability testing alternatives are being defined.  Drafted  70 
 General Support System and Major Application (GSSMA) inventory form to  
 assess PRR and security for the project. 

 4/26/2002 Scripting for the interactive voice response unit was approved on April 17.  We 38 
  are continuing to work with the operating partners to finalize detailed design  
 requirements. 

 3/30/2002 We are currently conducting requirements meetings with the operations  33 
 partners to determine how telephony for the one number will work. Also,  
 scripting language for the options that will be contained in the voice response 
  unit. 
 3/1/2002 This project is on target.  We anticipate that the telephony for the one number  00 
 will be in place by the actual completion date. 

 6 STU Reduce the overall FSA documents printing budget by 10%. 

 8/16/2002 Mid-way through the 4th quarter, we continue to spend less printing money  Exceeding  
 than FY01, (approximately 51%), and approximately 71% of the number of print  Standard 
 jobs. However, it should be noted that the majority of the printing budget is  
 spent in the last two months of the 4th quarter. 
  
 A large increase in the budget has been realized in August, as estimated  
 expenses must be put into EDCaps in advance of the actual expenditures.  
 This will not affect the succesful completion of this goal, but rather caused a  
 spike in the year over year comparison. 

 7/19/2002 At the beginning of the 4th quarter, we continue to spend less printing money  Exceeding  
 than during the similar time period last fiscal year, approximately 43%.  Standard 
 However, it should be noted that the majority of the printing budget is spent in  
 the last two months of the 4th quarter. 
 7/3/2002 At the close of the third quarter, we continue to spend less printing money  Exceeding  
 than during the similar time period last fiscal year, approximately 43%.  Standard 
 However, it should be noted that the majority of the printing budget is spent in  
 the 4th quarter. 
 6/19/2002 At close to the end of the third quarter, we continue to spend less printing  Exceeding  
 money than during the similar time period last fiscal year, approximately 44%.  Standard 
 However, it should be noted that the majority of the printing budget is spent in  
 the 4th quarter. 
 5/31/2002 At May's end, we continue to spend less printing money than during the  Exceeding  
 similar time period last fiscal year, approximately 48%. However, It should be  Standard 
 noted that the majority of the printing budget is spent in the 4th quarter. 
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 5/21/2002 At close to mid point in the 3rd quarter, including May to date, we continue to  Exceeding  
 spend less printing money than during the similar time period last fiscal year,  Standard 
 approximately 44%. However, It should be noted that the majority of the  
 printing budget is spent in the 4th quarter. 
 5/10/2002 At close to mid point in the 3rd quarter, including May to date, we continue to  Exceeding  
 spend less printing money than during the similar time period last fiscal year,  Standard 
 approximately 34%. However, It should be noted that the majority of the  
 printing budget is spent in the 4th quarter. 
 4/26/2002 Following the close of the 2nd qtr. and including April, we continue to spend  Meeting  
 less printing money than during the similar time period last fiscal year,  Standard 
 approximately 29%. However, It should be noted that the majority of the  
 printing budget is spent in the 4th quarter. 
 4/12/2002 With the close of the 2nd qtr., we continue to spend less printing money than  Meeting  
 during the similar time period last fiscal year, approximately 36%. However, It  Standard 
 should be noted that the majority of the printing budget is spent in the 4th  
 quarter. 
 3/30/2002 To date we continue to spend less money on than the similar time period last  Meeting  
 fiscal year, approximately 37%. However, It should be noted that the majority of Standard 
  the printing budget is spent in the 4th quarter. 

 2/15/2002 To date we have spent less printing money than last year.  It should be noted  Meeting  
 that the majority of the printing budget is spent in the 4th quarter. Standard 

 7 STU Increase the number of FAFSAs filed electronically from 5 million last year to 5.5 million in FY2002 with 55% via our web  
 product. 

 8/16/2002 Through the end of July 2002, there have been 10,842,189 applications  Exceeding  
 processed in FY02. Of these, 6,192,369 have been filed electronically, with  Standard 
 4,566,911 of them filed via the web.  To date 74% of all electronic  
 submissions have utilized the web.  At this time, we are projecting that we will 
  process 7,643,788 applications electronically in FY02.  Of that number, we  
 are projecting that 5,554,519 or 73% of them will be filed via the web. 
 7/1/2002 Through the end of June 2002, there have been 9,724,712 applications  Exceeding  
 processed in FY02. Of these, 5,411,920 have been filed electronically, with  Standard 
 4,066,568 of them filed via the web.  To date 75% of all electronic  
 submissions have utilized the web.  At this time, we are projecting that we will 
  process 7,512,691 applications electronically in FY02.  Of that number, we  
 are projecting that 5,523,997 or 74% of them will be filed via the web. 
 5/31/2002 Through the end of May 2002, there have been 8,761,765 applications  Meeting  
 processed in FY02. Of these, 4,788,512 have been filed electronically, with  Standard 
 3,627,714 of them filed via the web.  To date 76% of all electronic  
 submissions have utilized the web.  At this time, we are projecting that we will 
  process 7,604,979 applications electronically in FY02.  Of that number, we  
 are projecting that 5,647,438 or 74% of them will be filed via the web. 
 5/10/2002 Through the end of April 2002, there have been 7,296,391 applications  Exceeding  
 processed in FY02. Of these, 3,901,889 have been filed electronically, with  Standard 
 3,043,540 of them filed via the web.  To date 78% of all electronic  
 submissions have utilized the web.  At this time, we are projecting that we will 
  process 7,604,979 applications electronically in FY02.  Of that number, we  
 are projecting that 5,647,438 or 74% of them will be filed via the web. 
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 4/12/2002 Through the end of March 2002, there have been 5,823,693 applications  Meeting  
 processed in FY02. Of these, 3,081,465 have been filed electronically, with  Standard 
 2,356,287 of them filed via the web.  To date 76% of all electronic  
 submissions have utilized the web.  At this time, we are projecting that we will 
  process 7,604,979 applications electronically in FY02.  Of that number, we  
 are projecting that 5,647,438 or 74% of them will be filed via the web. 
 3/30/2002 Through the end of February 2002, there have been 3,670,539 applications  Meeting  
 processed in FY02. Of these, 2,050,051 have been filed electronically, with  Standard 
 1,484,223 of them filed via the web.  To date 72% of all electronic  
 submissions have utilized the web.  At this time, we are projecting that we will 
  process 7,510,843 applications electronically in FY02.  Of that number, we  
 are projecting that 4,779,713 or 64% of them will be filed via the web. 
 3/15/2002 Through the end of February 2002, there have been 3,670,539 applications  Meeting  
 processed in FY02.  Of these, 2,050,051 have been filed electronically, with  Standard 
 1,484,223 of them filed via the web.  To date 72% of all electronic  
 submissions have utilized the web.  At this time, we are projecting that we will 
  process 7,510,843 applications electronically in FY02.  Of that number, we  
 are projecting that 4,779,713 or 64% of them will be filed via the web. 
 2/15/2002 Through the end of January 2002, there have been 1,939,022 applications  Meeting  
 processed in FY02. Of these, 1,168,882 have been filed electronically, with  Standard 
 718,345, of them filed via the web.  To date 61% of all electronic submissions 
  have utilized the web.  At this time, we are projecting that we will process  
 6,974,827 applications electronically in FY02.  Of that number, we are  
 projecting that 4,601,486 or 66% of them will be filed via the web. 

 8 STU Process all paper and electronic FAFSA's with an average turnaround time of 6 days or less. 

 8/16/2002 For the 2002-03 processing cycle year to date, we are processing applications Exceeding  
  in an average of 3.4 days.  For July, we processed applications in 3.3 days. Standard 

 7/1/2002 For the 2002-03 processing cycle year to date, we are processing applications Meeting  
  in an average of 3.4 days.  For June, we processed applications in 3.1 days. Standard 

 5/31/2002 For the 2002-03 processing cycle year to date, we are processing applications Exceeding  
  in an average of 3.37 days.  For May, we processed applications in 3.3 days. Standard 

 5/10/2002 For the 2002-03 processing cycle year to date, we are processing applications Exceeding  
  in an average of 3.4 days.  For April, we processed applications in 3.8 days. Standard 

 4/26/2002 For the 2002-03 processing cycle year to date, we are processing applications Exceeding  
  in an average of 3.4 days.  For March, we processed applications in 3.7 days. Standard 

 4/12/2002 For the 2002-03 processing cycle year to date, we are processing applications Exceeding  
  in an average of 3.32 days.  For March, we processed applications in 3.7  Standard 
 days. 

 3/30/2002 For the 2002-03 processing cycle year to date, we are processing applications Exceeding  
  in an average of 3.32 days.  For the March, we are processing applications in  Standard 
 3.5 days. 
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 3/15/2002 For the 2002-03 processing cycle year to date, we are processing applications Exceeding  
  in an average of 3.1 days.  For the first 2 weeks of March, we processed  Standard 
 applications in an average of 2.7 days. 

 2/15/2002 For the 2002-03 processing cycle year to date, we are processing applications Exceeding  
  in an average of 3.5 days.  For the most recent reporting period, we are  Standard 
 processing applications in 2.7 days. 

 9 STU Reduce erroneous financial aid grant payment awards based on IRS match and improved verification. 

 8/16/2002 A second sample file, to more accurately estimate award error, has been sent  Meeting  
 to the IRS and is currently being matched and analyzed. (This analysis is  Standard 
 separate from the verification analysis.) The IRS and ED are continuing to  
 work on verification analysis and are focused on the iterative system coding  
 7/19/2002 Pell Grant overpayment baseline estimate for FY02 was updated to reflect  Meeting  
 program growth.  By September 30th, the baseline measure will be finalized  Standard 
 using new information from the IRS.  The verification analysis with the IRS  
 has begun. The IRS is currently analyzing and categorizing sample match  
 data that will be ued to revise verification for the 04-05 school year. 
 6/19/2002 The schedules for the IRS data match and the 03-04 verification criteria  Meeting  
 selection process have been distributed to IRS and internally for review and  Standard 
 comment. We have successfully completed the best practices interviews with 
  higher education institutions and begun interviews with other government  
 agencies involved in need-based programs. 
 6/5/2002 ED had a project "kick-off" meeting with the IRS for a series of studies  Meeting  
 comparing student and parent income reported on the FAFSA to the IRS  Standard 
 Master File taxpayer data.  The new data match will be conducted this  
 summer and will provide critical information to help ED more accurately  
 identify potential Pell Grant award errors. 
 5/23/2002 The IRS has signed the Memorandum of Understanding to conduct a series of Meeting  
  studies comparing student and parent income reported on the FAFSA to the  Standard 
 IRS Master File taxpayer data.  The new data match will be conducted this  
 summer and will provide critical information to help ED more accurately  
 identify potential Pell Grant award errors. 
 5/10/2002 Draft letter of agreement between the IRS and ED is currently being reviewed  Meeting  
 by OPE.  This letter must be signed prior to conducting a new data match.   Standard 
 The new data match will provide critical information to help ED more  
 accurately identify potential Pell Grant award errors based on financial aid  
 applicant information. 
 4/26/2002 A more in depth analysis of the IRS 1999 tax year data match results is in  Meeting  
 progress. We are also preparing for a new data match using 2000 tax year  Standard 
 data and 2001-2002 FAFSA data.  The letter of agreement between the IRS  
 and ED, which must be signed prior to conducting the new match, is currently  
 being cleared within ED.  We are interviewing experts in financial aid, the  
 financing industry, local and federal government program administration, and  
 academia to identify best practices for preventing and reducing error in a  
 variety of service settings.  Work is beginning on communication and outreach 

 3/30/2002 An analysis plan has been developed to improve the verification criteria based Meeting  
  on statistical match results with IRS to reduce erroneous grant payment  Standard 
 awards. The plan includes: additional research into the IRS match results,  
 analysis of Pell program data, an examination of best practices in income  
 verification, and the development of recommendations including cost-benefit  
 analysis. We are currently conducting research and analysis. 
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 3/15/2002 Work has begun to develop an analysis plan to improve the verification criteria Meeting  
  based on statistical match results with IRS. Standard 

 10 STU Pell Grants overpayments (2001 Baseline = $138 Million) 

 4/26/2002 Now combined with #9 above. Meeting  
 Standard 

 4/12/2002 Measure is currently being discussed regarding the reporting mechanism to  Meeting  
 utilize. Standard 

 3/15/2002 Work has begun to develop an analysis plan to improve the verification  Meeting  
 criteria. Standard 

 11 STU Fully support the administration's efforts to improve the data match with the IRS. 

 8/16/2002 FSA continues to receive and respond to questions from the Hill about the  80 
 IRS income match legislative language.  FSA has also begun discussions  
 with IRS staff who will be involved in implementing the IRS income  
 verification match when/if the legislation is passed by Congress, and plans to 
  meet with key IRS and Treasury staff soon to begin the process of identifying  
 all issues, questions, and processes involved in doing a match.  In addition,  
 FSA had a meeting with its contractor staff to begin to determine FSA  
 requirements for an automated IRS match. 

 6/14/2002 FSA continues to receive and respond to questions from the Joint Committee  80 
 on Taxation about the IRS income legislative language.  FSA has also begun  
 discussions with IRS staff who will be involved in implementing the IRS  
 income verification match when/if the legislation is passed by Congress.  In  
 addition, FSA has scheduled several meetings with its contractor staff to  
 determine all SFA requirements for an automated IRS match. FSA and IRS  
 staff plan to meet the week of July 15, 2002 to begin the process of identifying 
  all issues, questions, and processes involved in doing a match. 

 6/6/2002 On Tuesday, June 4, 2002, OMB, ED, Treasury, and the IRS held several  75 
 conference calls to address all outstanding questions and issues related to  
 draft legislation that, if passed by Congress, will permit ED to perform an IRS  
 income verification match on financial aid applicants and their parents.  On  
 Wednesday, June 5, 2002, all involved parties agreed on final language, and  
 on Thursday morning, June 6, 2002, OMB sent final legislative language to  
 the Joint Committee on Taxation of the Congress for consideration. 
 5/23/2002 On May 8, 2002, FSA received from OMB a revised version of draft legislation  50 
 for and ED/IRS income verification match.  The revisions were done by the  
 Treasury Department.  The revised legislation from Treasury included several  
 comments and questions, which ED has attempted to answer.  On Friday, May 
  24, 2002, ED, OMB, and Treasury staff will meet in person to go over the  
 latest draft legislation to see if we can finalize it and send it on to Congress  
 for consideration during this session of Congress. 
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 5/10/2002 FSA continues to meet regularly with OMB to define how an IRS income  50 
 match could work, where both ED's and Treasury's needs and limitations are  
 addressed.  ED has developed 5 possible workflows for conducting a match  
 and reporting the results of the match to students and schools.  We are still  
 awaiting draft legislative language from Treasury.  Once it is received, we will  
 need to carefully review the language to ensure that it supports the desired  
 approach to doing income verification and allows us to communicate the  
 results to students and schools.  We expect to have the draft language from  
 Treasury early the week of May 6, 2002.  When draft legislation is agreed upon 
  by Treasury and ED, OMB will forward it to the Hill for consideration during  
 this session of Congress. 

 4/26/2002 FSA continues to meet regularly with OMB to define how an IRS income  50 
 match could work, where both ED's and Treasury's needs and limitations are  
 addressed.  ED has developed 5 possible workflows for conducting a match  
 and reporting the results of the match to students and schools.  Treasury is  
 using this information to draft legislative language to amend the Internal  
 Revenue Code permitting IRS income verification with ED.  Draft legislation  
 will be finalized by April 30, 2002, and forwarded to the Hill for consideration  
 during this session of Congress. 

 4/12/2002 On 4/5, FSA met with OMB, OPE, and OGC to discuss possible IRS match  35 
 scenarios.  OMB clarified two key points -- (1) As we proceed toward IRS  
 income verification we will assume that no separate consent from the taxpayer 
  will be necessary (basically, the FAFSA will serve as taxpayer authorization to 
  match with the IRS); and (2) that there are significant legal issues around  
 providing ANY specific taxpayer information to schools.  The current thinking  
 is that if schools get taxpayer data they will be subject to all IRS disclosure  
 rules, which are much stricter than Privacy Act requirements. 

 3/30/2002 In cooperation with other government agencies, ED/FSA has taken the  10 
 following actions to seek a legislative change to the Internal Revenue Code  
 (IRC) that will enable ED to verify with the IRS income information that student 
  and parents provide on their Free Application for Federal Student Aid  
 (FAFSA).In March 2002, SFA developed three possible options/scenarios,  
 data flows, timelines, and estimated costs to implement an IRS income  
 verification match. 
 3/15/2002 Completion date depends on when Congress amends the Internal Revenue  00 
 Code to allow ED to implement income verification with the IRS.  Work  
 continues with Treasury to develop proposed legislation.  Completion date  
 depends on Congressional action. 
 2/15/2002 Completion date depends on when the Treasury Department and Congress  00 
 amend the Internal Revenue Code to allow ED to implement income  
 verification with the IRS. 

 12 STU Develop and deploy a re-engineered FAFSA on the Web product that includes features that our customers' want, based on an  
 architecture that is compatible with modernization objectives and that is scalable. 

 3/1/2002 The completed redesigned FAFSA on the Web application was made  100 
 productional on January 1, 2002. 

 13 STU Increase by 25% the number of visitors to the Direct Loan Servicing Web site. 
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 8/16/2002 The goal for increasing the number of visits to the DLS Web site from 3.3  Exceeding  
 million to 4.1 million was achieved in early June. Standard 
  
 The number of visits to the Direct Loan Servicing Web site for the month of  
 July 2002 was 1,431,297.  In the first nine months of the program, we have  
 reached 156% of the total number of visits set as a goal for the entire year.  
  
 By exceeding the expectations set forth in the goal, FSA is benefiting through  
 increased customer satisfaction and savings achieved through delivering  
 services online. 

 8/2/2002 The goal for increasing the number of visits to the DLS Web site from 3.3  Exceeding  
 million to 4.1 million was achieved in early June. Standard 
  
 The number of visits to the Direct Loan Servicing Web site for the first two  
 weeks of July 2002 was 549,015. If the second half of June remains at this  
 level, we will see a 252%  increase as compared to July 2001. .  
  
 There have been a total of 5,597,711 visits through July 15, 2002.   
  
 By exceeding the expectations set forth in the goal, FSA is benefiting through  
 increased customer satisfaction and savings achieved through delivering  
 services online. 

 7/3/2002 The goal for increasing the number of visits to the DLS Web site from 3.3  Exceeding  
 million to 4.1 million was achieved in early June. Standard 
  
 The month of June saw an increase of 240% in the number of visits over the  
 same time last year: 270,467 visits in FY01, 918,983 in FY02.  
  
 There have been a total of 5,048,696 visits through June 30, 2002.   
  
 By exceeding the expectations set forth in the goal, FSA is benefiting through  
 increased customer satisfaction and savings achieved through delivering  
 services online. 

 6/19/2002 The goal for increasing the number of visits to the DLS Web site from 3.3  Exceeding  
 million to 4.1 million has been achieved in early June, with a total of 4.55  Standard 
 million visits to date this year at mid-June 2002.  The number of visits to the  
 Direct Loan Servicing Web site for the first two weeks of June 2002 was  
 425,050.  If the second half of June remains at this level, we will see a 214%   
 increase as compared to June 2001. In the first eight and a half months of the 
  program, we have reached 110% of the total number of visits set as a goal for  
 the entire year. By exceeding the expectations set forth in the goal, FSA is  
 benefiting through increased customer satisfaction and savings achieved  
 through delivering services online. 

 5/31/2002 The number of visits to the Direct Loan Servicing Web site for the month of  Exceeding  
 May 2002 was 848,899.  This is a 205%  increase as compared to May 2001  Standard 
 and an overall increase of 91% for Oct - May for this year compared to the year  
 before. In the first eight months of the program, we have reached 99% of the  
 total number of visits set as a goal for the entire year. By exceeding the  
 expectations set forth in the goal, FSA is benefiting through increased  
 customer satisfaction and savings achieved through delivering services  
 5/15/2002 The number of visitors to the Direct Loan Servicing Web site for the first two  Exceeding  
 weeks of May 2002 was 428,000.  If the second half of May remains at this  Standard 
 level, we will see a 207%  increase as compared to May 2001. In the first  
 seven and a half months of the program, we have reached 99% of the total  
 number of visits set as a goal for the entire year. By exceeding the  
 expectations set forth in the goal, FSA is benefiting through increased  
 customer satisfaction and savings achieved through delivering services  
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 4/26/2002 The number of visitors to the Direct Loan Servicing Web site for the first two  Exceeding  
 weeks of April 2002 was 437,000.   This is 55% higher than the total month of  Standard 
 April 2001.  If the second half of April remains at this level, we will see a  
 110%  increase as compared to April 2001. In the first six and a half month of  
 the program, we have reached 69% of the total number of visits set as a goal  
 for the entire year. By exceeding the expectations set forth in the goal, FSA is  
 benefiting through increased customer satisfaction and savings achieved  
 through delivering services online. 

 4/12/2002 The number of visitors to the Direct Loan Servicing Web site in March 2002  Exceeding  
 increased by 97% as compared to March 2001. The number of visits for  Standard 
 six-month period of October 1, 2002 through March 31, 2002 has increased by  
 51% when compared to the same time period in 2001. By exceeding the  
 expectations set forth in the goal, FSA is benefiting through increased  
 customer satisfaction and savings achieved through delivering services  
 3/30/2002 Through February 28th, 2002, the number of visitors to the Direct Loan web  Exceeding  
 site have increased by over half a million, or nearly 40% on a year over year  Standard 
 comparison. For February, the number of visits increased to 459,914,  
 representing a 63% increase from prior year. 
 3/15/2002 Through January 31, 2002, the number of visitors to the Direct Loan web site  Exceeding  
 have increased by 30% on a year over year comparison.  For January, the  Standard 
 number of visits increased to 582,072, or a 58% increase from prior year, 33%  
 greater than the goal. 
 2/15/2002 As of January 1, 2002, the average increase in the number of visits for the  Below  
 quarter is 21%, which is 4% lower than the goal. Standard 

 14 STU Implement Internet billing and online correspondence as part of the Direct Loan eServicing initiative. 

 8/16/2002 Internet Billing and Electronic Correspondence was successfully  100 
 implemented in production on 3/22/02.  Web self-service was successfully  
 implemented in production on 5/10/02.  A communications plan is being  
 implemented in the coming months to let borrowers know the services are  
 available.   
  
 Enrollment/Usage Statistics: 
 Bill Presentment - 16,172 borrowers enrolled, 4,024 borrowers pending 
 Electronic Correspondence -  22,695 borrowers enrolled, 4,898 borrowers  
 pending 
 Online Payments Made - $30 million 
 Unemployment Deferments on Web - 3,560 
 General Forbearances on Web - 17,775 
 8/2/2002 Internet Billing and Electronic Correspondence was successfully  100 
 implemented in production on 3/22/02.  Web self-service was successfully  
 implemented in production on 5/10/02.  A communications plan is being  
 implemented in the coming months to let borrowers know the services are  
 available.   
  
 Enrollment/Usage Statistics: 
 Bill Presentment - 10,078 borrowers enrolled, 5,835 borrowers pending 
 Electronic Correspondence -  14,472 borrowers enrolled, 7,272 borrowers  
 pending 
 Online Payments Made - $27 million 
 Unemployment Deferments on Web - 3,076 
 General Forbearances on Web - 15,161 
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 7/19/2002 Internet Billing and Electronic Correspondence was successfully  100 
 implemented in production on 3/22/02.  Web self-service was successfully  
 implemented in production on 5/10/02.  A communications plan is being  
 implemented in the coming months to let borrowers know the services are  
 available.   
  
 Enrollment/Usage Statistics: 
 Bill Presentment - 6,013 borrowers enrolled, 2,587 borrowers pending 
 Electronic Correspondence -  9,491 borrowers enrolled, 3,342 borrowers  
 pending 
 Online Payments Made - $23 million 
 Unemployment Deferments on Web - 1,943 
 General Forbearances on Web - 10,312 
 6/17/2002 Internet Billing and Electronic Correspondence was successfully  100 
 implemented in production on 3/22/02.  Web self-service was successfully  
 implemented in production on 5/10/02.  A communications plan is being  
 implemented in the coming months to let borrowers know the services are  
 available.   
  
 Enrollment/Usage Statistics: 
 Bill Presentment - 3,954 borrowers 
 Electronic Correspondence -  5,886 borrowers 
 Online Payments Made - $17 million 
 Unemployment Deferments on Web - 1251 
 General Forbearances on Web - 6280 
 6/3/2002 Internet Billing and Electronic Correspondence was successfully  100 
 implemented in production on 3/22/02.  A communications plan will be  
 implemented in the coming months to let borrowers know the services are  
 available.  In the interim, borrowers who visit the DL Web site are invited to  
 enroll.  
 Enrollment/Usage Statistics: 
 Bill Presentment - 3,082 borrowers 
 Electronic Correspondence -  4,678 borrowers 

 5/10/2002 Internet Billing and Electronic Correspondence was successfully  100 
 implemented in production on 3/22/02.  A communications plan will be  
 implemented in the coming months to let borrowers know the services are  
 available.  In the interim, borrowers who visit the DL Web site are invited to  
 enroll.  
 Enrollment/Usage Statistics: 
 Bill Presentment - 1,778 borrowers 
 Electronic Correspondence - 2,829 borrowers 

 4/12/2002 Internet Billing and Electronic Correspondence was successfully  100 
 implemented in production on 3/22/02.  A communications plan will be  
 implemented in the coming months to let borrowers know the services are  
 available.  In the interim, borrowers who visit the DL Web site are invited to  
 enroll. Enrollment/Usage Statistics:Bill Presentment - 657  
 borrowersElectronic Correspondence - 1,151 borrowersOnline Payments Made 
 3/30/2002 Internet Billing and Online Correspondence was successfully implemented in  33 
 production on 3/22/02 after piloting with a small number of users for 10 weeks. 
   User feedback during the pilot was very positive.  Direct Loan borrowers now  
 have the option of receiving bills and other correspondence electronically  
 instead of via postal mail, providing another communication channel for those 
  that choose it. Going forward we will report on the adoption rates. 
 3/15/2002 Internet Billing and Online Correspondence was implemented in a pilot mode  00 
 January 2002.  Phase 1 of the pilot included 37 users who are employees,  
 friends, and/or family members of Direct Loan Servicing employees.  Phase 2  
 of the Pilot began February 2002.  Over 100 Direct Loan borrowers participated 
  in the pilot which is scheduled to end 3/20/02 in preparation for the 3/22/02  
 implementation into production.  Once the product is implemented into  
 production we will begin reporting on the adoption rates. 
 2/15/2002 Pilot Phase 2 is underway.  We are on track to roll out in full production on  00 
 schedule. 
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 15 STU Increase the number of lenders using EFT for Direct Consolidation by 100%. 

 8/16/2002 A total of 13 lenders participated in the original EFT pilot project. Our goal to  Exceeding  
 increase this number to 26 lenders was met on 04/19/02. As of 08/09/02 the  Standard 
 original goal has been exceeded by 280% with a total of 73 lenders  
 participating. 
 7/1/2002 A total of 13 lenders participated in the original EFT pilot project, and our goal Exceeding  
  was to increase this number to 26 lenders in FY02. This goal was met on  Standard 
 04/19/02 and as of 07/01/02 has been exceeded by 42 Lenders.  As of July 1,  
 2002 a total of 68 lenders are participating. 
 5/31/2002 A total of 13 lenders participated in the original EFT pilot project, and our goal Exceeding  
  was to increase this number to 26 lenders in FY02. This goal has been  Standard 
 readily exceeded, with 63 lenders participating as of May 31, 2002. 

 5/17/2002 A total of 13 lenders participated in the original EFT pilot project, Exceeding  
 and our goal was to increase this number to 26 lenders in FY02. Standard 
 This goal has been readily exceeded, with 56 participating as of May 17th,  
 2002. 
 5/10/2002 A total of 13 lenders participated in the original EFT pilot project, Exceeding  
 and our goal was to increase this number to 26 lenders in FY02. Standard 
 This goal has been readily exceeded, with 56 participating as of May 3rd,  
 2002. 
 4/26/2002 A total of 13 lenders participated in the original EFT pilot project,and our goal  Exceeding  
 was to increase this number to 26 lenders in FY02.This goal has been readily Standard 
  exceeded, with 52 participating as of April 19, 2002. 

 4/12/2002 A total of 13 lenders participated in the original EFT pilot project,and our goal  Exceeding  
 was to increase this number to 26 lenders in FY02.This goal has been readily Standard 
  exceeded, with 48 participating as of March 29, 2002. 

 3/30/2002 A total of 13 lenders participated in the original EFT pilot project, and our goal Exceeding  
  was to increase this number to 26 lenders in FY02  This goal has been  Standard 
 readily exceeded, with 43 participating as of Feburary 28, 2002. 

 3/15/2002 A total of 13 lenders participated in the original EFT pilot project, and our goal Exceeding  
  was to increase this number to 26 lenders in FY02.  This goal has been  Standard 
 readily exceeded, with 43 participating as of February 28, 2002. 

 2/15/2002 As of February 15, 2002 the goal will have been exceeded by 60%. A total of  Exceeding  
 13 lenders participated in the original EFT pilot project. As of February 1,  Standard 
 2002, 39 lenders were using EFT and a total of 43 lenders will have enrolled  
 by February 15, 2002. Lenders are excited about EFT because it reduces  
 costs, time and increases both customer and employee satisfaction by  
 decreasing the number of days required to book a loan. The dramatic impact  
 of this initiative is seen in the fact that in December, 2000 a total of 1,428  
 loans were funded by EFT compared to November, 2001 where a total of  
 69,401 loans were funded by EFT.  

 16 STU Process loan consolidations in 45 days or less. 

 Monday, August 19, 2002 Page 14 of 84 



FSA No Channel Action Item/Perf Meas Status_Date Progress Summary %  

 8/16/2002 This goal is being been met. As of 08/02/02 the average consolidation loan  Meeting  
 was booked in 45 days. Standard 

 7/19/2002 We have removed the hold on the booking of new Direct Consolidation Loans  Meeting  
 as of July 1, 2002. The purpose of the hold was maximize the number of  Standard 
 borrowers who would be eligible to receive the new, lower interest rates.  
 During the hold period of May 24 - June 28, 2002 a total of 43,547 applications 
  and reconsolidations were received representing a total consolidation dollar  
 value of $913,572,982.00. Of this total, 16,619 were first time applications,  
 19,719 were requests for reconsolidation and the balance were other  
 7/1/2002 We are temporarily holding the funding of Direct Consolidation Loans as of  Meeting  
 May 23, 2002. An anticipated drop in interest rates to historically low levels  Standard 
 will occur on July 1, 2002. In order to allow borrowers to take advantage of  
 these lower rates, we will not pay off the underlying loans until after the rate  
 change takes effect.  
 As a result, only 278 loan consolidations were processed for June, and the  
 average days for processing increased due to the effect of these loans being  
 "held" for the rate change. 

 5/31/2002 We are temporarily holding the funding of Direct Consolidation Loans as of  Exceeding  
 May 23, 2002. An anticipated drop in interest rates to historically low levels  Standard 
 will occur on July 1, 2002. In order to allow borrowers to take advantage of  
 these lower rates, we will not pay off the underlying loans until after the rate  
 change takes effect. 
 5/23/2002 This measure's reporting has changed due to contract renegotiations; which  Exceeding  
 will result in better service at a reduced cost. Please see STU-0016.Doc for  Standard 
 additional details. 
 The measure is now reported in calendar days, as opposed to the historical  
 reporting of business days.  
  
 For FY02, loan consolidations have been booked in an average of 48.7 days.  
 This includes applcations that had been deactivated for extended periods of  
 time. For April the average was reduced to 36 days.              For week ending  
 May 10th,     AVG DAYS to Booking was 35.36.              
 For week ending May 17th,     AVG DAYS to Booking was 33.14. 

 5/10/2002 This measure's reporting has changed due to contract renegotiations; which  Meeting  
 will result in better service at a reduced cost. Please see STU-0016.Doc for  Standard 
 additional details. 
 The measure is now reported in calendar days, as opposed to the historical  
 reporting of business days.  
  
 For FY02, loan consolidations have been booked in an average of 48.7 days.  
 This includes applcations that had been deactivated for extended periods of  
 time. For April the average was reduced to 36 days. 

 4/26/2002 This measure's reporting has changed due to contract renegotiations. Please  Below  
 see STU-0016.Doc for additional details.For FY02, loan consolidations have  Standard 
 been booked in an average of 50.8 days. This includes applications that had  
 been deactivated for extended periods of time. For March, the average was 48  
 days. 
 4/12/2002 This goal continues to be exceeded. As of March 29, FY02 consolidation  Exceeding  
 loans were being booked in an average of 44.5 days. Standard 

 3/30/2002 This goal continues to be exceeded. As of Feburary 28, FY02 consolidation  Exceeding  
 loans were being booked in an average of 42 days. Standard 

 3/15/2002 This goal continues to be exceeded by 2%  As of February 1, 2002  Exceeding  
 consolidation loans were being booked in an average of 44 days. Standard 
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 2/15/2002 This goal has been exceeded by 9%. The number of applications accepted in Exceeding  
  FY2001 exceeded 1,280,000, with over 983,000 loans consolidated. Despite  Standard 
 increases in application volume the average number of days required to book  
 a loan continues to decrease below the goal of 45 days. As of January 2,  
 2002 consolidation loans are being booked in an average of 42 days. 

 17 STU Increase the number of loan consolidation applications filed electronically from 73% to 80% of total applications. 

 Below  
 Standard 

 8/16/2002 77.9% of the 47,599 applications filed in July 2002 were electronic. For the  Below  
 year, 76.4% of all applications have been filed electronically. Standard 

 7/1/2002 Due to the temporary hold (see STU-0016) for interest rate reductions, we  Meeting  
 expect the number of applications to be greatly reduced in June, and a much  Standard 
 higher volume in July and august. 
  
 80.7% of the 35,849 applications filed in June 2002 were electronic. For the  
 year, 76.2% of all applications have been filed electronically. 
 5/31/2002 Due to the temporary hold (see STU-0016) for interest rate reductions, we  Meeting  
 expect the number of applications to be greatly reduced in June, and a much  Standard 
 higher volume in July and august. 
  
 77.6% of the 32,510 applications filed in May 2002 were electronic. For the  
 year, 75.7% of all applications have been filed electronically. 
 5/23/2002 77.9% of the 36,980 applications filed in April 2002 were electronic. For the  Exceeding  
 year, 75.5% of all applications have been filed electronically. For week ending  Standard 
 May 10th, 79.37% of applications processed electronically. 
 For week ending May 17th, 75.96% of applications processed electronically. 
 5/10/2002 77.9% of the 36,980 applications filed in April 2002 were electronic. For the  Meeting  
 year, 75.5% of all applications have been filed electronically. Standard 

 4/26/2002 80.4% of the 37,401 applications filed in March 2002 were electronic. For the  Exceeding  
 year, 75% of all applications have been filed electronically. For the week  Standard 
 ending 4/19/02,             76.03% were filed electronically. 

 4/12/2002 80.4% of the 37,401 applications filed in March 2002 were electronic. For the  Exceeding  
 year, 75% of all applications have been filed electronically. Standard 

 3/30/2002 77.6% of the 33,110 applications filed in Feburary 2002 were electronic. For  Exceeding  
 the year, 76% of all applications have been filed electronically. Standard 

 3/15/2002 A total of 81,359 electronic applications (77.6%) were filed in February 2002  Exceeding  
 compared to 7,410 paper applications for the same period last year. Standard 

 2/15/2002 This goal is 97.5% completed. For the three months of November and  Exceeding  
 December, 2001 and January 2002, a total of 87,711 electronic applications  Standard 
 were submitted compared to 23,687 paper applications. For these three  
 months 78.5% of all applications for loan consolidation were submitted  
 electronically. 
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 18 STU Improve default recovery rate (defined as the sum of FSA’s collections on defaulted loans – less consolidations – divided by the  
 outstanding default portfolio at the end of the previous year). 

 8/16/2002 $842,235,531 Total Regular Collections through July 31.  Outstanding  Meeting  
 Portfolio balance of $12.7 Billion.  On pace to meet baseline of 7.2% for  Standard 
 FY2002.  ($914 Million for FY02 required to meet goal.  Currently at 6.6% with  
 two months remaining in FY02) 
 8/2/2002 $773,356,817 Total Regular Collections through June 30.  Outstanding  Meeting  
 Portfolio balance of $12.7 Billion.  On pace to meet baseline of 7.2% for  Standard 
 FY2002.  ($914 Million for FY02 required to meet goal.  Currently at 6.1% with  
 three months remaining in FY02) 
 7/1/2002 There have been $773,356,817 Total Regular Collections through June 30.   Meeting  
 Outstanding Portfolio balance of $12.7 Billion.  On pace to meet baseline of  Standard 
 7.2% for FY2002.  ($914 Million for FY02 required to meet goal.) 

 5/31/2002 $673,784,109 Total Regular Collections through May 30.  Outstanding  Meeting  
 Portfolio balance of $12.7 Billion.  On pace to meet baseline of 7.2% for  Standard 
 FY2002.  ($914 Million for FY02 required to meet goal.) 

 5/23/2002 $524,942,947 Total Regular Collections through April 30.  Outstanding  Exceeding  
 Portfolio balance of $12.7 Billion.  On pace to meet baseline of 7.2% for  Standard 
 FY2002.  ($914 Million for FY02 required to meet goal.) 

 4/12/2002 $417,979,066 Total Collections through March 30.  Outstanding Portfolio  Meeting  
 balance of $12.7 Billion.  On pace to exceed baseline of 7.2% for FY2002. Standard 

 3/30/2002 There has been $296,428,622 in collections through February 28.  The  Meeting  
 outstanding Portfolio has a balance of $12.7 Billion.  FSA is on pace to  Standard 
 exceed the baseline of 7.2% for FY2002. 

 3/15/2002 $296,428,622 Total Collections through February 28.  Outstanding Portfolio  Meeting  
 balance of $12.7 Billion.  On pace to exceed baseline of 7.2% for FY 2002. Standard 

 19 STU Increase the FY2002 default recovery rate to 15%. 

 8/16/2002 We are on target to meet annual goal. Collections to date: Meeting  
 GA June Month-End Recovery Totals - $2,873,400,676.   Standard 
 FSA July Month-End Recovery Totals - $1,146,802,633.  
 Combined Total - $4.01 Billion.  At 13.8% with three months GA totals  
 remaining, and two months FSA totals remaining in FY02. 
 8/2/2002 We are on target to meet annual goal. Collections to date: Meeting  
 GA June Month-End Recovery Totals - $2,873,400,676.   Standard 
 FSA June Month-End Recovery Totals - $1,028,165,615.  
 Combined Total - $3.901 Billion.  At 13.4% with three months remaining in  
 FY02. 
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 7/1/2002 We are on target to meet annual goal. Collections to date: Meeting  
 GA May Month-End Recovery Totals - $2,614,906,885.   Standard 
 FSA May Month-End Recovery Totals - $1,028,165,615.  
 Combined Total - $3.673 Billion 
 6/19/2002 We are on target to meet annual goal. Collections to date: Meeting  
 GA May Month-End Recovery Totals - $2,614,906,885.   Standard 
 FSA May Month-End Recovery Totals - $934,326,220.  
 Combined Total - $3.549 Billion. 
 5/31/2002 We are on target to meet annual goal. Collections to date: Meeting  
 GA April Month-End Recovery Totals - $2,290,951,709.   Standard 
 FSA May Month-End Recovery Totals - $934,326,220.  
 Combined Total - $3.225 Billion 
 5/31/2002 We are meeting this goal.  Meeting  
 April Month-End Default Claims Paid - $1,928,853,927 Standard 
 April Month-End Recoveries - $3,076,675,320 

 5/23/2002 We are on target to meet annual goal. Collections to date: Exceeding  
 GA April Month-End Recovery Totals - $2,290,951,709.   Standard 
 FSA April Month-End Recovery Totals - $751,844,695.  
 Combined Total - $3.076 Billion 
 5/10/2002 We are on target to meet annual goal.Collections to date: Meeting  
 GA March Month-End Recovery Totals - $1,874,289,971.   Standard 
 FSA April Month-End Recovery Totals - $751,844,695.  
 Combined Total - $2.62 Billion 
 4/12/2002 We are on target to meet annual goal.Collections to date:GA Feb. Month-End  Meeting  
 Recovery Totals - $1,476,464,754.  FSA March Month-End Recovery Totals -  Standard 
 $615,385,349. Combined Total - $2.09 Billion 

 3/30/2002 We are on target to meet our annual goal.Collections to date:GA Recovery  Meeting  
 Totals - $1,476,464,754.  FSA February Month-End Recovery Totals -  Standard 
 $466,264,118. Combined Total - $1.94 Billion 

 3/15/2002 We are on target to meet our annual goal.  Collections to date:GA 1st Qtr.  Meeting  
 Recovery Totals - $888,964,668FSA February Month-End Recovery Totals -  Standard 
 $466,264,118Combined Outstanding Balance - $29.09 Billion 

 3/1/2002 GA 1st Quarter Recovery Totals - $888,964,668SFA 1st Quarter Recovery  Meeting  
 Totals - $248,363,957  Combined Outstanding Balance - $29.09 Billion Standard 

 20 STU Ensure that default recovery totals exceed default claim totals for the fiscal year. 

 8/16/2002 We are meeting this goal.  Exceeding  
 FY02 June Month-End Default Claims Paid - $2,581,549,545 Standard 
 FY02 June Month-End Recoveries - $4.01 Billion. *(GA Totals through June  
 30) 
 8/2/2002 We are meeting this goal.  Meeting  
 FY02 June Month-End Default Claims Paid - $2,332,870,558 Standard 
 FY02 June Month-End Recoveries - $3.901 Billion. 
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 6/19/2002 We are meeting this goal.  Meeting  
 FY02 May Month-End Default Claims Paid - $2,143,498,324.59 Standard 
 FY02 May Month-End Recoveries - $3.549 Billion 

 5/10/2002 We are meeting this goal.  Meeting  
 March Month-End Default Claims - $1,319,218,697 Standard 
 March Month-End Recoveries - $2,489,675,320 

 4/30/2002 We are meeting this goal.  Exceeding  
 April Month-End Default Claims Paid - $1,928,853,927 Standard 
 April Month-End Recoveries - $3,076,675,320 

 4/12/2002 We are meeting this goal. Feb. Month-End Default Claims - $938,481,762Feb.  Meeting  
 Month-End Recoveries - $1,137,328,625 Standard 

 3/30/2002 We are meeting this goal. 1st Qtr Default Claims - $912,440,3661st Quarter  Meeting  
 Recoveries - $1,137,328,625 Standard 

 3/1/2002 1st Quarter Default Claims - $390,421,0721st Quarter Recoveries -  Meeting  
 $1,137,328,625 Standard 

 2/15/2002 MEASURE UNDER REVIEW Meeting  
 Standard 

 21 STU Expand the use of the National Directory of New Hires database matching program to recover $200 million in defaulted student 
  loans. 

 8/16/2002 The third NDNH match for FY02 occurred on June 28. As of July 30,  FY02  Exceeding  
 Collections totalled $207,845,921 as compared to a total of $133,401,321 for  Standard 
 all of FY01. ED and GA combined totals exceed $433 million for FY 02. 

 8/2/2002 The third NDNH match for FY02 occurred on June 28. As of June 30,  FY02  Exceeding  
 Collections totalled $170,804,920 as compared to  Standard 
 a total of $133,401,321 for all of FY01.  The goal for FY02 is $200 Million. 

 7/19/2002  The third NDNH match for FY02 occurred on June 28. As of June 30,  FY02  Exceeding  
 Collections totalled $155,165,841 as compared to  Standard 
 a total of $133,401,321 for all of FY01.  NDNH collections for both FSA and  
 GA partners total over $380,000,000. 
 7/1/2002  The second NDNH match for FY02 occurred on June 28. As of June 30,   Exceeding  
 FY02 Collections totalled $155,165,841 as compared to  Standard 
 a total of $133,401,321 for all of FY01. 

 6/7/2002  NDNH collection totals have exceeded the $200 million goal for FY02.  Exceeding  
 May collections for SFA were $18,344,000, bringing SFA total to 155,165,841,  Standard 
 compared to  
 a total of $133,401,321 for all of FY01.  
 When combining GA collections, totals exceed $233 million to date. 
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 5/10/2002 The second NDNH match for FY02 occurred on March 29. As of March 31,   Meeting  
 FY02 Collections total $117,192,104, as compared to  Standard 
 a total of $153,926,794 for all of FY01. 

 4/30/2002  The second NDNH match for FY02 occurred on March 29. As of April 30,   Exceeding  
 FY02 Collections totalled $136,821,271, as compared to  Standard 
 a total of $133,401,321 (official) for all of FY01. 

 4/12/2002 The second NDNH match for FY02 occurred on March 29. As of March 31,   Meeting  
 FY02 Collections total $117,192,104. Standard 

 3/15/2002 2nd Match for FY02 is scheduled for March 29, 2002.  FY02 Collections to  Meeting  
 date is $99,627,805. Standard 

 2/15/2002 First match for FY02 was conducted on 12/28/01. FY02 Collections to date:  Meeting  
 $91,302,123. Standard 

 22 STU Demonstrate pursuit of improved default management and prevention strategies. 

 8/2/2002 FARS is retired and final cleanup of the mainframe is being conducted.  The  95 
 financial information on CMDM is through April and May and June will be  
 loaded at the request of the CFO once the months are reconciled to FMSS.   
 CMDM will become the System of Record for borrower level detail.  FMS will  
 contain summary level detail. 
 7/1/2002 On June 28, the CFO and the Director of SCM agreed to retire FARS as of  95 
 7/31/02.  CMDM will become the System of Record for borrower level detail.   
 FMS will contain summary level detail. 

 6/21/2002 FMS is currently a week behind schedule, but we still expect to shut down  75 
 FARS by 7/31.  There is continued success with the focus on delinquent  
 borrowers that owe greater than $100,000; thus far we have 15% in repayment  
 and 15% in Deferment or forbearance.  For 47% of the borrowers we have left a 
  message and the remaining have been no answers or hang-ups.  Since the  
 inception of the pilot (March) we collected over $425,000. The pilot was an  
 initiative requested to enhance collection efforts for delinquent loans based  
 on the risk to the government. (i.e. the larger the loan the greater the risk of of  
 more funds at stake) 

 6/6/2002 FMS is currently a week behind schedule, but we still expect to shut down  75 
 FARS by 7/31.  There is continued success with the focus on delinquent  
 borrowers that owe greater than $100,000; thus far we have 15% in repayment  
 and 15% in Deferment or forbearance.  For 47% of the borrowers we have left a 
  message and the remaining have been no answers or hang-ups.  Since the  
 inception of the pilot (March) we collected over $425,000 
 5/20/2002 CMDM is now open to end users for reporting demographic data only.  Student  75 
 Credit Management and CFO have agreed on critieria to retire FARS set the  
 criteria for shutting down FARS. Financial month end data for October is being 
  loaded to FMS and is scheduled to be completed by May 22.  Once that has  
 been completed and verified that the data reconciles with between FMS and  
 DLSS; FMS and FMSS, the data will load to CMDM.  The criteria for FARS  
 retirement is the complete load of financials from 10/01 through 3/02 and  
 CMCM loaded with financials for 10/01 through 12/01.  It is anticipated that the 
  retirement of FARS will be no later than 8/31/02. 
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 4/12/2002 Milestone # 2 has been delayed for implementation. This is part of the FARS  15 
 retirement and is tied to issues we have in retiring FARS.  FARS data is  
 loaded on CMDM through 09/30/01.  FMS is not current with DL servicing.   
 CMDM is stable and demographic data is available through 9/30/01, however,  
 since FMS data is not loaded from 10/01/01 through current period FARS will  
 not be retired until FMS is fully functional. Complete availablity of CMDM is  
 now contingent on stablization of FMS and as such we will not meet 4/15 date 
  for full implementation. 

 3/30/2002 Milestone #2 has been delayed for implementation.  This is part of the FARS  15 
 retirment and is tied to issues we have in retiring FARS.  FMS data is loaded  
 on CMDM through 9/30/01.  PRR has highlighted that FMS is not reconciled  
 from 10/01/01 through 12/31/01.  We will not load FMS data until the  
 reconciliation is complete.  CMDM will not be ready until 4/15.  This allows for 
  FARS retirement (3/31) and all identified users of CMDM to be established. 
 3/1/2002 Milestone #2 has been delayed for implementation until 3/8/02.  This is part of 15 
  the FARS Retirement and is tied to issues we are having in retiring FARS.   
 PRR is scheduled for 3/5/02.  CMDM will not be ready until 4/15/02.  This  
 allows for FARS retirement (3/31/02) and all identified users of CMDM to be  
 established. 

 23 SCH FSA will combine CPS & COD data to id. abnormal concentrations of students w/unique chrctrstcs at an institution. Case Mgmt 
  will monitor data mnthly to id irregs & do addtnl review of the institutions & if fraud or abuse are suspected, refer them to  

 2/15/2002 The reporting requirement must be transferred to COD when it becomes  100 
 operative.  Ongoing monitoring of data irregularities and review of same will  
 continue indefinitely. 

 24 SCH Keep the loan programs' cohort default rate under 8%. 

 8/16/2002 See performance measure Sch 12 for a discussion of the success of the  Meeting  
 second annual National Default Prevention Day on 8-1-02. Standard 

 8/2/2002 No change. Meeting  
 Standard 

 7/19/2002 No change. Meeting  
 Standard 

 6/7/2002 No change. Meeting  
 Standard 

 5/24/2002 No change Meeting  
 Standard 
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 5/10/2002 No change Meeting  
 Standard 

 4/26/2002 No change. Meeting  
 Standard 

 4/12/2002 Calculation of the draft rates indicates that we will meet this measure with  Meeting  
 release of the official FY 2000 rate in 9/02. Standard 

 3/1/2002 Calculation of the draft rates indicates that we will meet this measure with the Meeting  
  release of the official FY 2000 rate in 9/02. Standard 

 25 SCH Implement a common business process and system for aid origination and disbursement of Pell Grants and Direct Loans to  
 provide the infrastructure to improve school reporting, cash management and internal control processes. 

 8/19/2002 NSLDS reporting started on 8-9-02. 100 

 8/16/2002 The Enterprise Application Integration (EAI) team completed a connectivity  100 
 test for the Common Origination and Disbursement  (COD) system interface to  
 the National Student Loan Data System (NSLDS).  The interface will provide  
 NSLDS with daily updates of Pell Grant disbursements to students.  The  
 connectivity test validated that information can be transported from COD to  
 NSLDS and back. 
 8/2/2002 The remaining 2002-03 COD system functionality has been moved to a  100 
 monthly release basis.  Monthly software releases have been scheduled  
 through December 2002.  Functionality to enable FSA to monitor school  
 reporting, cash management and perform internal control processes are in  
 place and functioning.  It is the enhanced ability of schools to self-service  
 these functions that has been postponed into one or more of the monthly  
 7/5/2002 Delays in development and implementation schedule are stringing out the  100 
 deployment of full 02-03 year functionality.  Final schedule continues to be  
 worked on. 

 6/7/2002 Initial complete COD system will not be in production until sometime in July  100 
 as we continue to roll out functionality according to our software release plan.  
  There may be additional functionality that goes into production later this  
 calendar year. 
 5/24/2002 The initial software release of COD went live on 04/29/2002.  There will be  100 
 two more software releases before all of COD year 1 functionality is  
 implemented.  Software release 1.1 is scheduled for early June 2002. 

 4/26/2002 COD processed records from 60 schools on Sunday April 28. 100 

 3/30/2002 Acceptance testing is ongoing.  To assure that all functionality has been  85 
 thoroughly tested, and is substantially perfect, we revised the implementation  
 date to 4/29/02. 
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 3/15/2002 This project is in User Acceptance and Intersystem Testing which when  80 
 completed and accepted by FSA will result in the COD initial release being  
 moved into production on the target date of April 1, 2002. 

 2/15/2002 COD implementation has been delayed for the second time while partners  00 
 prepare for restarting the SFA acceptance test which begins again on  
 February 19, 2002.  The revised implementation date is April 1, 2002, for the  
 initial release of COD software with a 2nd release of additional functionality  
 scheduled for May 13, 2002. 

 26 SCH Using the Common Origination and Disbursement system, electronically integrate drawdown information with disbursement  
 reporting data to track cash balances at schools. 

 8/16/2002 We have determined that elimination of rolling code should resolve most of  100 
 the data issues.  New date for resolution is 9/13/02. 

 7/5/2002 There are some issues with data being posted and displayed correctly.  We  100 
 have a target resolution date of 8/1 for these data issues. 

 6/21/2002 No change. 100 

 6/7/2002 No change. 100 

 5/24/2002 The Common Origination and Disbursement system (COD) for Pell Grants and 100 
  Direct Loans began operations the week of April 29th.  By the end of the  
 week, 75 schools had submitted approximately 15,000 records (primarily loan  
 originations for this summer).  COD Customer Service began taking calls the  
 week of April 29th as well, and at last word had handled 650 inbound calls  
 concerning 02-03 awards.  Processing began smoothly and is being  
 monitored closely by the COD team. 
  
 COD replaces the Pell Recipient Financial Management System (RFMS) and  
 the Direct Loan Origination System (DLOS) for the 02-03 award year.  Schools  
 will process any remaining prior-year transactions via the legacy systems until 
  they are retired in early 2003.  Schools can access 02-03 processing on the  
 new COD website <http://cod.ed.gov/>.  
  
 Financial aid staff can contact the COD Customer Service center about 02-03  
 award year processing by calling 1(800) 4PGRANT for Pell Grants and 1(800)  
 848-0978 for Direct Loans.  (Questions for prior year awards are routed to the  
 existing Pell and Direct Loan Origination centers.)  The COD center is open  
 Monday through Friday, 8am-8pm Eastern Time. 

 4/26/2002 The system has come up, and we are able to track cash balances.  We will  85 
 implement this as cash is accumulated. 

 4/12/2002 No change. 85 
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 3/30/2002 Our first milestone for this task, is the successful testing and implementation  85 
 of Common Origination and Disbursement.  Since the implementation date for 
  COD has now been pushed back to 4/29/02 (from 3/18/02), our progress  
 towards meeting this task has also been set back. 
 3/15/2002 This project is in User Acceptance and Intersystem Testing which when  80 
 completed and accepted by FSA will result in the COD initial release being  
 moved into production on the target date of April 1, 2002. 

 2/15/2002 Pending successful implementation of COD system in Project SCH-0002. 00 

 27 SCH Using the Common Origination and Disbursement system, institute eligibility check for valid ISIR on file for all Direct Loan  
 recipients (except PLUS) 

 8/19/2002 NSLDS reporting started on 8-9-02. 100 

 8/2/2002 Futher functionality will be added in 2003-04 to match against 2 years of CPS  100 
 data. 

 7/5/2002 Initial capability was implemented at start-up on April 29.  However, the  100 
 requirement for checking the current and prior years ISIRs became known in  
 early May and a system modification is needed to process until we begin to  
 receive the 03-04 ISIRs next year. 
 6/7/2002 This functionality was put into production when COD was implemented with  100 
 Release 1.0.  Some adjustments have been made to this functionality to  
 accommodate borrower based academic year processing. 

 5/24/2002 This match with ISIR data led to significant problems in matching the COD  100 
 borrower files to the CPS.  Some schools may be submitting borrowers with  
 prior year CPS ISIR transaction #.  A solution has been developed and will be  
 implemented in Jan 2003. 
 4/26/2002 Completed. 100 

 3/30/2002 Our first milestone for this task is the successful testing and implementation  85 
 of Common Origination and Disbursement.  Since the implementation date for 
  COD has now been pushed back to 4/29/02 (from 3/18/02), our progress  
 towards meeting this task has also been set back. 
 3/15/2002 This project is in User Acceptance and Intersystem Testing which when  80 
 completed and accepted by FSA will result in the COD initial release being  
 moved into production on the target date of April 1, 2002. 

 2/15/2002 Pending successful implementation of COD system in Project SCH-0002. 00 
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 28 SCH Using the Common Origination and Disbursement system, improve the mechanism to age cash received by school and  
 systematically monitor progress towards 30-day reporting requirements. 

 8/16/2002 We have determined that elimination of rolling code should resolve most of  100 
 the data issues.  New date for resolution is 9/13/02. 

 7/5/2002 The functionality has been implemented.  We are making sure the data is  100 
 correct so we can age the data correctly.  The data issues will be resolved by  
 8/1. 

 6/21/2002 No change. 100 

 6/7/2002 No change. 100 

 5/24/2002 Awaiting upcoming releases (7/31/02) which will provide additional  100 
 functionality. 

 4/26/2002 The system has come up, and we are able to track cash balances.  We will  85 
 implement this as cash is accumulated. 

 4/12/2002 No change. 85 

 3/30/2002 Our first milestone for this task, is the successful testing and implementation  85 
 of Common Origination and Disbursement.  Since the implementation date for 
  COD has now been pushed back to 4/29/02 (from 3/18/02), our progress  
 towards meeting this task has also been set back. 
 3/15/2002 The project is in User Acceptance and Intersystem Testing which when  80 
 completed and accepted by FSA will result in the COD initial release being  
 moved into production on the target date of April 1, 2002. 

 2/15/2002 Pending successful implementation of COD system in Project SCH-0002. 00 

 29 SCH Develop a design for "Consistent Answers for Customers for Release 2." 

 Yellow 

 8/2/2002 Contracts sent a 'stop work' order to Accenture on July 19, 2002, because a  37 
 'deal' was not in place at this time. 

 Monday, August 19, 2002 Page 25 of 84 



FSA No Channel Action Item/Perf Meas Status_Date Progress Summary %  

 6/21/2002 Shared in Savings negotiations have been completed.  Must still brief Dep  35 
 Sec Hansen and IG must complete it's audit of the baseline costs. 

 5/24/2002 Completed during Jan-April 2002:  draft release approach document; validated 38 
  detailed process flows; initial version of functional & application  
 requirements; scheduled working sessions for requirements; Deliverable was  
 received on May 15th.  Shared in Savings negotiation meetings will be held  
 between June 10-17, 2002 for Releases 2-5 of CA. 
 5/10/2002 This is a multi year contract, spanning several fiscal years.  Our goal in FY 02 35 
  is to have a design for Release 2.  Release 2 affects a pilot group of staff  
 from the FSAIC (Student's Channel) and CSCC (School Channel).  Release 2  
 goes live in FY 03 (Nov. 2003) at which time the affected customer interaction  
 centers will have access to the Seibel web application for documenting  
 customer and delivery partner inquiries and activities.  We are currently  
 holding meetings to obtain detailed requirements and are developing high  
 level designs.  Shared in Savings negotiation meetings will be held on  
 Tuesday, May 14 and between June 3-6, 2002 for Releases 2-5 of CA. 

 3/30/2002 This is a multi-year, long-term project.  Accenture & FSA/Title IV Delivery are  33 
 working to obtain a joint understanding of the level of effort needed for the  
 projected PEPs reengineering that could possibly be completed under the  
 Shared in Savings project.  Report must be provided to J.Douglas & Kay  
 Jacks NLT April 8, 2002.  In the meantime, detailed requirements are  
 proceeding for Release 2 of the Siebel product expected to be implemented  
 during early FY 03.   Release 2 is planned as a pilot for the FSAIC/FOTW and  
 the CSCC call centers.  It will replace CSCC's current Lotus Notes CRM/call  
 tracking software.  Release 3 is projected for May 2003 for the rest of the  
 Schools Channel. 

 3/15/2002 Conversations with Kay Jacks and the Students Channel were held.  A  00 
 meeting is scheduled for March 14 with the Modernization Partner to come to a 
  mutual understanding of this goal. 

 30 SCH Process 98% of the Direct Loan origination and disbursement records within two days. 

 8/2/2002 We continue to process over 98% of DL origination and disbursement records  Exceeding  
 within two days. Standard 

 7/19/2002 We continue to process over 98% of DL origination and disbursement records  Exceeding  
 within two days. Standard 

 7/5/2002 We continue to process over 98% of DL origination and disbursement records  Exceeding  
 within two days. Standard 

 6/7/2002 During this period we processed 100% of DL origination and disbursement  Exceeding  
 records within two days. Standard 

 5/24/2002 We continue to process over 98% of DL origination and disbursement records  Exceeding  
 within two days Standard 
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 4/26/2002 We continue to process over 98% of DL origination and disbursement records  Exceeding  
 within two days. Standard 

 3/30/2002 System continues to process over 98% of origination and disbursement  Exceeding  
 records within two days. Standard 

 3/15/2002 The DLO System continues to process over 98% of origination and  Exceeding  
 disbursement records within two days. Standard 

 31 SCH Implement Phase II of our eCampus Based modernization project by replacing the mainframe system with a new Oracle-based  
 system. 

 6/7/2002 On June 1, eCampus-Based System Release 2 went live.  We conducted a  100 
 successful Production Readiness Review (PRR) on May 15.  This is the final  
 release of the system, which replatforms a 20-year old legacy system.  The  
 launch also completes an action item in ED’s Strategic Plan. 
 5/10/2002 Code changes are on-going to address SIRs (Level 1-3) that were discovered  90 
 during testing.  System Testing completed on 5/8.  Pre-PRR has been  
 scheduled for 5/10, with actual PRR on 5/15.  Implementation of Phase II is  
 scheduled for 6/1. 
 4/26/2002 Code changes are on-going to address SIRs (Level 1-3) that were discovered  90 
 during testing. 

 3/30/2002 User testing continues through the first week of April.  Performance testing  90 
 results are being reviewed.  No major problems have been identified. 

 3/15/2002 User testing continues through March 22.  Performance testing is ongoing.   90 
 Results expected by March 20. 

 2/15/2002 Project is nearly complete.  Performance and user acceptance testing still  90 
 needs to be completed. 

 32 SCH Improve institutional records by developing a design for electronic school financial statements and compliance audits, and  
 improve FSA recordkeeping by imaging current & future records in the DRCC, and better deployment of workflow. 

 7/19/2002 The project has completed its Functional Design Phase.  We will conduct   75 
 eZ-Audit Team meetings on August 20 and 21.  The project is funded through 
  9-30-02 and we are on track to complete all of the milestones due by 9/30.   
 eZ-Audit is not scheduled for release until 1/31/03. 
 7/5/2002 No change. 25 
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 6/21/2002 The eZ-Audit Team will conduct its Functional Design Review session on  25 
 July 16 and 17. 

 5/24/2002 The eZ-Audit team held the User/School Steering Committee session with the 25 
  public/private schools on May 14.  The eZ-Audit team completed the  
 Preliminary Design phase on May 15. 

 5/10/2002 The second eZ-Audit JAD Session was held on May 7 and 8.  The team will  20 
 be completing the Preliminary Design phase on May 15 when the Preliminary  
 Design Review will be conducted.  The User/School Steering Committee  
 meeting with proprietary institutions and CPAs was held on May 9.  The next  
 User/School Steering Committee with public/private schools will be held on  
 May 14. 
 4/26/2002 The second eZ-Audit JAD Session has been rescheduled for 5/7/02 -  20 
 05/08/02.  User/School Steering Committee meetings are scheduled for  
 5/9/02 and 5/14/02. 

 4/12/2002 The eZ-Audit Team began its preliminary design phase by conducting its first  20 
 JAD Session on April 9th and 10th.  Our second JAD session is scheduled  
 for 4/30/02 - 05/01/02. 

 3/30/2002 On March 4, the last files for FSA’s Electronic Records Management (ERM)  20 
 were sent to the imaging center.  On March 15, the files, about three million  
 documents in all, are available electronically to FSA staff in Washington and  
 the regional offices.    The eZ-Audit team finalized its draft requirements and  
 they were delivered by the Mod Partner on 3/20/ 02, meeting the deadline.  The 
  requirements are now being reviewed by FSA. 
 3/15/2002 On 3/5/02 eZ-Audit Core Team held its first eZ-Audit Steering Committee  15 
 meeting with 8 participating institutions to inform them of the project and  
 solicit their feedback.  On 3/12/02 and 3/13/02 we held our Requirements  
 Gathering Session #3.  During this session we continued to define baseline  
 requirements that are due to be delivered on 3/20/02. 
 3/1/2002 Completed second requirements gathering session on 2/27 and 2/28.  Next  05 
 scheduled requirement session is 3/12 and 3/13.   
  
 6299 school files have been added to the CMO Acorde system as of 8:00 AM,  
 March 4, 2002. 
 2/15/2002 eAudit is funded through 5/15/02 (Preliminary Design);The imaging project  00 
 falls under CIO-50 

 33 SCH Develop and deliver a series of services to new schools, which includes assistance during the first 12 months of their  
 participation in the Title IV Programs. 

 8/16/2002 The comment period for the draft procedures was completed 8/9/02. All  85 
 comments are currently being incorporated into the final procedures. An  
 analysis was completed which shows that ED admits approximately 80-100  
 new Title IV participants  per year. Materials will be developed to support that  
 number for the coming year.  An analysis also showed that there are  
 approximately 110 changes in ownership per year, but that most of these did  
 not involve new participants, but purchases by schools already in the  
 programs.  A briefing has been set for 8/20/02 with the Director CMO to  
 discuss  the final roll-out. 
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 8/2/2002 Draft Copies of the workgroup's final product were sent to the ACD's/SRO  75 
 regional leads for comment by 8/9. The final work product consists of two  
 folders, one that contains resources/guidelines for use by the regional offices  
 in servicing new schools and one to be given to schools new to the Title IV  
 programs. 
 7/19/2002 Draft materials were sent to the Case Teams and the Direct Loan School  65 
 Relations staff the week of July 22.  Comments are due Aug 9.  A conference  
 call will be held in August to finalize the procedures. 

 7/5/2002 Draft packets will be mailed to the regional offices for comment the week of  65 
 7/8/02. One packet will be for schools new to the programs and will contain  
 information and contacts. The other packet will be for regional use and will  
 contain suggested procedures, process overviews and suggestions for  
 implementation, as well as a CD ROM with electronic info for viewing and  
 changing information in the school packet. 
 6/21/2002 The workgroup met in Chicago June 5-6, 2002 where the new school packet  65 
 was finalized and the final draft of the proposed new school services  
 procedures was developed. The packet is now being put together with all final 
  documents to be received by 6/21. A final draft of the packet, as well as  
 procedures for services to new schools is scheduled to be sent to interested  
 parties the week of July 8, with the final version of both to be distributed the  
 week of August 12. The new school packet will consist of the following: 1. A  
 welcome letter.  2. A new school guide that provides information and  
 instruction regarding EDExpress, ED Connect, receiving and managing  
 Federal student aid information electronically via the Student Aid Internet  
 Gateway (SAIG Mailbox) and information about the Grants Administration and  
 Payment System (GAPS). 3. A website tent. 4.  listing of FSA acronyms. 5. AN 
  FSA requirements calendar. 6. Single point of contact information. Pockets  
 will also be included in the folder for regional personalization. A list of  
 suggested items for personalization will be sent to each regional office.   
 Another folder containing regional  procedures with suggested services to  
 schools over the first few years of participation and flow charts of all of ED  
 internal processes will be sent out for regional office use. 

 5/24/2002 The team will be meeting in Chicago on June 5-6 to finalize subteam projects 50 
  and compile into a final work product. 

 5/10/2002 Final Drafts of subteam projects have been completed for all subteams and  45 
 the drafts are currently being reviewed by the team as a whole.  The workgroup 
  has committed to a meeting in Chicago on June 5-6 to combine the work of  
 the three subteams into a final product. The team's next scheduled concall is  
 5/23/02 to discuss structure and content for the upcoming meeting. 
 4/26/2002 Final Drafts of subteam projects have been completed for two of the three  45 
 subteams and the drafts have been shared among the workgroups via a  
 shared folder. The team's next scheduled concall is 5/10/02. The workgroup  
 has tentatively planned a meeting in Chicago the first week in June to  
 combine the work of the three subteams into a final product. 
 4/12/2002 All three subworkgroups have finalized the drafts for their specific projects.  45 
 The drafts are being shared with all team members this week for comment.   
 We anticipate having a compilation of the three subteam's work completed by  
 mid-May for comment by CMO and SRO. The next workgroup concall is  
 scheduled for April 12. 
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 3/15/2002 All three subworkgroups on the team have prepared initial drafts for their  30 
 specific areas.  The subteam in charge of Packet/Brochure development has  
 compiled materials and is in the process of finalizing a draft packet.  This is  
 to be accomplished by April 8, 2002.  The subteam tasked with Identificaiton  
 of Services and Resources has polled school relations and the case teams in 
  Washington and all ten regional offices, as well as a number of schools.   
 They are in the process of compiling the best practices and resources and  
 will have a final draft ready by April 8, 2002.  The subteam in charge of  
 requirements/calendar has developed a draft calendar and identified a site  
 where an electronic calendar might be housed.  The subteam has also  
 drafted 6 process flow charts for inclusion in the total package. 

 3/1/2002 The subteams are in the process of completing their work assignments.  A  00 
 report out of the workgroups is scheduled for 3/15/02. 

 2/15/2002 Project is well underway; 3 subteams have been formed and all have begun  00 
 working on their tasks. 

 34 SCH Identify trends in risk areas and provide targeted technical assistance to schools. 

 8/16/2002 NDPD was accomplished with over 1950 total registrants for the twelve  90 
 locations.   NDPD 2002 was a total partnership with the Direct Loan, the  
 FFEL, and the School community. 
 For schools with high Perkins Default rates, a memo has been sent to Kay  
 Jacks proposing a technical assistance plan for Jan 2003 - June 30, 2003 for  
 the 42 schools. 
 8/2/2002 On August 1, FSA will host the 2nd annual National Default Prevention Day,  50 
 and about 1,950 people from across the student aid community have  
 registered. 

 7/19/2002 Registration stands at 1,774 for FSA’s 2nd annual National Default Prevention 50 
  Day (NDPD) August 1.  This is a 24% increase over last year and a greater  
 number than any single FSA conference.  The full-day program, designed with 
  FFEL and other community partners, is intended to better familiarize  
 participants with the wide variety of default management and prevention tools  
 available.  This year, each participant will receive a report comparing their  
 institution’s cohort default rate with institutions of comparable type, size, and  
 location. 
 We have drafted letters (for Kay's approval) to be sent to the Presidents and  
 FAOs of affected schools advising of the excess liquid capital in their Perkins 
  accounts and suggesting that they begin to use the funds (our preference) or  
 ask assistance on liquidation.  We need feedback on this proposal. 

 7/5/2002 1.  42 schools have Perkins Cohort Default Rates >50% over the past 3 years.  50 
  The group is putting together a proposal that will call for the Case Teams to  
 provide technical assistance to them either on site or at a central location. 
 2.  An analysis of PEPS data shows that the top findings from program  
 reviews and audits are refunds, verification, professional judgment, and  
 financial aid transcripts.  We have asked DRCC to provide us with the names  
 of the schools that make up this cohort and will devise a course of action to  
 deal with this population. 
 3.  There is approximately $445 million of excess Perkins liquid capital on  
 campuses around the country.  Our initial calls to these schools have resulted 
  in over $712,000 being retuned to ED and a commitment for over $3.9 million  
 to be put back into active use for loans to needy students. 
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 7/5/2002 A total of 1,330 are now planning to attend Nat'l Default Prevention Day 2002.   40 
  
 Each of our 12 locations has at least 50 registered, and 7 locations exceed  
 100.  Seattle and Puerto Rico are at 73% and 75% of capacity.  Schools may  
 6/21/2002 Over 1,000 people have registered for National Default Prevention Day so far.   40 
 A con call is scheduled for 6-25-02 on Perkins excess cash. 

 6/7/2002 The next round of Perkins Loan excess liquid capital letters are being mailed  40 
 this week.  Perkins schools are being asked to respond by June 30, 2002 by  
 either returning funds and/or sending a letter of justification to maintain their  
 cash in their Perkins account.   
 FSA’s second annual National Default Prevention Day will be held on August  
 1.  Already, 367 people have registered.  July 1 is the deadline to sign up.   
 The one-day program, held in FSA’s regional offices, Washington, and Puerto 
  Rico, trains financial aid administrators and other partners in the variety of  
 tools available to help them manage and prevent defaults. 

 5/24/2002 No change 30 

 5/10/2002 We identified 13 schools with Perkins' rates over 60% and had excess cash.   30 
 Through our efforts, 7 schools submitted plans to use the cash and 6 actually 
  have started to return the cash. This is increasing program integrity.       
  
 Our work group will be having a concall on May 15th to discuss our efforts to  
 date and we will be discussing our next steps. 
 4/26/2002 National Default Prevention Day is August 1 and will be held concurrently at  20 
 12 sites. FSA is working with the National Council of Higher Education Loan  
 Programs (NCHELP) to identify guaranty agencies to participate in the  
 conference. The guaranty agencies will in turn identify consumer credit  
 planning companies and schools to participate as well.  The Technical  
 Assistance Workgroup has generated an overwhelming response by  
 contacting 13 schools that are Perkins Loan Program participants having a  
 CDR >50% and who have not responded to Excess Liquid Capital (ELC)  
 inquiries. The Workgroup contacted each school to offer updated information  
 regarding the 1998 HEA Amendments which affected High Perkins' CDRs  
 effective June 30, 2001, and to provide assistance in remedying these  
 circumstances.  In some instances, Perkins funds were returned to ED.  Other 
  schools now have a better understanding of the ELC process, Default  
 Reduction and Assistance Program (DRAP), FISAP reporting, and shared  
 institutional "best practices." These combined efforts should assist these  
 schools. 
 3/30/2002 The Team met on March 12 and decided to focus on schools with Perkins  20 
 cohort default rates greater than 50% over 3 years.  The ad for National Default 
  Day is now posted on IFAP.  By mid-April we will have a link from there to the  
 FSA U registration site. 
 3/15/2002 Staff are meeting next week to lay out the agenda for National Default  10 
 Prevention Day, which is August 1, 2002.  Staff are also considering other  
 initiatives for Perkins and Return of Title IV. 

 3/1/2002 We are gathering data that will allow our group to have first meeting 3/20 at  00 
 which time we should also have school names which will allow us to develop  
 the work plan. 

 2/15/2002 We are gathering data that will allow our group to have first meeting 3/20 at  00 
 which time we should also have school names which will allow us to develop  
 the work plan. 
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 35 SCH Identify areas for regulatory and legislative changes in the Title IV Programs (including improvements to strengthen program  
 integrity). 

 8/16/2002 Team is developing a reminder to send out to Schools Channel staff for  95 
 recommendations. 

 8/2/2002 To date team has received 1 recommendation.  There was a glitch with the  95 
 system and any previous recommendations could not be retrieved.  We will  
 send a reminder out about the opportunity to submit recommendations for  
 change.  Linda Paulsen inquired about providing opportunities for other FSA  
 areas to suggest recommendations.  Jeff B. could make this available to all of 
  FSA and that we (CMO) are a repository for the recommendations that will be  
 transmitted to OPE at the appropriate time. 
 7/5/2002 Identifying what recommendations were submitted earlier and looking closely  95 
 at revising milestones. 

 6/21/2002 Announcement to Schools Channel staff re: opportunity to recommend  95 
 changes was publicized in the "Schools Digest."  The form is available on the 
  website for additional recommendations.  Comments were submitted during  
 neg. reg process (which is complete). Now gathering input from other places.  
 Team needs to revisit the milestone chart. 
 6/7/2002 The form with instructions to receive recommendations from our Schools  95 
 Channel colleagues is about to go "live" on the website.  In addition, an  
 announcement will be published in the Schools Digest.  Just waiting for  
 clearance. 
 5/24/2002 Instructions and form submitted to Mike High to be posted to Schools Channel 85 
  website.  We will work with them on capability to retrieve recommendations  
 for compilation.  H Fenton informed J. Baker of this effort by the Schools  
 Channel to assist in accountability, program integrity and simplification 
 5/10/2002 Guidelines/instructions to complete the form  were developed and comments  65 
 due from team members by 5/23/02.  A meeting with Mike High will be  
 scheduled for posting on the intranet. 

 4/26/2002 Form in "final."  Team members will meet to develop guidelines for  50 
 submission of changes within the next two weeks. Team members will also  
 talk with Mike High for posting of form and guidelines on intranet for use by all  
 Schools Channel staff. 
 4/12/2002 Comments received from team members for further modification of form.   35 
 Answers still being sought on several issues before next steps can be taken. 

 3/30/2002 On March 25th several team members met to discuss the form and next steps. 30 
   We will revise the form based on comments/ questions from the group.   
 There are also several implementation issues for next steps that Howard  
 Fenton will take to the next level. 
 3/15/2002 The Team has developed its first draft of the form to be used to compile  25 
 information on recommended changes.  The Team will schedule a meeting  
 next week to discuss draft form. 

 2/15/2002 Based on x-sites data, submitted recommendations to neg. reg; held initial  20 
 meeting to develop/design mechanism for obtaining recommendations for   
 project.  Milestone 1 completed. 
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 36 SCH Conduct at least three national conferences for schools. 

 3/30/2002 Registration for the Baltimore conference totaled almost 1,200 people  100 
 representing FFEL and DL schools, lenders, and other student aid  
 professionals.  Dr. Benjamin Carson of Johns Hopkins kicked off the meeting  
 with a speech that earned a standing ovation.  Dep. Sec. Hansen delivered  
 the keynote address and announced the “Automatic Zero EFC” (Estimated  
 Family Contribution) FAFSA as well as the changing of the name of our office  
 from “Student Financial Assistance” (SFA) to “Federal Student Aid” (FSA).   
 ODS and OPE staff hosted five town meetings to listen to schools on  
 subjects related to HEA Reauthorization. 

 3/15/2002 Conducted 3 EAC's and 1 Spring Conference;  EAC in Reno November 5-7,  100 
 2001; EAC in Baltimore November 27-29, 2001; EAC in Chicago December  
 11-13, 2001; Spring Conference in Baltimore March 6-8, 2002. 

 3/1/2002 The Spring Conference convenes March 6 in Baltimore.  Dr. Benjamin Carson  100 
 will speak at the opening of the conference.  Dep. Sec. Bill Hansen will  
 deliver the keynote address, "The Administration's View of Student Aid."  As of 
  March 6, Student Financial Assistance becomes "Federal Student Aid" or  
 "FSA."  Dep. Sec. Hansen will make the announcement in his address at the  
 Spring Conference. 
 2/15/2002 The Spring Conference is set for March 6-8 in Baltimore and is targeted to  100 
 both FFEL and DL schools.  Dr. Benjamin Carson, doctor, author, educator,  
 and champion of success in young people, is to speak on March 6.  Deputy  
 Secretary Bill Hansen is also scheduled to speak on March 6.  In addition to  
 sessions related to the operations of Title IV student aid, the conference will  
 feature town meetings to listen to schools about the Reauthorization of the  
 Higher Education Act. 

 37 SCH Develop a "How To" guide with our oversight partners on processing school closures that focuses on reducing the impact to  
 students. 

 8/16/2002 The guide for students is 90 percent complete.  A final draft has been sent  75 
 out for review by the workgroups and student representatives.  The draft for the  
 guide for schools is being reviewed by the members of the workgroup. 

 6/7/2002 A draft of a guide was sent out to the work group for comment.  Comments  50 
 were due on June 7.  Many comments have been received and are being  
 processed. 

 4/26/2002 First drafts of the guides are being prepared.  These drafts are to be presented 35 
  to the oversight partners during the NASASPS meeting April 28 -29, 2002. 

 4/12/2002 A meeting was held on April 10th with ED external partners.  Topics to  30 
 include in guide were established.  First drafts of the guide will be available at 
  the next meeting which will occur in early May. 

 3/15/2002 A meeting was held with the ED participants on this project.  Next steps were  20 
 considered.  A meeting with external school and oversight partners is being  
 planned for the end of March. 
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 2/15/2002 Workgroups have been established and meetings have taken place.  Most of  00 
 the legal and policy underpinnings of the guide have been established. 

 38 SCH Promote the Title IV schools' quality performance by providing them with tools for understanding and improving management  
 practices, program requirements, and verification outcomes. 

 8/16/2002 Use of the Quality Analysis Tool is on the rise.  Approximately 280 EDExpress 75 
  Users have downloaded the tool.  These results have been documented by  
 NCS Pearson and do not include usage by non Express users, and could  
 mean that there are many more schools utilizing the tool.  Requirements are  
 being developed for the 2003-04 version.  To increase the tools' visiblity and  
 marketability, the name will be changed to ISIR Analysis Tool.  Work  
 continues on developing verification, campus-based, and default managment  
 modules for the FSA Assessments. 

 7/19/2002 No change. 75 

 7/5/2002 Training on verification software tool is getting good reviews at EDE  75 
 workshops.  Schools are saying it will be useful to them.  We released the  
 webcast training video to provide more help with data analysis related to  
 verification.  The first phase of migrating the QA website that houses these  
 tools to IFAP is underway. 
 5/24/2002 On 4/29, trained EDExpress trainers to use and teach the verification software  70 
 tool that helps schools analyze changes in data elements and Pell eligibility.  
  On 5/22, taped instructional webvideo to help schools use the verification  
 software.  This follows on the 2-hour introduction provided during EDE  
 training. Held the first meeting w/Assessment Workgroup II.  Topics,  
 subgroups & assignments made. 
 5/10/2002 On 4/30, trained the EDExpress trainers who will introduce and train schools  65 
 to use the Verification Software tool.  Conducted the first meeting of the  
 Assessment work group II.  Topics, subgroups, and assignments were made.  
  New assessments will include Verification and Default Management. 
 4/26/2002 Assisted in Training of Trainers for "tools for integrity" training series.  On  65 
 4/24, presented the assessment tools to FSA's Customer Support Staff, to  
 assure they can encourage schools to use them to address and fix vulnerable  
 areas.  Prepared materials to assist schools in using the software tool to  
 analyze verification outcomes. 
 3/30/2002 On 3/28, Director of CMO sent out an email invitation, encouraging staff  61 
 across the organization to volunteer for the work group that will develop &  
 design the next set of assessment tools for schools.  Staff reviewed &  
 commented on draft training for the FSA U training programs that will  
 introduce all schools to the assessments and the verification tool. 
 3/15/2002 Presented assessments & verification software tool @ 2 national conferences 61 
  the week of 3/04/02.  Met with FSAU & agreed on agenda for EDE Training  
 session on the verification software tool.  Drafted plan for new assessments. 

 3/1/2002 Collaborating w/SFA U on training development and materials. 60 
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 2/15/2002 First set of new Assessments announced at EACs in Nov. & Dec.; web  00 
 updates completed in 1/02.  Verification software tool tested, accepted &  
 released in 1/02.  Collaborating w/SFA U on training development & materials. 

 39 SCH Identify areas for improving compliance effectiveness and take the appropriate steps to fix them. 

 8/16/2002 For the three areas of non-compliance, we completed research for the 483  90 
 schools identified.  Of these, we initiated final action for 367.  In four weeks,  
 final action is expected for the remaining 116. 
  
 Foreign school compliance - We reviewed the internal controls surrounding  
 foreign school eligibility and recertification.  We retrained the Foreign Schools 
  Team on Apr 3-4 on institutional eligibility requirements and certification  
 procedures.  We revised the internal certification checklist in April, which is  
 the instrument for capturing certification documentation.   Staff is required to  
 indicate the source used to validate the school's data and the date the  
 information was obtained.  This checklist is part of the official school file.   
 We will not accept a P.O. Box address as the official location of a school  
 third party servicer or school. 
 We performed 100% validation of country approvals for all 761 schools in 41  
 foreign countries that are currently participating in the Federal Family  
 Education Loan (FFEL) program.  This confirmation with country education  
 offices and ministries, embassies, and Fulbright commissions was  
 completed in May 2002.   
 We have compiled a federal student financial aid handbook specifically for  
 foreign schools that was mailed to all foreign schools in May 2002. 
 The IG developed a separate federal student aid audit guide specifically for  
 audits of foreign schools.  The IG circulated an "exposure draft" for review and  
 comment. 
 Between May - July 2002, we conducted 8 training sessions in Australia,  
 Great Britain, Canada, and Puerto Rico for foreign schools.  Training covered  
 the new Foreign Schools Handbook and in-depth discussion of foreign school 
  eligibility and certification requirements. 
  
 Foreign School IPAR - Larry Oxendine, OPE, met with Pat Howard, IG, and  
 Brian Siegel, OGC in June to reach agreement on open issues with the IPAR  
 and foreign school recertification audit.  Open Issues: SSCR reporting,  
 enrollment verification prior to disbursement, and compliance audits for  
 schools under $500,000.  Tentative agreement was reached.  CMO is drafting  
 a response which outlines the agreements.  Response will need to be  
 reviewed by Financial Partners, Schools Channel, and FSA before transmittal  
 to IG for their concurrence. 
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 8/2/2002 The Case Teams have researched all of the 187 schools with loan discharge  90 
 issues.  Guarantee Agencies have been contacted and responses received  
 for 87 of the 187 cases.  We are awaiting responses from the Case Teams on 
  100 schools. 
 Of the 87 cases, 14 have been completely resolved due to data entry errors. 
 43 of the 87 cases have had other actions initiated as a result of the GA  
 contact.  Dollars in question have been reduced from $3,516,575 to  
 $1,047,877.   
  
 The Case Teams have researched all of the 147 schools with dependency  
 override issues.  Action has been initiated on 86 of the 147 cases.  We are  
 awaiting responses from the Case Teams on 61 schools.  Of the 86 cases,  
 21 have been scheduled for program reviews.  55 of the 86 cases have had  
 other actions initiated as a result of the Case Teams research and analysis.  
  
 Case Team activities have produced no measurable dollar impact to date.  
  
 The Case Teams have researched all of the 149 schools with a highest level  
 of offering of less than a full academic year.  57 of the 149 have loan prorating 
  issues.  Ninety-two (92) schools have no loan prorating issues above the  
 project threshold.  Action has been initiated on 44 of the 57 cases.  We are  
 awaiting responses from the Case Teams on 13 schools.  Of the 57 cases,  
 two have had final determination letters issued.  26 of 57 were data entry  
 errors.  14 of the 57 cases have had other actions initiated as a result of the  
 Case Teams research and analysis.  Dollars in question have been reduced  
 from $19,558,498 to $8,814,479.   
  
 In summary, for the 3 areas of non-compliance, research was completed for  
 the 483 schools identified.  Of these, we initiated final action for 309.  In 3  
 weeks, final action is expected for the remaining 174 schools. 
 Recommendations for institutionalizing oversight measures will be completed 
  within 45 days. 
 7/5/2002 Case Teams are compiling status reports on the results of their activities in  40 
 the compliance areas. 

 6/21/2002 Compliance Problem: NSLDS records as of 4/11/2002 show a total of  40 
 $3,516,575 in closed school discharges granted to FFEL and Direct Loan  
 borrowers attending 187 locations of currently eligible schools.  No Perkins  
 Loan discharges have been reported yet to the NSLDS. 
 Resolution will involve research by the Case Teams, contact with the guaranty 
  agencies, record reconciliation by the GA’s, special determinations by the  
 Case Teams, and resolution of any resulting appeals. 
 Compliance Problem: Dependency Overrides Exercised at Rates Substantially 
  Above the National Average  
 A total of 147 currently eligible schools exercised dependency overrides for  
 more than 10% of their dependent Pell Grant recipients resulting in 30 or more 
  dependency overrides. The national average for all dependency overrides  
 exercised for dependent Pell Grant recipients was 2.8% for the 3-year period  
 covering 1998-1999 through 2000-2001 award years. 
 Resolution will involve research by the Case Teams, contact with the  
 schools, special determinations by the Case Teams, and resolution of any  
 resulting appeals.   
 Compliance Problem:  Failure to Prorate Stafford Loans for Short Programs 
 PEPS records as of 4/5/2002 show 149 institutions with a highest level of  
 offering of less than a full academic year.  NSLDS records as of 4/12/2002  
 show 57 of these 149 institutions have disbursed a total of $19,558,498 for  
 Subsidized Direct Loan and Subsidized FFEL Stafford loans equal to or  
 greater than $2,625.  Students enrolled in programs shorter than an academic  
 year must have their loans prorated. 
 Resolution will involve research by the Case Teams, contact with the affected 
  institutions, and record reconciliation by the institutions, special  
 determinations by the Case Teams, and resolution of any resulting appeals. 
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 5/24/2002 No change 30 

 5/10/2002 All teams have met to discuss the areas for improving compliance.  Most   30 
 teams have developed a strategy and have begun work.  Two of the teams  
 have completed Item 3 - Failure to prorate Stafford Loans for short programs. 

 4/26/2002 On April 16, the workgroup sent data to case teams to begin their work on the  20 
 three priority areas.  On April 23, workgroup and case teams discussed the  
 materials and expectations. 

 4/12/2002 On April 9, the workgroup discussed with case teams their role in  15 
 accomplishing this measure and the areas of non-compliance identified.   
 Within a week, the workgroup will send data to the teams to begin work on the  
 three priority areas. 
 3/30/2002 Within the next two weeks, the workgroup will inform the case teams of the  10 
 non-compliance areas that will be pursued, the objectives and goals.  For  
 non-compliance area one, the workgroup will provide the list of schools in  
 question.  The workgroup will begin to work with the case teams to address  
 the area.  For non-compliance areas two and three, the results will be provided 
  to the case teams later. 
 3/15/2002 On March 14, the workgroup recommended the following areas of  00 
 non-compliance:1.  FFEL Closed School and False Certification loan  
 Discharges for Currently Eligible Schools2.  Dependency Overrides Exercised  
 at Rates Substantially Above the National Average3.  Failure to Prorate  
 Stafford Loans.  These recommendations will be submitted to management  
 2/15/2002 Project on schedule 00 

 40 SCH Process 98% of the Pell funding requests from RFMS/COD system receipt to GAPS within 24-36 hours so that funds are  
 available for school drawdown within 5 days. 

 8/16/2002 For the period of 07/29/2002 through 08/09/2002, 99.4% were processed in  Exceeding  
 less than 36 hours, and YTD 99.6% were processed in less than 36 hours  Standard 
 (not counting the GAPS shutdown periods). 

 8/2/2002 For the period of 07/15/2002 through 07/26/2002, 99.6% were processed in  Exceeding  
 less than 36 hours, and YTD 99.6% were processed in less than 36 hours  Standard 
 (not counting the GAPS shutdown periods). 

 7/19/2002 For the period of 07/01/2002 through 07/12/2002, 99.8% were processed in  Exceeding  
 less than 36 hours, and YTD 99.6% were processed in less than 36 hours  Standard 
 (not counting the GAPS shutdown periods). 

 7/5/2002 For the period of 06/17/2002 through 06/28/2002, 99.8% were processed in  Exceeding  
 less than 36 hours, and YTD 99.6% were processed in less than 36 hours  Standard 
 (not counting the GAPS shutdown periods). 

 6/21/2002 For the period of 06/03/2002 through 06/14/2002, 99.7% were processed in  Exceeding  
 less than 36 hours, and YTD 99.59% were processed in less than 36 hours  Standard 
 (not counting the GAPS shutdown periods). 
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 6/7/2002 For the period of 05/20/2002 through 05/31/2002, 99.7% were processed in  Exceeding  
 less than 36 hours, and YTD 99.58% were processed in less than 36 hours  Standard 
 (not counting the GAPS shutdown periods). 

 5/24/2002 For the period of 05/06/2002 through 05/17/2002, 99.67% were processed in  Exceeding  
 less than 36 hours, and YTD 99.58% were processed in less than 36 hours  Standard 
 (not counting the GAPS shutdown periods). 

 5/10/2002 For the period of 04/22/2002 through 05/03/2002, 99.77% were processed in  Exceeding  
 less than 36 hours, and YTD 99.57% were processed in less than 36 hours  Standard 
 (not counting the GAPS shutdown periods). 

 4/26/2002 For the period of 04/08/2002 through 04/19/2002, 99.68% were processed in  Exceeding  
 less than 36 hours, and YTD 99.5% were processed in less than 36 hours  Standard 
 (not counting the GAPS shutdown periods). 

 4/12/2002 For the period of 03/25/2002 through 04/05/2002, 99.74% were processed in  Exceeding  
 less than 36 hours, and YTD 99.5% were processed in less than 36 hours  Standard 
 (not counting the GAPS shutdown periods). 

 3/30/2002 For the period of 03/11/2002 through 03/22/2002, 99.67% were processed in  Exceeding  
 less than 36 hours, and YTD 99.5% were processed in less than 36 hours  Standard 
 (not counting the GAPS shutdown periods). 

 3/15/2002 For the period of 3/04/02 through 3/15/02, 99.77% were porcessed in less than Exceeding  
  36 hours, and YTD, 99.5% were processed in less than 36 hours (not  Standard 
 counting the GAPS shutdown periods). 

 3/1/2002 For the period of 02/18/02 through 03/1/02, 99.65% were processed in less  Exceeding  
 than 36 hours, and YTD 99.5% were processed in less than 36 hours.  This  Standard 
 does not count the GAPS shutdown periods. 

 2/14/2002 For the period 2/4/02 to 2/15/02, 99.79% of the accounting transactions were  Exceeding  
 processed in less than 36 hours.  Cumulative is 99.48% (does not include two Standard 
  periods when GAPS was shut down.) 

 41 SCH Release version 2 of School Portal.  This version will provide a common look and feel of FSA websites for schools, enhanced  
 query capabilities, and development of regional presence. 

 8/2/2002 On 04/15/02 we implemented enhanced query capabilities.  We are still  55 
 investigating weighting/sorting of search results possibility with the software  
 vendor.  We are 90% complete on this piece. 
 55% completion of version 2 of the School Portal which also incorporates the  
 new FSA logo and Schools Channel common look and feel.  Mock-up of new  
 common look and feel for Schools Portal version 2 has been approved by Kay  
 Jacks and Karen Freeman.  Currently in development. We are on target for a  
 9/1/02 release. 
  
 We are incrementally addressing "regional  presence" according to report from 
  Regional Focus Group team.  Latest additions, adding links to SSA, INS,  
 SSS, VA websites from IFAP/Schools Portal.   
 We requested guidance from Regional Training officers and CAMS regarding  
 presentation of regional training calendar on Portal.  Awaiting feedback. 
 15% completion of regional presence.  This piece will be completed in FY  
 2003. 
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 7/5/2002 Enhanced search query was completed 4/15/02.  Specs for new look-n-feel  45 
 were sent to the contractor 7/02/02.  Mock-up will be reviewed with Schools  
 Channel management prior to implementation.  Regional presence is now  
 targeted for 09/01/02. 
 6/21/2002 Preparing final specifications for IFAP/School Portal support contractor  25 
 (INDUS) to code/create several pages with the new FSA logo, including: IFAP, 
  Schools Portal, Publications for Schools, Training and Conferences,  
 Listserv/Mailing lists, School and Lender data. 
 4/12/2002 Working with Mike High (Schools) and Karen Freeman (Communications).   25 
 Mike High has created a mock-ups of the common look-n-feel for the FSA  
 Schools Conference site.  Is soliciting approval within the Schools channel to 
  make this the template for all Schools' websites.  Upon approval, will verify  
 with Karen Freeman that this version meets the requirements.  Will then task  
 IFAP/Schools Portal support contractor to proceed to update these sites. 
 3/30/2002 Working with Mike High (Schools) and Karen Freeman (Communications) to  20 
 adopt an "artifact" to represent return navigation to the Schools Portal from  
 other FSA websites for schools.  Mike High has successfully initiated  
 discussions with NSLDS, Susan Thares (FSA Conferences) and others.  He  
 has created mock-ups of the common look-n-feel for Karen Freeman's review  
 and approval. 
 3/15/2002 Working with Mike High (Schools) and Karen Freeman (Communications) to  15 
 adopt an "artifact" to represent return navigation to the Schools Portal from  
 other FSA websites for schools.  Web workgroup meeting scheduled for  
 3/19/02 to further promote the common look and feel approach with website  
 owners. 
 3/1/2002 Style guide and graphics made available by FSA communications.  Plan a  10 
 quick face lift to incorporate new FSA graphic.  Continue to work with Mike  
 High to develop a template for a common look and feel for all schools channel 
  websites. 
 2/15/2002 Significant resources must be brought to bear to "solve" the search problem.   00 
 Team leader trying to engage SFA CIO and Accenture Architecture teams in  
 resolution.  Facilitating a meeting with Autonomy and the CIO and Accenture  
 team members.  Striving to get SFA CIO to take ownership. 

 42 SCH Resolve 94% of school compliance audits within six months of receipt to meet OMB A-50 requirements. 

 8/16/2002 For the period of 07/28/2002 through 08/11/2002, 99% were processed on  Exceeding  
 time.  YTD 96% were processed on time. Standard 

 7/19/2002 For the period of 07/01/2002 through 07/14/2002, 88% were processed on  Exceeding  
 time.  However, this represented only 1 late audit.  YTD 96% were processed  Standard 
 on time. 

 7/5/2002 For the period of 06/17/2002 through 06/30/2002, 100% were processed on  Exceeding  
 time, and YTD 95% were processed on time. Standard 

 6/21/2002 For the period of 06/06/2002 through 06/16/2002, 100% were processed on  Exceeding  
 time, and YTD 95% were processed on time. Standard 
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 6/7/2002 For the period of 05/20/2002 through 06/02/2002, 100% were processed on  Meeting  
 time, and YTD 94% were processed on time. Standard 

 5/24/2002 For the period of 05/6/2002 through 05/19/2002, 100% were processed on  Meeting  
 time, and YTD 94% were processed on time. Standard 

 5/10/2002 For the period of 04/7/2002 through 05/05/2002, 100% were processed on  Below  
 time, and YTD 93% were processed on time. Standard 

 4/26/2002 For the period of 03/17/2002 through 04/07/2002, 85% were processed on  Below  
 time, and YTD 93% were processed on time. Standard 

 3/30/2002 For the period of 03/03/2002 through 03/17/2002, 92% were processed on  Below  
 time, and YTD 92% were processed on time. Standard 

 3/15/2002 For the 2-week period ending 3/17/02, 100% of the audits were processed on  Exceeding  
 time. Standard 

 3/1/2002 For the 2-week period ending 03/02/02, 83% of the audits were processed on  Below  
 time.  However, this is only a total of four (4) audits that were not processed  Standard 
 within the timeframe.  The YTD average is 92% of audits are processed on  
 time. 

 43 SCH Support Dept review of FSAs strategy for monitoring schools, lenders, ga's & 3rd-party servicers; id. various levels&types of  
 monitoring, including where performed&by whom. Determine which kinds of monitoring linked to basic admin of stud fin aid  

 7/5/2002 Strategy paper was submitted to the MIT Team on June 27, which met the  100 
 deadline date of June 30.  Feedback from Linda Paulsen indicated that she  
 would mark this item as completed, and the document would be used to  
 inform decisionmaking on monitoring issues that are part of the "One ED"  
 reorganization effort. 
 5/10/2002 The CEG Fellows produced their report, but it was not comprehensive and did  10 
 not cover all the areas.  Victoria Edwards, Karen Chauvin, & Patricia Trubia  
 met with Linda Paulsen on May 3.  Linda informed CMO that this action item  
 has been turned "red" in the MIT plan, and she transferred it back to the  
 Schools Channel to be the lead organization to produce a report by June 30  
 on FSA's monitoring strategy. 
 3/1/2002 The CEG Fellows have been interviewing CMO staff.  Karen Chauvin, Pat  00 
 Trubia, and Victoria Edwards have been interviewed. 

 2/15/2002 Every Thursday until the end of March 2002, Patricia Trubia will meet in an  00 
 advisory capacity with the CEG fellows tasked with identifying current ED-wide 
  monitoring activity & making recommendations for improvement. 
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 44 FP Establish Web Portal for Financial Partners to provide one stop access to FSA services and information. 

 8/2/2002 Getting ready for Release II of the which is scheduled for 9.30.2002.  We have 63 
  shortened the posting process from 3 weeks to 48 hours and are continuing  
 to monitor the process. 

 7/19/2002 No update for this reporting period. 63 

 7/3/2002 Review continues of discussion information gathered from the focus group  63 
 session. 

 6/20/2002 The Release 2 requirements focus group meeting was conducted on Monday,  63 
 6.10.2002.  Held Con-Call focus group on Thursday 6.13.2002.  Reviewing  
 discussion information gathered from the sessions. 

 6/7/2002 The Release 2 requirements focus group meeting will be conducted on  60 
 Monday, 6.10.2002. 

 5/24/2002 Due to conflicting schedules with our community partners, the first focus  60 
 group meeting for Release 2 requirements is rescheduled.  The Release 2  
 requirements focus group meeting will now be conducted on Monday,  
 6.10.2002. 
 5/10/2002 Release 1 of the Financial Partners Portal was successfully launched on  60 
 Tuesday, 04.30.2002.  FPC  has received numerous acknowledgments from  
 our community partners pertaining to the Portal.  The first focus group meeting 
  for Release 2 requirements is scheduled for Thursday, 5.16.2002. 
 4/26/2002 Production Readiness Review will be conducted Friday, 04.26.2002.    50 
 Release 1 of the Financial Partners Portal is scheduled to go live on  
 Tuesday, 04.30.2002.  The URL for this portal is www.fp.ed.gov. 

 4/12/2002 Completing second cycle of performance testing.  508 compliance testing is  47 
 underway.  User Acceptance Testing (UAT), with participation by external  
 community members, was completed.  Scheduling review of UAT feedback.   
 Pre-PRR is scheduled for 04.19.2002.  PRR is scheduled for 04.26.2002.   FP 
  Portal Release 1 is scheduled for 04.30.2002. 
 3/30/2002 Test Plans and Scripts were delivered for FSA review and approval.   45 
 Proceeding with testing. 

 3/15/2002 Development activities continue for the FP Portal. 35 
 5.14.2002 - Correction to "Percent Complete" from 60 to 35. 

 3/1/2002 Detailed Design Document signed-off.  Project proceeds with development  25 
 activities.  Implementation of the first release is ahead of schedule with a  
 deployment date of 4/15/02. 
 5.14.2002 - Correction to "Percent Complete" from 45 to 25. 
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 2/15/2002 The project is on schedule to go live in production with the first release on  20 
 4/15/02. 
 5.14.2002 - Correction to "Percent Complete" from 75 to 20. 

 45 FP Implement Phase II of the Fin Ptnr Data Mart. Provide self monitoring & oversight tools & focus on data load & link w/new FMS 
  to provide continuous stream of fin. data & NSLDS elements necessary to augment data comparisons & lender risk mgmt  

 7/19/2002 Phase II migrated into production on 6.19.2002.  This project is now  100 
 completed. 

 7/3/2002 Phase II migrated into production on 6.19.2002.  This project is now  100 
 completed. 

 6/20/2002 The Production Readiness Review was held on 6.17.2002.  Release 2  100 
 migrated into production on 6.19.2002.  Phase III will commence 10.1.2002 to 
  coincide with LPPR. 

 6/7/2002 Power user reports continue in development.  System Test concluded using  80 
 submitted data.  FP staff performed User Acceptance Testing from 5/20 -  
 5/31.  Pre-Production Readiness Review completed.  Production Readiness  
 Review to be scheduled. 
 5/24/2002 All reports assigned to Mod Partner for development are completed.  Power  60 
 user reports continue in development.  All data files have been received from  
 NSLDS.  9 of 10 files have been received from FMS.  All data files have been  
 received from PEPS.  System Test execution is underway using the data that  
 has been received. 
 5/10/2002 35 of 47 Microstrategy reports have been developed (power users continue to  55 
 develop their skills as they complete their assigned reports). All Informatica  
 mappings have been developed. System test execution was delayed until data 
  was received and loaded from source systems.  5 of 6 files have been  
 received from NSLDS.  9 of 10 files have been received from FMS.  No files  
 have been received from PEPS.  System Test execution will begin on May  
 13th using the data that has been received. 
 4/26/2002 35 of the 47 financial partners reports are developed (power users continue to  35 
 develop their skills as they complete their assigned reports).  Informatica  
 mappings are developed.  The team is awaiting data files from source  
 systems (FMS, NSLDS, and PEPS) to conduct a final test prior to beginning  
 4/12/2002 Data Mart Design document for Release 2 was signed off on 04.01.2002.  35 
 Power User training was conducted 04.09-10.2002. 

 3/30/2002 Design document was submitted Informally.  Development started on March  30 
 4th. 

 3/15/2002 Design document was submitted informally.  Development started on March 4, 00 
  2002. 

 3/1/2002 Milestone 2 (design) is pending sign-off.  Development activities are  00 
 underway. 
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 46 FP Implmnt Phase III of the Fin. Ptnr Data Mart. Provide augmented monitoring tools & oversight ability.  Will focus on data load  
 & links from FMS, PEPS, NSLDS, & eval of any newly implemented processes or systems that may replace existing legacy links. 

 7/3/2002 Predecessor project P2002-FP-0002, FP Data Mart Phase II is completed.   000 
 Phase III will commence 10.1.2002 to coincide with LPPR. 

 3/1/2002 Project is dependent upon the completion of project P2002-FP-0002.   00 
 Activities will commence once predecessor project is completed. 

 2/15/2002 This phase has not yet started 00 

 47 FP Improve reliability of lender billing data through a redesigned lender payment process. 

 8/2/2002 Over 15% of the LAPs have been submitted.  The team is planning outreach  75 
 to those lenders and servicers who have not yet completed their LAPs.  LaRS  
 System and Integration Tests are progressing on schedule. 

 7/19/2002 No update for this reporting period. 71 

 7/3/2002 As of 6.21.2002, 331 applications were completed and submitted.  LaRS  71 
 continues in system test phase, and remains on schedule for 10.1.2002  
 implementation. 

 6/20/2002 The Lender Application Process (LAP) functionality was successfully  68 
 implemented into production on Monday, 6.3.2002.  As of 6.15.2002, 169  
 applications were completed and submitted.  LaRS is now in system test  
 phase, and is on schedule for 10.1.2002 implementation. 
 6/7/2002 The Lender Application Process (LAP) functionality was successfully  65 
 implemented into production on June 3.  LAP will allow current lenders and  
 servicers to verify the demographic data that will be converted into LaRS this  
 fall.  The contract mods for this effort have been approved.  The project is now 
  on track for an October 1 implementation of LaRS; LaRS entered system test  
 on 6/3. 
 5/24/2002 Upon finalization of contract mod, project milestones will be revised to reflect  50 
 new dates.  The Lender Application Process (LAP) has passed Production  
 Readiness Review and will be released to the community on Monday,  
 6.3.2002. 
 5/10/2002 Deployment of LaRS is now revised to Tuesday, 10.01.2002.  This action was 45 
  taken to address community concerns relating to time for system  
 modificiations, and resulting contractual issues between servicers and  
 lenders.  Project timeline and milestones will be revised to accommodate  

 Monday, August 19, 2002 Page 43 of 84 



FSA No Channel Action Item/Perf Meas Status_Date Progress Summary %  

 4/26/2002 Task Order modification in work in response to community request. 45 

 4/12/2002 Evaluation of processing schedule and deployment plans is currently  45 
 underway.  LAP security and form is delayed at ED clearance pending  
 submission to OMB.  Assessment of design integrity underway. 

 3/30/2002 Development activities continue for the Lender Redesign effort.  Revised draft  45 
 Communications Plan and Training Summary documents and incorporated  
 into Project Work Plan.  Sent Lender Application Process (LAP) forms to OMB 
  for emergency clearance. 
 3/15/2002 Development activities continue for the Lender Redesign effort.  Revised draft  40 
 Communications Plan and Training Summary documents and incorporated  
 into Project Work Plan.  Sent Lender Application Process (LAP) forms to OMB 
  for emergency clearance. 
 3/1/2002 Project is behind schedule.  Effort is contingent upon FFELP community  00 
 commitment for implementation since the lender/servicer contracts may  
 require correction.  LAP development completed and testing is underway. 

 2/15/2002 We are very behind and we are reliant upon the FFELP community for  00 
 commitment to actual implementation since the lender/servicer contracts  
 need to be corrected 

 48 FP Ongoing monitoring of the existing VFAs (4) and operational oversight. 

 8/2/2002 Oversight and consultation with VFA's concerning performance continues. 60 

 7/19/2002 No update for this reporting period. 40 

 7/3/2002 On 7.3.2002, we received a requested amendment from ASA relating to the  40 
 VFA.  We have identified an inconsistency with CSAC's collection recovery  
 calculation are are working with DCS to resolve. 

 6/20/2002 On 6.7.2002 FP completed a Guaranty Agency Review Report relating to Data  40 
 Integrity of VFAs, specifically looking at the performance indicators.  We are  
 currently in the process of negoatiating 2 VFA amendments (GL, and Texas).   
 Great Lakes VFA amendment is pending signature by Assistant Secretary of  
 OPE. 
 5/24/2002 No update for this reporting period. 34 

 5/10/2002 No update for this reporting period. 34 
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 4/12/2002 Manually loaded first quarter FY2000 NSLDS information into Performance  34 
 Indicator matrix.  Received monthly summary reports from Texas and CSAC.   
 Gathering information for FY2002 through May 2002. 

 3/15/2002 Conducting meetings with FP Data Mart team to discuss population of data for 30 
  FY02.  Meeting with NSLDS staff to discuss benchmarks. 

 3/1/2002 Obtained agreement with Guarantee Agencies on performance measures.   00 
 Commencing with load of FY 01 data with FY 02 data to follow. 

 49 FP VFA Report II to Congress. 

 8/2/2002 Drafting of the report continues.  VFA representatives and financial partners  65 
 are being surveyed for their evaluation of the performance of VFA's to date. 

 7/19/2002 No update for this reporting period. 15 

 7/3/2002 We have submitted questions to the VFA GAs regarding the status of their  15 
 programs.  We have received feedback from GL.  We are awaiting feedback  
 from the other GAs.  We are drafting questions to send to other GAs and  
 lenders regarding the impact of the VFA program. We are working with the  
 Data Mart team to address problems with the VFA data mart report.  We are  
 continuing to expand the outline for the report to Congress. 
 6/20/2002 On 6.11.2002, FP met with Senoir Policy Officers to discuss performance  05 
 indicators, organizational structure and schedule for completion of report to  
 Congress.  During the week of 6.17.2002, FP is drafting requests for  
 documents and follow-up questions for the VFA and Non-VFA guaranty  
 agencies.  During the week of 6.24.2002, we will submit questions and start  
 drafting an outline for the report and analysing performance indicator  
 information to date. 
 3/15/2002 Project scheduled to commence on 6/1/2002. 00 

 3/1/2002 Project not yet started. 00 

 50 FP Retire the FFEL System remaining GA and Lender functions as well as FP related support in conjunction with the new FMS  
 build for the Lender Payment Process Redesign. 

 3/1/2002 Project is dependent upon the completion of project P2002-FP-0004.   00 
 Activities will commence once predecessor project is completed. 
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 2/15/2002 This is closely linked to project P2002-FP-0004.  It cannot be accomplished  00 
 until the linked project is completed. 

 51 FP Work with the GA community to establish common performance metrics primarily in the areas of delinquency, default aversion  
 and collections. 

 8/2/2002 No update for this reporting period. 90 

 7/19/2002 No update for this reporting period. 90 

 7/3/2002 As we prepare the VFA report to congress, we will continue to apprise the GA  90 
 community of the performance standards.  In the report to congress, we will  
 report solely on the VFAs and the average score of the 32 other GAs.  After the 
  VFA report is submitted to congress, we can begin discussions with the  
 larger GA community regarding acceptance of these performance measures  
 for all agencies. 
 6/20/2002 As we parepare the VFA report to congress, we will continue to apprise the  90 
 GA community of the performance standards.  In the report to congress, we  
 will report on solely the VFAs and the average score of the 32 other GAs.   
 After the VFA report is submitted to congress, we can begin discussions with  
 the larger GA community regarding acceptance of these performance  
 measures for all agencies. 
 5/24/2002 No update for this reporting period. 90 

 5/10/2002 No update for this reporting period. 90 

 3/15/2002 Preliminary discussions held with FSA internal and external stakeholders.   10 
 Performance metrics of existing VFA's will be used as a baseline for cross  
 program development.  Initial workgroup consisting of 4 VFA GAs and 4  
 non-VFA GAs established. 
 3/1/2002 This project is being worked in conjunction with projects P2002-FP-0005. 00 

 52 FP Utilize the FP Data Mart as a basis to establish risk management assessment ability of Lenders, Servicers, and Guarantee  
 Agencies-- Phase 1 (Phase 2 will cross into FY03 and commence 10/01/02 and end 12/31/02). 
 Red 
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 8/2/2002 We've shared with some of the GA reviewers and lenders at conferences  30 
 (redundant reviews meeting following NCHELP 5/19-22 in Florida, CSAC Loan 
  Advisory Council 5/30, etc.) that we will solicit their assistance in evaluating  
 the Scorecard factors and helping us retain those factors that work and add  
 others which we think will be meaningful.   Additionally, we've asked that the  
 Data Mart training workgroup include in the script for the GA training to be  
 conducted in September a discussion on how GA staff can help us refine and 
  enhance the Scorecard. 

 7/19/2002 The new Financial Partners General Manger has communicated with the  25 
 regional directors by highlighting the importance of planning reviews,  
 maximizing trend analysis and risk management with the FFEL portfolio.   
 Since the Risk Scorecard was deployed 6.3.2002 in the FP Data Mart, one  
 office (Dallas) has already utilized one of the fund balance reports to forecast  
 a potential risk at three guaranty agencies. 
 7/3/2002 Initial outline of the position paper is under review with the Regional Directors  25 
 and the new General Manager for FP.  The paper will cover the review status  
 assessment of completed and planned reviews as well as planned utilization  
 of the new risk scorecard. 
 6/20/2002 Completion of postition paper and risk plan still pending. Originally due to  25 
 General Manager by Friday, 5.17.2002 for review.  Delivered in draft on  
 6.17.2002 - under revision. 

 5/24/2002 The GM has requested a position paper outlining new approaches to reviews  25 
 (ie, national, seminar) mitigation strategies, risk assessment, using  
 scorecards, data mart tool, and market shifts.  The risk plan position paper  
 will be issued June 2002 after review by the General Manager. 
 5/10/2002 The GM has requested a position paper outlining new approaches to reviews  25 
 (ie, national, seminar) mitigation strategies, risk assessment, using  
 scorecards, data mart tool, and market shifts.   Postition paper and risk plan to 
  be completed by Friday, 5.17.2002.  Evaluation of Top 100 Orig./Holders  
 completed Friday, 5.3.2002. 
 4/26/2002 The GM has requested a position paper outlining new approaches to reviews  10 
 (ie, national, seminar) mitigation strategies, risk assessment, using  
 scorecards, data mart tool, and market shifts. 

 4/12/2002 Regional Directors will be working on risk and planning enhancements that  10 
 will use the Data Mart as one tool as part of a total process re-evaluation. 

 3/15/2002 Obtained requirements and incorporated in Design document.  Requirements  10 
 and related development activities reports is underway. 

 3/1/2002 This project is being worked in conjunction with projects P2002-FP-0002 and  00 
 P2002-FP-0003. 

 53 FP Consistent with the department’s Strategic Plan, utilize established trade association work groups to emphasize data integrity  
 through consistent standards and develop improved data reporting to FSA systems. 

 8/2/2002 Outreach to the community continues through public appearances and  60 
 individual briefings. 
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 7/19/2002 The previous 2 weeks were spent completing the assessment and selecting  40 
 the suitable platform for the new NSLDS Data Warehouse. Mod Partner  
 selected the IBM UDB EEE DBMS implemented on the RSC 6000 mid-range  
 series. Community outreach activities for the next 2 weeks include attendance 
  at the NCHELP Summer Institute and formation of the project steering  
 committee. 
 7/3/2002 Having secured Department consensus for moving forward with the  40 
 re-platforming phase of the NSLDS Re-Design and anticipating a selection of  
 the Data Warehouse software by 7.9.2002, the team will now be able to  
 present the full picture of this phase to the community.  Beginning with AFSA  
 and NCHELP, the community outreach will commence in earnest on  
 6/20/2002 Project Team briefed William Graham (ED Budget Services) and Lorenzo  25 
 Razetti (OMB) as to project vision, purpose, plan, and status. The team  
 believes it has the necessary Federal Government concensus to proceed with  
 the initial phase of re-platforming NSLDS to a much more flexible and  
 cost-effective environment suitable to the goals of modernization. Issues  
 beyond this phase will be addressed incrementally. 
 6/7/2002 Project Team briefed Sally Stroup (OPE) as to project vision, purpose, plan,  25 
 and status. OPE is in agreement with the initiative. Project team will now  
 begin to engage users external to FSA for requirements development. 

 5/24/2002 Management Council has been briefed regarding the plan for NSLDS.  Elmnet  15 
 and Meteor resources have been engaged and reviewed.  IPT has been  
 formed. 

 5/10/2002 No update for this reporting period. 15 

 4/12/2002 FSA internal focus groups continuing with discussions on system integration  05 
 and development options consistent with external industry business  
 requirements. 

 3/15/2002 Initial NSLDS II design concept meetings held.  Preliminary discussions  05 
 underway with FSA staff and external partners focus groups. 

 3/1/2002 Project will be accomplished through NSLDS redesign.  Community input is  00 
 being received.  High level concept design is in process. 

 54 CIO Continue phased re-engineering of current NSLDS by resolving interface issues and building a Student Aid Data Mart. 

 8/2/2002 On Schedule 73 

 7/5/2002 On schedule 60 
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 6/21/2002 On Schedule 53 

 6/7/2002 On Schedule 47 

 5/24/2002 On Schedule 37 

 5/10/2002 On schedule. 31 

 4/26/2002 On schedule. 26 

 3/30/2002 On schedule 50 

 3/15/2002 Focus Group meetings to identify requirements have begun. 07 

 2/15/2002 The management counsel (IRB) did not approve funding a Student Aid Data  00 
 Mart. 

 55 CIO Develop a "single sign-on" capability for the School Portal that will allow schools to access various Title IV databases with just 
  one sign-on.  Based on IRB Decision records for 2/27/02, the scope has been decided & agreed upon by the Mgmt Council. 
 Yellow 

 7/8/2002 Awaiting scheduling of IRB. 50 

 6/20/2002 IRB scheduled for Tuesday, 6/25/02 50 

 6/19/2002 Awaiting IRB decision. 50 

 6/4/2002 Business case scheduled to be presented to IRB on 6/20/02. 60 
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 5/24/2002 Please see other 5/24 entry. 50 

 5/24/2002 Phase 1(requirements): completed 3/18/02. Phase 2(analysis, selection and  50 
 design): business case scheduled to be presented to DSG on 5/23/02. 

 5/10/2002 Phase 1 (Requirements): Completed on 3/18/02.   Phase 2 (Analysis,  75 
 Selection, Design and Business Case): IPT has conducted vendor product  
 reviews for Analysis and Selection. Draft design completed. Business case  
 expected by end of month. 
 4/12/2002 Phase 1 (final requirements): Completed on 3/18/02. Phase 2 (analysis,  50 
 selection, design and business case): IPT is conducting vendor product  
 reviews during April. 

 3/30/2002 Phase 1 (Final Requirements) completed on 3/18/02. Phase 2 (analysis,  50 
 selection, design and business case) scheduled to be completed 5/18/02.   
 Phase 2 funding ($250K) obligated on 3/15/02. 

 3/15/2002 Final requirements being circulated and discussed among Channels.   50 
 Scheduled delivery is 3/15/02.  Funding documents submitted for $250 K for  
 Phase 2 (analysis, selection, design and business case). 

 3/1/2002 Draft Requirements being circulated and discussed among Channels.  On  00 
 2/27/02, IRB approved $250K funding for Phase 2 (analysis, design and  
 business case). 

 2/15/2002 Phase 1 is nearly completion and will meet it's target of 3/31/02 for delivery of  00 
 final requirements document.  IRB funding is required for following phases. 

 56 CIO Complete design of ent-wide security&privacy architect. supporting target state vision & complying w/Gov-wide&Dept laws,  
 rules&regs, including policy guidance, trng materials,&lifecycle-support tools to help build&operate systems worthy of trust. 

 8/1/2002 Other tasks in the process of creating the S&P architecture are on schedule. 99 

 7/18/2002 Working with KPMG staff, the C&P Team drafted the FSA ITSecurity and  99 
 Privacy Policy document. 

 7/18/2002 The S&P Team, working with KPMG, drafted and issued the "IT Security in the 99 
  Solutions Life Cycle" document and provided training on same to FSA  
 System Security Officers. 

 7/18/2002 Working with staff from FSA channels and systems, the S&P Team abtained  99 
 input on the draft policy document and issued it to all FSA system owners,  
 managers, and users on July 16, 2002 
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 7/18/2002 Working with modernization partners, the S&P Team is drafting updates to the 80 
  Security Reference Guide maintained online on FSANet. 

 57 CIO Identify technology infrastructure and adopt technology standards necessary to support the Department’s Government  
 Paperwork Elimination Act (GPEA)-identified electronic transactions. 

 6/28/2002 Working with Information Management Working Group to define scope of  040 
 needs for the Department.  Language will be changed to reflect CIO FY02  
 effort 

 3/30/2002 CIO will be proposing new language for this measure. Current measure  20 
 wording does not accurately reflect anticipated CIO FY 02 effort in this area. 

 2/15/2002 On schedule 00 

 58 CIO Appropriate integration of the IT investment management process with the acquisition process. 

 8/2/2002 On Schedule 85 

 7/5/2002 On Schedule 77 

 6/21/2002 On Schedule 73 

 6/21/2002 On Schedule 73 

 6/7/2002 On Schedule 69 

 5/24/2002 On Schedule 65 

 5/10/2002 On schedule. 61 
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 4/12/2002 On schedule. 54 

 3/30/2002 on schedule 50 

 3/15/2002 Operating Partner IPT will provide contracts to continue integration enabled by 46 
  Modernization Partner. 

 2/15/2002 On schedule 00 

 59 CIO 100% of general support systems and major applications will be certified and accredited or receive interim approval to operate, 
  including development and testing of disaster recovery plans. 

 8/15/2002 Seven FSA, non-BAH risk assessments were completed (by FSA contractors)  99 
 prior to May 30 . Nine FSA risk assessments were completed by ED/OCIO  
 contractor (BAH) and presented to FSA on July 1. The Risk Assessment for  
 the VDC was completed by July 15. 
 8/15/2002 ED CIO has recommended to EMT that Department delay deadline for  33 
 certification and accreditation until FY03.  FSA is still investigating use of  
 automated tool for C&A to produce repeatable processes and reduce future  
 costs. 
 8/15/2002 Responses to risk assessments (non-concurrence or remediation plans of  99 
 action with costs); 
 Updating of the ED Inventory of IT systems; and  
 A survey on Critical Infrastructure Protection. 
  
 Were completed by July 29, and follow-up quality assurance changes made  
 by August 9. 

 60 CIO Expand FSA enterprise-wide solution for electronic signature, (PIN, Digital Signature, Smart Cards, etc.) to several other  
 business applications. 

 7/8/2002 Waiting for approval to post Perkins eNotes from Executive Secretariat 90 

 6/20/2002 On schedule. 90 

 6/4/2002 Perkins eNote: The IFAP posting of the new HTML-based eNotes is  90 
 scheduled for 6/7/02. Also, FSA issued a "comfort letter" to Penn State  
 University and University of Minnesota supporting the use of their school PIN  
 for electronic signatures. 
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 5/24/2002 Perkins E-Note: Waiting for PPD approval in order to post eNotes on IFAP.   95 
 Electronic Cohort Default Rate Reporting: Business case approved by IRB on  
 5/1/02. 

 5/24/2002 See other 5/24/2002 entry. 95 

 5/10/2002 Perkins eNote: Development completed on HTML-based eNotes, Rights and  99 
 Responsibilites, and Terms of Disclosure documents. Waiting for PDD  
 approval for IFAP posting.  Electronic Cohort Default Rate Reporting:  
 Business case approved by IRB on 5/1/02. 
 4/12/2002 Perkins eNote: Development completed on HTML-based eNotes, Rights and  50 
 Responsibilites, and Terms of Disclosure documents. IFAP posting expected 
  by 4/30/02. 

 3/30/2002 Perkins eNote: eNote requirements received from COHEAO membership.  50 
 Designed and issued HTML-based eNotes to COHEO membership for  
 comment on 3/22/02. 

 3/15/2002 Perkins E-Note:  Distributed eNote requirements questions to COHEAO.   10 
 Discussed all Perkins initiatives at the Spring Conference (session #38) on  
 3/06/02 and 3/07/02.  Agreed to co-present update at NASFAA on 7/22/02 -  
 7/24/02 with Penn State. 
 2/15/2002 Perkins E-Note: Working with community of Perkins schools, national  00 
 associations (COHEAO, NACUBO) and 3rd party servicers to define and  
 provide multiple technology solutions to enable electronic signatures in the  
 Perkins promissory note process. 

 61 CIO Provide continued support to channels for the design and development of Modernization Projects by achieving 90 percent of the 
  annual major modernization milestones that have been approved by the Information Technology Investment Review Board. 

 8/2/2002 On Target Meeting  
 Standard 

 7/5/2002 On Schedule Meeting  
 Standard 

 6/21/2002 On Schedule Meeting  
 Standard 

 6/7/2002 On Schedule Meeting  
 Standard 

 5/24/2002 On schedule. Meeting  
 Standard 
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 5/10/2002 On Schedule. Meeting  
 Standard 

 4/26/2002 On schedule.   Meeting  
 Standard 

 3/30/2002 On schedule Meeting  
 Standard 

 2/15/2002 On schedule Meeting  
 Standard 

 62 CIO Achieve an average 10% unit cost per aid recipient reduction (FY 02 vs. FY 01) for VDC costs. 

 6/20/2002 The VDC is currently meeting the 10 percent decrease in unit cost per aid  Meeting  
 recipient.  Meetings are scheduled with the GMs during the weeks of June 17  Standard 
 & 24th to confirm costs and service requirements.  Updates to the  
 tombstoning of SFA legacy systems are also occuring at these meetings. 
 5/10/2002 On schedule.  Setting meetings up with GM's to discuss VDC costs for May  Meeting  
 2002. Standard 

 4/26/2002 On-schedule. Making additional changes to the monthly report to the business Meeting  
  owners on the VDC budget report. Standard 

 4/12/2002 Meeting with all GMs to discuss VDC Budget costs for FY02 on a monthly  Meeting  
 basis.  Held focus group meeting on 4/3/02 to discuss new VDC budget report Standard 
  for the FSA Budget Analysts. On-Schedule 

 3/30/2002 Monthly reports are being distributed to business units. On April 3,  CSC will  Meeting  
 be conducting a focus group for the FSA Budget Analysts to collect their  Standard 
 requirements for a new monthly VDC cost report. 

 3/15/2002 On schedule.  Monthly reports are being distrubuted to business units. Meeting  
 Standard 

 3/1/2002 On schedule.  Monthly reports will be provided to each business owner  Meeting  
 beginning March 2002 reflecting VDC cost and service level metrics. Standard 

 2/15/2002 On Schedule. Monthly reports are provided to each business owner reflecting  Meeting  
 VDC cost and service level metrics. Standard 
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 63 CIO Convert partner interfaces from a private network to the Internet. 

 2/15/2002 Completed 12/18/01 100 

 64 CIO Release 3 of the EAI Core architecture will invest in building additional and enhanced information system services to enable  
 end-to-end processes by the business applications.  Implement EAI Release 3 as defined in approved business case. 

 7/19/2002 On schedule. 75 
 Financial Partners Data Mart (FPDM) has successfully used both its PEPS  
 and NSLDS interfaces in Production. 

 7/4/2002 On schedule. 65 
 The EAI and ITA teams finalized the approach for developing a  
 prototype/demonstration of a Simple Object Access  protocol (SOAP)  
 capability to interface with the EAI Bus.  This capability would allow  
 applications and outside parties to exchange data with FSA applications on  
 the EAI Bus using an HTTP or HTTPS connection over the internet.  The  
 prototype will demonstrate technical feasibility.  Testing of the Endorser  
 interface between EDS and TSYS is underway. 

 6/7/2002 On Schedule. 60 
 The EAI team conducted InterSystem Testing with EDS and TSYS for the  
 PNote transaction from Imaging and eMPN, Credit Check transaction from  
 LOWeb and the  Credit Check transaction from LO batch. These new  
 interfaces support the PLUS loan functionality that is the key new feature of  
 COD Release 1.1. 
 5/24/2002 On schedule. 60 
 The EAI team kicked-off interface definition meetings with the Consistent  
 Answers initiative and the Debt Management Consolidation System  
 Replacement initiative. Started working through the interface architecture for  
 the Interactive Voice Response (IVR) capability for Consistent answers. 
 5/10/2002 On Schedule.  Over the past month, the EAI has provided support with testing  55 
 in preparation for the deployment of Common Origination and Disbursement  
 (COD) System on 4/29/02.  The COD System is using the EAI bus to  
 communicate with other FSA systems, which include the  CPS, NSLDS,  
 DLSS, FMS, PEPS, SAIG, and LO Web systems. The EAI team also provided  
 support to COD for performance testing, school testing, and Inter System  
 testing.  In addition, the EAI has focused on implementing its operations  
 strategy to support COD on and after the 4/29/02 go-live date. 

 4/26/2002 As of 4/19/02, the EAI completed the final phases of testing interfaces to  40 
 support deployment of the Common Origination and Disbursement (COD)  
 System on 4/29/02.  The EAI , which has built interfaces between COD and  
 CPS, NSLDS, DLSS, FMS, PEPS, SAIG, and LO Web systems, has been  
 validating interfaces through production readiness testing.  Validation of  
 interfaces ensures that interfaces will operate properly in the Production  
 environment.  Production readiness testing for FMS and LO Web is complete  
 and is in progress for SAIG. 
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 3/30/2002 The EAI team continued to support the Common Origination and  40 
 Disbursement (COD) system interface deployment by updating code and  
 assisting with interface testing.  Some of the interfaces have already been  
 deployed in production and the deployment of the remaining COD interfaces is 
  scheduled for April 7th. The EAI team held a working session to discuss the  
 EAI Operations Strategy, which explained how it plans to provide Operations  
 Support to applications using the EAI bus. 
 3/15/2002 The EAI team successfully tested the Student Aid Internet Gateway (SAIG)  35 
 adapter to the EAI Business server on March 8, 2002.  The week of March 4,  
 for Common Origination and Disbursement, the EAI team continued to  
 develop programs to support testing to ensure that data is transported  
 successfully among the many systems involved in the financial aid process. 
 2/15/2002 On schedule 00 

 65 CIO Release 3 of the ITA  will develop and deploy integrated technologies and processes to enable reuse across FSA's web-based  
 applications (FAFSA, eCBS, etc.)  Implement ITA Release 3 as defined in approved business case. 

 7/19/2002 On Schedule. 75 
 The ITA & EAI teams are continuing a SOAP implementation  between ITA & 
  EAI as a communication gateway between external applications and MQ.  
 This will allow heterogeneous applications to connect to MQ regardless of  
 application or platform. 
 7/4/2002 On schedule. 65 
 The ITA team is wrapping up planning on the FMS/LARS performance testing  
 over the next few weeks.  The DLSS performance testing is complete and the  
 application is in production.  The current scope of  performance testing  
 includes FMS/LARS, eServicing/DLSS, DMCS, PIN, CPS, FAFSA 7.0, and  
 ezAudit.  The ITA & EAI teams are continuing a SOAP implementation is  
 planned between ITA & EAI as a communication gateway between external  
 applications and MQ.  This will allow heterogeneous applications to connect  
 to MQ regardless of application or platform.  A SOAP proof of concept is  
 currently underway and expected to be completed in mid-July. 

 6/7/2002 On Schedule. 60 
 The ITA team continued performance test execution with the  
 eServicing/DLSS application, began sizing the DMCS performance effort and  
 scheduled the first Consistent Answers performance test planning meeting. 
 5/24/2002 On Schedule. 60 
 ITA is now finalizing its upgrade plans for Informatica and kicked off its  
 planning of the Microstrategy, Sun 2.8 and WAS 4.0 upgrades. Began  
 planning for new applications coming into the performance testing  
 environment. These applications include FMS/LARS, eServicing/DLSS,  
 DMCS, PIN, CPS and Students.gov. 
 5/10/2002 On Schedule.  This week the ITA team completed the performance profiling of 55 
  Student and Financial Portals.  The team will build a test report and share  
 results with the application team.  The ITA RCS team completed the  
 Configuration Framework and is expecting to roll this service out to ezAudit.   
 The team continued work on PIN performance test planning with the Students  
 Channel. 
 4/26/2002 Phase I completed, no funds to continue. 90 
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 3/30/2002 The ITA worked with the IFAP team to confirm that all Autonomy issues are  45 
 fixed in the test environment. ITA met with the FAFSA 7.0 team and provided  
 EAI, Autonomy and Interwoven access.  The Electronic Campus Based (eCB) 
  performance testing is complete and all performance goals have been met. 
 3/15/2002 The Integrated Technical Architecture (ITA) team continues to support  40 
 applications in production, troubleshoot applications in development, build  
 reusable common services and support performance testing. 

 2/15/2002 On schedule 00 

 66 CIO Develop a design for providing consistent data across FSA from modernized systems to deliver consistent answers to our  
 customers and provide consistent information for employees for program oversight. 

 7/3/2002 Phase I of consistent data was completed on time and within budget.  No  100 
 funds were received for FY02.  Continued acitivity is contingent upon receipt  
 of FY03 funds.  Screening documents to support FY03 activity have been  
 developed. 
 6/28/2002 Phase one of Consistent Data is complete. The team is currently working on  90 
 the design for Phase two. 

 3/30/2002 The consistent data project team is in the final review of the deliverables. The 90 
  team is defining the next steps of what can be accomplished since the FY02  
 funding was cut from the placement. 

 3/1/2002 The consistent data vision -- 2004 was delivered on 2/15/02 and is currently  00 
 being reviewed.  High level system assessments and data dictionaries for key  
 shared data are in final draft. 

 2/15/2002 IRB removed this item from the 'placemat', along with the $925,000 funding  00 
 needed to complete the design. Even though data sources/systems identified  
 and validation by SME's initiated, difficult to proceed. It is unlikely that CIO will 
  be able to successfully complete this project, as intended, by 9/30/2002.  
 Currently investigating alternatives. 

 67 CIO Continue the NSLDS data quality efforts and continue to demonstrate data quality improvements to support the FFEL program  
 financial reporting. 

 7/31/2002 On schedule.  Monthly reports being reviewed to assure quality benchmarks. 100 

 7/1/2002 On schedule.  Monthly reports being reviewed to assure quality benchmarks. 100 

 6/21/2002 Independent report indicating the NSLDS information used by budget in its  99 
 subsidy model  was generally of high quality.  OCIO is continuing with monthly 
  benchmarking and reporting. 
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 6/21/2002 Independent report indicating the NSLDS information used by budget in its  100 
 subsidy model  was generally of high quality.  OCIO is continuing with monthly 
  benchmarking and reporting. 

 6/7/2002 On schedule.  Monthly reports being reviewed to assure quality benchmarks 100 

 5/24/2002 On target 37 

 5/23/2002 On schedule.  Monthly reports being reviewed to assure quality benchmarks. 100 

 5/10/2002 On schedule.  Monthly reports being reviewed to assure quality benchmarks. 100 

 4/12/2002 On schedule.  Monthly reports being reviewed to assure quality benchmarks. 00 

 3/1/2002 Annual report of NSLDS data quality efforts in COY 01 was published and  00 
 distributed to Linda Paulsen and others. 

 2/15/2002 Independent report indicating the NSLDS information used by Budget in its  00 
 subsidy model was generally of high quality.   OCIO is continuing with monthly 
  benchmarking and reporting. 

 68 CFO Install an electronic management and data retrieval system to support both paper and electronic record-keeping activities after  
 evaluating the FSA pilot. (Initial phases only, full completion not anticipated until 9/30/2003.) 

 8/16/2002 The next Integrated Product Team meeting is scheduled for August 28th  70 
 during which the findings and final FSA Enterprise Records Management  
 Repository Requirements will be discussed.  Other items on the agenda will  
 be a discussion on ED's directive:  "Departmental Records and Information  
 Management Program" including plans to ensure that current and future ERM  
 initiatives support this directive.  The IPT will continue to focus on developing 
  the requirements and design of the Enterprise ERM repository as well as  
 FSA's compliance to the directive.  The Enterprise repository will consist of  
 current and planned imaging initiatives at FSA.  The repository will not  
 include existing legacy imaging systems, such as FAFSA.  Activities  
 continue for imaging of new incoming paper and the backfile paper conversion 
  of the Administrative Actions and Appeals office, CMO's 10 regional offices,  
 and Financial Partners (FP).  In FP, the Chicago regional office and DC office  
 continue their backfile conversion processes. This project supports the  
 Department's MIT project # 98:  "Install an electronic management and data  
 retrieval system by 9/30/03 to support both paper and electronic recordkeeping 
  activities, after evaluating the FSA ERM pilot." 
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 8/2/2002 All the interviews conducted with FSA staff to determine the "TO BE" state  69 
 have been completed. Work continues to date on analyzing and documenting  
 all the findings. These findings will be presented at the next Integrated  
 Product Team (IPT) meeting (not yet scheduled). A departmental directive,  
 received by FSA on Departmental Records and Information Management  
 Program has been reviewed and work continues to ensure the current and  
 future ERM initiatives support this directive. The IPT continues to focus on  
 developing the requirements and design of the Enterprise ERM repository. The 
  Enterprise repository will consist of current and planned imaging initiatives at 
  FSA.  The repository will not include existing legacy imaging systems such  
 as FAFSA.  Activities continue for imaging of new incoming paper and the  
 backfile paper conversion of the Administration Action and Appeals, 10  
 regional offices within the Case Management and Oversight (CMO) and the  
 Financial Partners Organization.  In the Financial Partners Organization, the  
 Chicago regional office began their backfile conversion this week.  The FSA  
 ERM supports the departments MIT objective 98: “Install an electronic  
 management and data retrieval system by 9/30/2003 to support both paper and 
  electronic record keeping activities, after evaluating the FSA ERM pilot. 

 7/19/2002 The FSA ERM project supports the Department's MIT objective 98:  "Install an  65 
 electronic management and data retrieval system to support both paper and  
 electronic recordkeeping activities, after evaluating the FSA pilot." 
  
 An Integrated Product Team (IPT) meeting for Phase 2 of the Electronic  
 Records Management (ERM) Pilot was held on July 16, 2002 to discuss the  
 findings of the interviews conducted.  Interviews were conducted with FSA  
 staff in an effort to determine the "TO BE" state of the current imaging system.  
  The interviews will continue for the next week and all findings will be  
 documented in a requirements document.  The IPT continues to focus on  
 developing the requirements and design of the Enterprise ERM repository.   
 The Enterprise repository will consist of current and planned imaging  
 initiatives at FSA.  The repository will not include existing legacy imaging  
 systems, such as FAFSA.  Activities continue for imaging of new incoming  
 paper and the backfile paper conversion of the Administrative Action and  
 Appeals and 10 regional offices within Case Management and Oversight and  
 the Financial Partners organization. 

 7/8/2002 The next Integrated Project Team (IPT) meeting for Phase 2 of ERM is  65 
 scheduled for July 16, 2002.  We continue to conduct interviews with FSA  
 staff to determine "To Be" state of the current imaging system.  The IPTwill  
 focus on developing the requirements and design of the Enterprise ERM  
 repository.  The Enterprise repository wll consist of current and planned  
 imaging initiatives at FSA.  The respository will not include existing legacy  
 imaging systems such as FAFSA.  Activities continue for imagining of new  
 incoming paper and the backfile paper conversion of the Administrative Action 
  and Appeals Division, CMO's 10 regional offices, and FP.  The FSA ERM  
 supports the Department's MIT objective #98:  "Install an electronic  
 management and data retrieval system by 9/30/2003 to support both paper and 
  electronic recordkeeping activities, after evaluating the FSA ERM pilot." 

 6/21/2002 The Integrated Product Team kickoff fro Phase 2 of the ERM Pilot was held on 65 
  June 13.  The IPT will focus on developing requirements and design of the  
 Enterprise ERM repository will consist of the current and planned imaging  
 initiatives at FSA.  The repository will not include existing legacy imaging  
 systems such as FAFSA. Activities continue for imaging of new incoming  
 paper and the backfile paper conversion of CMO's AAAD and 10 regional  
 offices, and Financial Partners.  The FSA ERM supports the Department's MIT 
  objective #98. 
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 6/7/2002 Phase 2 of the ERM Pilot was initiated.  An Integrated Product Team (IPT)  62 
 kickoff is planned for June 13, 2002.  The IPT will focus on developing the  
 requirements and design of the Enterprise ERM repository.  The Enterprise  
 repository will consist of current and planned imaging initiatives at FSA.  The  
 repository will not include existing legacy imaging systems such as FAFSA.   
 Activities continue for imaging of new incoming paper and the backfile paper  
 conversion of the Administrative Action and Appeals, 10 CMO regional  
 offices, and Financial Partners.  The FSA ERM supports the Department's MIT 
  objective 98: "Install an electronic management and data retrieval system by  
 9/30/03 to support both paper and electronic record keeping activities, after  
 evaluating the FSA ERM pilot." 

 5/24/2002 Phase II of the ERM Pilot is underway.  A Technical Review Board (TRM)  60 
 meeting was held on May 16, 2002 with ED CIO staff. The meeting provided  
 FSA with approval to implement the technical infrastructure necessary to carry 
  out scanning in the regional offices and transmit the scanned images across 
  the EDNet.  Phase II will support continued activities for imaging new  
 incoming paper for FSA's CMO team at HQ and 10 regional offices.  It will also 
  include the backfile paper conversion of the Administrative Actions and  
 Appeals Division within CMO, and the scanning in the regional offices for FP.  
  The FSA ERM supports the Department's MIT objective #98:  "Install an  
 electronic management and data retrieval system by 9/30/03 to support both  
 paper and electronic record keeping activities, after evaluating the FSA ERM  
 pilot." 
 5/10/2002 Phase 1 of the Electronic Records Management (ERM) Pilot was completed  57 
 on April 30, 2002.  Three million paper files have been converted into  
 electronic images and are securely accessible via the Internet.  The FSA  
 Case Management and Oversight (CMO) Team at HQ and across 10 regional  
 offices are the primary users of the ERM.  Activities for continued imaging of  
 new incoming paper and the backfile paper conversion of the Administration  
 Action and Appeals, 10 regional offices within CMO and the Financial  
 Partners organization are underway.  Additional planning  includes the  
 development of requirements and the design of the Phase 2 Enterprise ERM  

 4/26/2002 Phase I of the Electronic Records Management (ERM) Pilot will be complete  55 
 by April 30, 2002.  Three million paper files have been converted into  
 electronic images and are securely accessible via the Internet.  The FSA  
 Case Management and Oversight (CMO) team at HQ and across 10 regional  
 offices are the primary users of the ERM.  Planning activities were conducted  
 on April 16, 2002 for continued imaging of new incoming paper and the  
 backfile paper conversion of the Administration Action and Appeals and  
 CMO's 10 regional offices. Planning also included the requirements and  
 design of the Phase 2 Enterprise ERM repository. 

 4/12/2002 The objective of Phase I of the Electronic Records Management (ERM) Pilot  50 
 is to convert paper files into electronic images.  Phase I will be complete by  
 April 30, 2002.  Planning activities are underway for continued imaging of new 
  incoming Document Receipt and Control Center paper and the backfile paper  
 conversion of the Administration Action and Appeals unit and 10 regional  
 offices within the Case Management and Oversight organization after April  
 30th.  The planning session, scheduled for April 16, 2002, will include  
 Accenture and the subcontractor supporting this initiative.  Planning agenda  
 items will also include the requirements and design of Phase 2 Enterprise  
 ERM repository. 

 3/30/2002 Received partial funding in FY02 due to FSA budget constraints.  This  50 
 constraint will extend full completion of the pilot beyond 9/30/2003. Activities  
 to design the enterprise ERM repository based on FY02 funding allocation is  
 on schedule. 
 3/15/2002 On target. 50 
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 2/15/2002 Backfile Conversion On Schedule.  Presented the ERM Business Case to the  00 
 IRB on Feb. 6th.  The Business Case was approved pending the current  
 funding issue.  Working to address how the ERM team can leverage other  
 initiatives, such as LO/LC, e-Audit, and e-Signature in order to capitalize on  
 how we can best utilize the funding to support multiple projects.  Completed  
 the scrubbing and shipping of 768 foreign school files this week.  Due to the  
 priority of these files 73 boxes were shipped and will be available on-line  
 within one week. Shipping activities out of ROB3 continue on schedule. 

 69 CFO Strengthen FSA's Internal Controls and Financial Integrity.  Develop FY 2002 plans by November 30, 2001. 

 2/15/2002 Plan in place, actions being worked in the plan are on track. 100 

 70 CFO Develop and implement Phase IV of the Financial Management System, providing a reliable tool to improve the internal controls 
  and financial management of programs. 

 8/16/2002 The Lender Redesign and Accounts Receivables' testing remains on  85 
 schedule and is expected to be completed by September 20th. 

 8/2/2002 FMS supports the Secretary's commitment to enhance financial management  80 
 and integrity. Phase IV updates the interfaces for FSA's new program systems 
  (i.e., COD, eCampus-based and Lender Payment systems) to provide a single 
  point of funding and financial data for FSA programs.  FMS allows FSA to  
 account for all FSA program transactions to perform funds checking and to  
 create financial statements.  
  
 Phase IV involves multiple release dates.  Progress towards full  
 implementation is on schedule:  Lender Redesign continues to work toward  
 its go-live date of October 2002.  As reported last time, Lender Redesign and  
 Accounts Receivable is in testing and testing remains on schedule. 

 7/19/2002 FMS supports the Secretary's commitment to enhance financial management  70 
 and integrity.  Phase IV updates the interfaces for FSA's new program  
 systems (i.e., COD, eCampus-based and Lender Payment systems) to provide  
 a single point of funding and financial data for FSA programs.  FMS allows  
 FSA to account for all FSA program transactions (e.g., FFEL GA, Pell Grants,  
 Direct Loan, etc.), to perform funds checking and to create financial  
 statements.   
  
 Phase IV involves multiple release dates.  Progress toward full  
 implementation is on schedule: COD went live with its first release on April  
 29th and its second on June 3rd.  Lender Redesign continues to work toward  
 its go-live date of October 2002.  At this time, Lender Redesign and Accounts  
 Receivable is in testing, and testing is on schedule. 
 7/8/2002 Progress remains on schedule.  The Lender Redesign and Accounts  60 
 Receivables is in testing. 

 6/21/2002 Progress remains on schedule. 55 
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 6/7/2002 Progress remains on schedule. 49 

 5/24/2002 No update this reporting period. 47 

 5/10/2002 COD has gone live with their first release on Apri 29th with the 2nd release  47 
 scheduled for June 3rd.  The Lender Redesign continues to work toward their  
 go-live date of October 2002. 

 4/26/2002 Phase IV is a multi-release phase--all releases are tied to Modernization  45 
 efforts and the schedules by which they are scheduled and actually go-live.   
 Since the last report both COD and Lender Redesign have delayed their  
 respective release dates:  COD currently schedule for their 1st release on  
 April 29th and the 2nd is scheduled for June 3rd.  The Lender Redesign has  
 delayed their go-live date to October 2002. 
 3/30/2002 Phase IV is a multi-release phase--all releases are tied to Modernization  40 
 efforts and the schedules by which they are scheduled and actually go-live.   
 Two releases for COD are scheduled for April 1 and mid-May; Lender redesign 
  is scheduled to go-live in mid-June. 
 3/15/2002 Phase IV is a multi-release phase--all releases are tied to Modernization  30 
 efforts and the schedules by which they are scheduled and actually go-live.   
 We remain on target. 

 3/1/2002 Phase IV is a multi-release phase -- all releases are tied to Modernization  00 
 efforts and the schedules by which they are scheduled and actually go-live.   
 We are tied to eCampus Based scheduled to go-live in mid-March; two  
 releases for COD are scheduled to go-live April 1 and mid-May; Lender  
 redesign is currently scheduled to go-live in mid-June (six months behind  
 schedule).  The completion percentage is a best estimation for where the  
 work is in relationship to the go-live dates. 

 71 CFO Implement Oracle's "Federal Financial's," a software package that meets federal accounting standards. 

 8/16/2002 Processing is current. 90 

 8/2/2002 Posting of IF010 for June and subsequent files has occurred.  We are on  85 
 schedule to deliver July's data to FMSS by August 7th. 

 7/19/2002 The implementation of Oracle's Federal Financials supports the Secretary's  80 
 commitment to develop and maintain financial integrity and internal controls.   
 The "Federal Financials" software was implemented on schedule in January;  
 however account mapping continues to be validated for each program to  
 ensure data integrity.  At this time, all data is processed and current.  Posting  
 of the IF010 for June and subsequent files are pending posting due to  
 7/8/2002 Data through the month of May has been sent to OCFO for posting into FMSS.   75 
 The June data is schedule to be sent by COB July 12th. 
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 6/21/2002 Work continues to proceed as defined. 60 

 6/7/2002 Work continues to proceed as defined. Issues/errors are under review for  60 
 resolution for posting to continue.  Current posting issue is with funding for  
 the November file. 

 5/24/2002 The IF010 files for October through January are pending posting.  The delay in 55 
  posting is related to budgetary accounting concerns on LIMs, organizational  
 code changes and budget fiscal year segment values. The issue resolution  
 plan has been developed and is being acted upon.  Resolution is expected to  
 occur soon. 
 5/10/2002 The account mapping for the Direct Loan Servicing file (IF010) has been  55 
 approved and the reprocessing of the October 2001 file is underway. 

 3/30/2002 While FSA has implemented its Oracle Financial software, this project will  50 
 not be considered completed until we complete our first year-end processing  
 cycle in October.  At this time, account mapping is being validated for each  
 non-GAPS program. 
 3/15/2002 Implemented version 11.03 of the Oracle Federal Financials to support the  00 
 SFA Program systems.  Modules implemented, but to be enhanced in future  
 releases are: GL, AP, AP and Fixed Assets. 

 72 CFO Work with Department to develop the project plan to upgrade Oracle "Federal Financials" to version 11i in FY 2003 to keep  
 accounting system current. 

 7/8/2002 The project plan to upgrade Oracle Federal Financials was delivered on  100 
 schedule on June 28th. 

 6/21/2002 The draft migration plan is under review.  The final draft will be delivered by  70 
 6/30/02. 

 5/23/2002 Progress continues with the analysis.  The draft migration plan is under  18 
 review. 

 5/10/2002 ED OCFO and FSA met on April 30th and agreed that each organization would 18 
  continue with separate analysis on upgrade to Oracle's 11i. The decision  
 was made to combine action items 5 and 6 on this plan and move forward  
 under a four-tier approach.  This analysis is the first tier. 
 4/26/2002 FSA and ED OCFO met on April 10th to discuss the approach each  15 
 organization would be taking on the assessment and agree on the approach  
 moving forward.  The assessment is underway at FSA.  A second meeting is  
 scheduled with ED OCFO to discuss the approach of the analysis on April  
 30th.  FSA has been underway for a month.  If the direction changes there may 
  be a different level of detail needing to be defined within the task order to  
 define the scope of the what can be delivered in the time remaining and still  
 have a plan available by June 30th.  Note:  We are keeping the status green  
 for now, but if a change in direction occurs it will be classified as yellow. 
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 4/12/2002 FSA and OCFO met on April 10 to discuss the approach each organization  05 
 would be taking on the assessment and agree on the approach moving  
 forward.  The assessment is underway at FSA. 

 3/30/2002 FSA and OCFO exchanged SOWs on 3/25/02.  We are scheduled to meet on  00 
 4/1/02. 

 3/15/2002 Analysis of this project is scheduled to begin in mid-March.  We are talking  00 
 with ED OCFO regarding how they plan to proceed. 

 73 CFO Work with Department to complete the concept of operations for implementing Oracle's multi-org capability.  Complete a project 
  plan to implement it in FY 2003 and FY 2004, if the proof-of-concept initiative indicates multi-org should be implemented. 

 7/19/2002 This project is on hold until funding is available.  The project is expected to  00 
 begin in10/02. 

 7/8/2002 This project (Tier II) is on hold until funding is available.  The project is  000 
 expected to begin in 10/02. 

 5/24/2002 No update this reporting period. 00 

 5/10/2002 ED OCFO and FSA met on April 30th and agreed that both organizations  00 
 would proceed with individual analysis of the upgrade to 11i. The plan has  
 been expanded to include a total of four tiers which combine analysis for the  
 replatforming to a multi-org functionality for the organizations.  The analysis  
 identified under the action item above is only the first tier.  The second tier  
 will address the multi-org analysis.  The tenative start date for tier 2 is October 
  2002.  (date is based on current funding challenges.) 
 4/26/2002 The meeting with Oracle to discuss multi-org functionality occurred on April  00 
 18th.  No further actions have been defined to date. 

 3/30/2002 Meeting is scheduled for 4/18/02 with Oracle to discuss multi-org. 00 

 3/15/2002 Analysis of this project is scheduled to begin in mid-March.  We are talking  00 
 with ED OCFO regarding how they plan to proceed.  Both ED OCFO and SFA  
 agreed to discuss this once we're both on version 11i. 

 74 CFO Continue work to ensure that FSA receives a clean opinion on its FY 2002 financial statements and to ensure compliance with  
 all laws and regulations, in particular the Federal Financial Management Act of 1996. 
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 8/16/2002 Reconciliations are ongoing and on schedule.  June 30th statements seem to 85 
  look reasonable.  All issues seem to have been resolved.  PBC items are  
 being provided timely. 

 8/2/2002 Briefing to E&Y and OCFO on reconciliations provided confidence that interim 80 
  audit work will proceed, which is necessary for a clean audit.  The June  
 statements are nearly complete and looking good. 

 7/19/2002 FSA is making good progress toward ensuring that it receives a clean opinion  75 
 on its FY 2002 financial statements.  We are current on FMS files posted to  
 FMSS.  The June first draft financial statements have been generated and are  
 being used for reconcilations and relationship testing.  The auditors'   
 requests for system and program information have been provided timely.  At  
 this point in time, FSA is meeting all project target dates for obtaining a clean 
 7/8/2002 Twenty-two "Prepared by Client" items were provided.  Ten are overdue from  50 
 July 1 due dates. 

 6/7/2002 Four out of five financial reports were submitted two days before they were due 50 
  to OMB for March 31, 2002.  The final report is under testing now and should  
 be ready for June statements.  Footnotes are being revised.  Differences in  
 beginning balances (FMS-FMSS) are being resolved.  Data is being reviewed  
 and posted into both systems. 
 5/10/2002 Interim financial statements are not based on production data, using accrual  40 
 based on feeder systems.  Reconciliations are not current. 

 4/26/2002 Reconciliation plans are in place. Systems testing (PPV) ongoing.  March  40 
 financials are in process. 

 4/12/2002 IF010 files have been reversed, and the new mapping is in FMS.  Files should  40 
 run starting next week.  System fixes for the DC schedules have been made  
 and we have a plan for correcting through March. 

 3/30/2002 We have all backlogged files at OCFO except for the IF010 files. We have a  30 
 separate plan to get this resolved by the OMB semi-annual  financial  
 statement due date requirement. 

 3/15/2002 Still getting backlogged files into FMSS.  Working with budget execution and  20 
 accounting issues. 

 3/1/2002 New system (FMS) lacks complete data to perform reconciliations and  00 
 financial statement preparation and account analysis.  This problem should  
 be resolved by 3/18, which will allow us to move forward. 

 2/15/2002 Project plans due 2/15 to provide assurance that have processes and  00 
 procedures in place for updated reconciliations and analyses for the new  
 systems by 6/30/02. 

 75 CFO Enhance FSA-wide activity-based costing as a management tool for decision-making and for managing costs. 

 Monday, August 19, 2002 Page 65 of 84 



FSA No Channel Action Item/Perf Meas Status_Date Progress Summary %  

 8/16/2002 We provided training to new team members and have scheduled an offsite  85 
 planning session for 8/19/02.  The new model is populated and working.  The  
 documentation is being finalized and third and fourth quarter data are being  
 gathered. 
 8/2/2002 Additional staffing has been identified and should be capable of fiscal  80 
 year-end reporting.  The new model structure is populated for FY 1999-00, FY  
 2000-01, and three-quarters of FY 2002. 

 7/19/2002 FSA's activity-based costing provides managers with a decision-making tool  75 
 for managing programs and unit costs.  The third quarter cost models have  
 been prepared and are being used by ED's OCFO to assign administrative  
 expenses to FSA programs.  Comparable data for FY 00-02 has been given to  
 FSA's  Analysis group for documenting unit cost reduction reports. 
 7/8/2002 We revised the models for better presentation.  2001, 2001 and the two  66 
 quarters of 2002 were redone and are available.  Budgetary models are still in  
 process. 

 6/7/2002 Contractors have worked on-site during the past month assisting FSA staff in  50 
 documenting the model. 

 5/24/2002 Contractors have been on site during this period working with staff on quarterly 49 
  data repopulation and model documentation. 

 5/10/2002 Our goal is to provide user friendly reports as requested by our major  48 
 customers, the GMs.  To assure reporting accuracy, we have asked the  
 contractor to validate the data input process from both the cost and the budget 
  perspective.  When this is completed, we will focus on the reports. 
 4/26/2002 Met with contractor personnel to discuss revised reporting formats requested  40 
 by Students and Schools Channels.  Mock-up reports are being developed by  
 ABC team staff. 

 4/12/2002 We are working on getting cost information out of the new Oracle system and  40 
 identifying useful reporting formats to be used with a Web reporting tool. 

 3/30/2002 The first quarter cost results are available. 30 

 3/15/2002 Held steering committee meeting and received good input.  We are working on 00 
  obligations models.  Contingency is we need detailed data out of CPSS. 

 3/1/2002 We started cost steering committee meetings and received really good  00 
 feedback and we have FY 01 model finalized and contract support is in place  
 to provide budgetary and proprietary models in place in FY 2002. 

 76 CFO Implement improved DL servicing infrastructure to better support DL financial management reporting.  (FARS Retirement). 
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 8/2/2002 FARS was retired on schedule on 7/31/02. 100 

 7/8/2002 The FARS Retirement Project Steering Committee met on June 28th to  80 
 discuss the schedule for retiring the current IBM mainframe environment that  
 supports the FARS accounting system.  Decisions included the following:  
 FARS will cease processing new information as of June 30.  The system will  
 remain intact so that it can continue to support detailed transaction queries  
 for the audit period of October 1, 2001 through June 30, 2002.  Final retirement 
  of the FARS system will be authorized by FSA when either one of the  
 following events occurs:  the FARS data is successfully mitigated to UNIX  
 environment and we confirm that we have appropriate access to data or when  
 the CMDM is fully populated with the appropriate detailed transactions from  
 Servicing ( including the month-end closing processes and appropriate sign  
 offs for the period of 10/1/01 through 6/3/0/02.) 

 6/21/2002 Please note:  This project was reported to be completed on March 26;  80 
 however additional work is required before the project can be reported to be  
 100% complete.   
  
 A decision about the FARS retirement date is expected to be made at a  
 meeting next week. 
 3/30/2002 Credit Management Data Mart opened on 3/26/02.  CMDM provides FSA direct  100 
 access to Direct Loan Repayment borrower data, including reports on  
 delinquency statistics and repayment statistics.  Although the current Direct  
 Loan financial data for FY 2002 has not been loaded, the infrastructure is in  
 place, and the Data Mart is operational and up for end users for the  
 information defined information. 
 3/1/2002 Share in Savings negotiations with Accenture are in process. 75 

 2/15/2002 Contract is under negotiation.  Data mart is in start-up and FMS is being  00 
 implemented. We are currently behind schedule in reaching agreement with  
 Accenture. 

 77 CFO Update the FSA High Risk Action Plan for FY 2002. 

 2/15/2002 Completed per MIT Plan on 12/31/01. 100 

 78 CFO Ensure FSA systems are reconciled to the department's general ledger within 45 days of the end of each calendar month,  
 improving timeliness in support of the financial statement audit process. 

 8/16/2002 We are on schedule with FMS to FMSS reconciliations. Meeting  
 Standard 

 Monday, August 19, 2002 Page 67 of 84 



FSA No Channel Action Item/Perf Meas Status_Date Progress Summary %  

 8/2/2002 The FMS to FMSS Interface Reconcilations, Fund Balance with Treasure  Meeting  
 Reconciliation and Feeder System to FMS Reconciliations are going well.   Standard 
 FMS is currently closed through Dec. 01 and FMSS is closed through May 2.   
 Before we can complete the March 02 reconcilation for Direct Loans, FMS  
 needs to be closed for the months of January 02-March 02.  FFEL data have  
 been reconciled from October 1 through May 02 with no notable differences.   
 For Form 2000 to FMS reconcilations, the Financial Reporting Division is in  
 process of sending accounts receivable confirmation letters to all guaranty  
 agencies to substantiate the September 30, 2001 balances. Treasury and  
 FSA's Accounting Division has implemented improvements to FSA's  
 Operating Partner feeder systems to improve internal controls and prevent  
 unmatched transactions from occurring during FY 2002. 

 7/19/2002 FSA's CFO supports and works with ED's OCFO to ensure that ED and FSA  Meeting  
 obtain clean audit opinions on their FY 2002 Financial Statements.  The  Standard 
 Reconciliation Team has three project plans in place to help us achieve that  
 goal.  Those plans are:  1)  to reconcile the program feeder systems to FMS;  
 2) another to reconcile FMS to FMSS; and 3) to reconcile the Fund Balance  
 with Treasury.  
  
 FMS to FMSS Interface Reconciliations 
  
 FSA's Reconcilation Team has completed reconciliations of Form 2000 GA  
 data to FMS for the months of October through December 2001 (with the  
 exception of the three VFAs).  Jan, Feb. and March are in process.   FSA is  
 current on  monthly reconciliations of FFEL data from FMS-ED  to FMSS Trial  
 Balances for all GL accounts through February for FY 2002, and we are  
 working on March 2002 now.  FSA has completed the reconcilation of Direct  
 Loan data from FMS-ED to FMSS and FMS to FMS-ED for October and  
 November 2001, with identified differences.  FSA is currently working on Dec.  
 2001.  Reconcilations for Perkins, FISL, and FFEL for October 2001 are 80%  
 complete.  FSA is in the process of determining a methodolgy to perform a  
 reconciliation of lender fee data reported on quarterly 799 Reports to FMS.    
 FSA is currently testing one of the largest lenders to trace data elements of  
 the quarterly 799 reports to FMS.  Once the data is successfully traced, the  
 scope will be expanded to include up to 25 of the largest lenders that submit  
 quarterly 799 reports.   
  
 Fund Balance with Treasury Reconciliation (FWBT) 
  
 Treasury and FSA Operations prepared and posted many FBWT cash manual  
 journal vouchers to correct FY 2001 unmatched cash-related transactions.    
 Thse entries have been posted in the period ending June 30 in both FMS and  
 FMSS.  These adjusting transactions should correct many of the unmatched  
 transactions in Checkfree for FY 2001.  FSA has implemented and plans to  
 implement numerous procedures to prevent recurring errors and/or correct FY  
 2002 data. 
  
 Feeder System to FMS Reconcilations 
  
 The identification and linking of the FSA Direct Loan and FFEL balances  
 Schedule of Credit Program Receivables, as of Sept. 30, 2001, is in progress. 
   Planned delivery of a report on balances to FSA and OCFO is scheduled for  
 July 25, 2002. 

 7/8/2002 FSA has provided the correcting entries for Fiscal Year 2001 unmatched cash Meeting  
  transactions with Treasury to Management for approval.  Fiscal year 2002  Standard 
 unmatched cash transactions are on schedule to be corrected by August 31,  
 2002.  FSA met with operating partners (i.e. EDS, ACS, Raytheon) to begin  
 implementation of long-term solutions for monthly reconciliations.  The  
 reconciliations for the FMS Oracle to FMSS Oracle interface are at various  
 stages by program area.  Many have been implemented for October through  
 February and others are progressing favorably. 
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 6/21/2002 For the Fund Balance with Treasury reconciliations, all major issues have  Meeting  
 been identified and proposed solutions (short-term and long-term) have been  Standard 
 presented to FSA and OCFO management.  A monthly reconciliation process  
 has been implemented and the team is working diligently to resolve FY 01 and 
  FY 02 unmatched cash transactions by August 31, 2002.   
  
 The reconciliations for the FMS Oracle to FMSS Oracle interface are at various 
  stages by program area.  Many have been implemented for October through  
 December and others are in process. 

 6/6/2002 Reconciliation Team has developed a draft plan for FSA's feeder systems  Below  
 (ACS, EDS, Raytheon) to FMS to FMSS reconciliations.  FSA is working with  Standard 
 Channels (Program Areas) to obtain necessary data from feeder (Pell,  
 Campus Based, LEAP/SLEAP) to FMS to FMSS reconciliations.  Cash  
 reconciliations are progressing.  Some unmatched schedules have been  
 matched in Treasury and proposals are being made to clear them through  
 5/10/2002 Reconciliation project plan was created and implemented by Vicki Bateman.   Below  
 Progress is slower than anticipated. Standard 

 4/26/2002 We have scheduled meetings with feeder system contractors and identified  Meeting  
 systemic issues that we are pursuing with them. The teams are established  Standard 
 and roles and responsibilities are defined. 

 4/12/2002 Met with OCFO to coordinate all reconcilations that were identified at FSA.   Meeting  
 Also ensuring that our timelines are consistent with OCFO.  A consolidated  Standard 
 reconciliation plan is being developed to ensure that priorities are established 
  on high risk, high visibility items are completed. 
 3/30/2002 We've identified the majority of loan receivable reconciliations required and  Below  
 completed those identified through November. DL reconciliations are  Standard 
 dependent on IF010 posting in FMS. FBWT reconciliation procedures are  
 developed and year-to-date reconciliations are in process. 
 3/15/2002 Drafted reconciliation procedures and specifically cash and GA reconciliation Below  
  procedures.   We are working with OCFO to coordinate our efforts. Standard 

 3/1/2002 February cash reconciliations are moving along briskly.  Other reconciliations  Below  
 are being Standard 

 2/15/2002 Project plans due 2/15 to provide assurance that have processes and  Meeting  
 procedures in place for updated reconciliations and analyses for the new  Standard 
 systems by 6/30/02. 

 79 CFO Meet regularly with GAO on status of improvements related to the student financial assistance program's high risk status. 

 8/2/2002 See MIT Project #32-- According to the 7/29 update to that plan, this project is 80 
  "on track.  The latest FSA Performance Plan updated to GAO was dated  
 3/31/02.  GAO to perform a review on the Default Management Strategies.   
 Meetings to commence in August,  Work being done to demonstrate  
 coordinated input on strategy." 
  
 Please note the percentage complete figure is based on work accomplished  
 during FY 2002; however, the work with the GAO will most likely extend beyond 
  the fiscal year end. 
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 3/30/2002 Quarterly meetings are scheduled and additional will be planned as needed,  00 
 information being provided to GAO on an ongoing basis. 

 2/15/2002 Meet with GAO and Department personnel 2/8 to discuss strategies for HR  00 
 issues. 

 80 CFO Prepare action plans within 60 days of OIG issuance of final reports.  Implement 95% of accepted OIG and GAO  
 recommendations using action plans within the committed timeframes. 
 Below  
 Standard 

 8/16/2002 This update reflects our standing for the month of July.  FSA's records  Below  
 indicate our response rate for the implementation of OIG/GAO audit  Standard 
 recommendations was 66% for July, below the 95% standard.  
 FSA's Internal Review Division is working aggressively to ensure that August  
 corrective actions are timely. We intend to exceed the 95% standard for  
 8/2/2002 Preliminary reports for the month of July indicate that FSA is exceeding this  Exceeding  
 performance standard once again.  At this time, we have no CAPs pending  Standard 
 submission, and no overdue GAO or OIG corrective actions. 

 7/19/2002 FSA's Internal Review Division within the CFO supports the Secretary's goal to Exceeding  
  reduce FSA's high risk status by responding to management improvement  Standard 
 recommendations made by GAO and OIG in a timely manner.  To that end,  
 FSA has steadfastly exceeded the targeted goal of implementing 95% of all  
 accepted OIG and GAO corrective actions within prescribed timeframes.   
 Moreover, in FY 2002 we have submitted corrective action plans within the  
 required 60-day deadline for all OIG final audit reports.  For the month of July,  
 preliminary data indicates that FSA will continue to maintain its stellar record. 

 7/8/2002 For June, FSA met its performance standard for completing corrective actions  Meeting  
 in a timely manner 95% of the time and preparing corrective actions within 60  Standard 
 days of OIG's issuance of final reports. 

 6/21/2002 For the month of June, preliminary indications are that IRD is meeting the 95% Meeting  
  completion standard.  A more comprehensive and final assessment will be  Standard 
 made for June after the month ends. 

 6/7/2002 For May, FSA once again exceeded this performance measure standard.  We  Exceeding  
 prepared and submitted 4 CAPS for GAO/OIG audits in May, and all were  Standard 
 completed before the 60-day deadline.  We also completed all corrective  
 actions scheduled for May. 
 5/24/2002 Preliminary information on May audit actions indicates FSA is once again  Exceeding  
 exceeding its 95% completion target.   In the last two weeks, we have  Standard 
 submitted two OIG CAPS for resolution, both were submitted timely.  We also  
 submitted our portion of the CAP for the GAO audit--"ED's Financial  
 Management:  Weak Internal Controls Led to Instances of Fraud and Other  
 Improper Payments" well in advance of the June 9th due date.  A more  
 definitive report for May will be forthcoming in the next bi-weekly report. 
 5/10/2002 We completed 100% of OIG and GAO corrective actions on time for the month  Exceeding  
 of April, which exceeds our performance standard. Standard 
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 4/26/2002 FSA is on target for April.  Our monthly percentage of corrective actions  Meeting  
 implemented will be included in the next bi-weekly update.  FSA's Financial  Standard 
 Statement Audit CAP was submitted to the OIG on April 19th, the 51st  
 calendar day.  Since the final figures are not tallied as of yet, we are reporting  
 our status to be meeting the standard in lieu of exceeding the standard. 
 4/12/2002 For the month ending March 31, we again implemented corrective actions  Exceeding  
 within the committed timeframe 100% of the time, which exceeds our  Standard 
 performance standard of 95%.   OCFO's corrective action plan for the FY 2001  
 financial statement audit is drafted; FSA is coordinating our CAP to be  
 consistent with OCFO's dates and actions.  The CAPS are due by 4/30/2002  
 and we are on target to complete by that date. 
 3/30/2002 Based on preliminary data for March, we are on target.   Meeting  
 Standard 

 3/15/2002 For the month of February, we completed 100% of recommendations within the Meeting  
  committed timeframes. Standard 

 3/1/2002 Preliminary reports from February month-end audit activities indicate we are on Meeting  
  target in meeting this performance measure.  Next update will provide more  Standard 
 detailed information. 

 2/15/2002 On target Meeting  
 Standard 

 81 CFO Partner with the Department to ensure FSA's new facility is fully functional and operational. 

 6/7/2002 FSA and the Department partnered to ensure that FSA's new facility is fully  100 
 functional and operational.  The occupants and equipment were moved from  
 Portals and ROB-3 to the new location at UCP3 by November 2001.  In  
 keeping with the partnership, both parties have also worked toward ensuring  
 that the quality of service is at an acceptable service level to all concerned.    
 We considered FSA's new facility fully functional and operational when the  
 primary issues:  heating, air conditioning, the recycling program, receipt of the 
  building's keys and locks, and cleaning services, were taken care of.  FSA  
 and the Department continue to work together to ensure that UCP3 continues  
 to provide its employees with a work environment that is functional and  
 operational at an above average level. 

 5/24/2002 FSA and the Department continue to partner to ensure UCP is fully functional  90 
 and operational at the required service level. 

 4/26/2002 We continue to work closely and meet on a weekly basis with the Department  90 
 to discuss issues, develop strategies, and determine progress.  Employees  
 and their equipment have relocated to their assigned areas in the UCP3 new  
 facility since Oct/Nov 2001.  The facility is fully functional and operational.   
 We continue to work with GSA and QWG on the overall delivery of services for  
 Union Center Plaza 3. Recent accomplishments in the delivery of services  
 have included recycling services and the availability of parking within the  
 building. 
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 4/12/2002 Status changed from red to yellow. 90 

 3/30/2002 We continue to meet on a weekly basis with the Department to discuss  00 
 issues, develop strategies, and determine progress.  Many of the actions are  
 the responsibility of GSA or the owner of the facility. The COO has taken steps 
  to convene a meeting with GSA management to resolve their issues.  In  
 addition, the COO has taken steps to obtain approval to hire an FSA facility  
 manager to help expedite issues and processes in coordination with the  
 3/15/2002 We need project management support from OM in the areas of security,  00 
 systems administration, coordination with GSA and the leasor for custodial  
 services, construction activities, pricing schedules and recycling.  Processes 
  and issues will be assessed over the next 30 days to determine improved  
 performance or operational status. 

 82 CFO Review baseline budget data and develop a framework for budget requirements using the single appropriation that has been  
 agreed to by the Department and OMB. 

 3/30/2002 Although the date was met, Budget, SFA, OCFO and Management need to  100 
 develop a framework/infrastructure prior to the midsession review. 

 2/15/2002 Worked with Budget to provided initial budget information to the OMB, but plan 00 
  needs to be prepared to ensure framework is in place to meet midsession  
 review requirements. 

 83 CFO Through dept/OMB Stud Loan Credit Modlng Working Group,dept will clarify underlying assumps used to generate  
 baseline&policy estimates&summarize key issues regrdng subsidy calculation methodlgy that require OMB policy decision for  
 formultng FY2003 budget. 

 8/2/2002 Per the latest MIT report (7/31/02) the scheduled completion date has been  90 
 changed from 7/31/02 to 2/1/03.  According to OMB and Budget, this project  
 was on target as of 6/6/02. OMB and the Department agreed to use the current  
 model for formulating the FY 2003 budget. 
 7/8/2002 ED's Budget Service has the lead on this project.  It is our understanding that  000 
 this project is on schedule, with a revised completion due date of 7/31/02. 

 3/30/2002 Budget has developed a project plan and needs approval from OCFO and  00 
 FSA. 

 3/15/2002 March 6th MIT Action Plan reports: "Deputy Secretary and OMB agreed to  00 
 revise the date from Nov 15, 2001.  Budget to develop a project plan by  
 2/25/02." 

 2/15/2002 Will support ED-Budget in this process.  Plan needs to be developed by  00 
 Budget to ensure that new model in place for midsession review  
 requirements. 
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 84 CFO Appropriately integrate IT investment management process with the budget process by the time the FY 2004 budget is submitted  
 to OMB. 

 8/16/2002 FSA expects to hear something from Budget Service on our FY 03-04 budget  75 
 request next week. 

 8/2/2002 FSA is still waiting for feedback from ED's Budget Service on our FY 03/04  75 
 budget request. 

 7/19/2002 FSA submitted its FY 03 revised Budget and FY 04 Budget request to Budget  75 
 Service on 6/19/02.  The Department is expected to provide FSA with  
 feedback on its submission by July 19th. 

 7/8/2002 FSA has completed its FY 03 revised and FY 04 Budget request and  75 
 submitted then to Budget Service on 6/19/02.  The IT numbers will most likely 
  change as ED completes its IRB process in late June. 

 6/21/2002 FSA has completed its FY 03 revised and FY 04 Budget Request and will  70 
 send it to Budget Service on 6/19/02.  It is understood at this time that IT  
 numbers are likely to change as ED completes its IRB process in late June.   
 Differences between FSA's initial budget submission and IRB decisions will  
 6/7/2002 The PIRWG continues their review of the FSA business cases. 65 

 5/24/2002 Business cases for all major IT projects identified jointly by ED/CIO and FSA  65 
 were sent to ED/CIO for review and comment.  The cases are still under  
 review by ED/CIO. 

 5/10/2002 Business cases for all major IT projects identified jointly by ED/CIO and FSA  65 
 were sent to ED/CIO as requested on April 26th. 

 4/26/2002 CFO and CIO continue to work with the Modernization Partner in response to  45 
 the 3/25/02 request from ED/CIO that FSA present business cases for all  
 significant IT projects to ED/IRB.  Mod Partner is working with Program  
 Offices to develop business cases.  CFO will review the financial portion of  
 the business cases. 
 4/12/2002 CFO and CIO continue to work with the Modernization Partner in response to  40 
 the 3/25/02 request from ED/CIO that FSA present business cases for all  
 significant IT projects to ED/IRB. CFO will provide funding request information 
  and coordinate with CIO and Mod Partner who will provide the technical  
 information in the business cases.  Substantive process and decision making 
  issues associated with this new request need to be addressed. 
 3/30/2002 3/30/02  CFO and CIO are working with Modernization Partner in response to  35 
 3/25/02 request from ED/CIO that FSA present business cases for all  
 significant IT projects to ED/IRB.  CFO will provide funding request  
 information and coordinate with CIO and Mod Partner who will provide the  
 technical information in the business cases.  Substantive process and  
 decision-making issues associated with this new request need to be  
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 3/15/2002 Budget Support Division (BSD) continues to meet with CIO to ensure  30 
 successful integration of FSA's IT investment process and budget  
 formulation.  A tracking chart has been developed to monitor IT modernization  
 projects' projected costs and savings as well as legacy system costs and  
 projected savings from the baseline costs.  This chart will be distributed  
 during budget formulation to ensure consideration of all IT spending.   
 Representatives from OMB met with FSA staff on 2/25/01 to offer suggestions  
 for improving FSA's Exhibit 300.  BSD and CIO are planning an improved  
 process to better integrate budget formulation with the FY 04 Exhibit 300.  Mod 
  Partner and BSD are working closely on the Modernization budget through FY  
 04.  FSA's IRB has FY 04 proposed Modernization schedule for review and  
 approval. 
 2/15/2002 Will support ED-CIO/ED-Budget in this process.  SFA's IRB/Budgeting  00 
 process is currently integrated, and will be sure that the FY 2004 continues  
 this integration. 

 85 CFO Put Financial Management Infrastructure in place that is optimal for the department’s needs and requirements. 

 7/8/2002 NOTE:  On 6/18, this project was moved from the MIT Action Plan to the  75 
 "One-ED Action Plan."  CFO continues its work to correlate ED's strategic  
 goals and objectives into FSA/CFO performance plans. 

 4/12/2002 FSA continues to support the MIT/OCFO in this process. 30 

 3/15/2002 On target. 30 

 2/15/2002 Will support the MIT/OCFO in this process.  However, currently SFA-CFO is  00 
 reassessing the current structure to ensure is appropriate to support new  
 processes and procedures. 

 86 CFO Complete postproduction validation of the Financial Management System 

 8/16/2002 This project will be completed as soon as we successfully complete the  90 
 mock year-end close process of FMS and FMSS. 

 8/2/2002 The postproduction validation of FMS supports the Secretary's commitment to  90 
 develop and maintain financial integrity and internal controls.  All FSA  
 accounting events have been tracked from point of origin to ensure accurate  
 posting to FMS.  This project will be considered complete once we  
 successfully complete the mock year-end close process of FMS and FMSS in  
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 7/19/2002 The postproduction validation of FMS supports the Secretary's commitment to  90 
 develop and maintain financial integrity and internal controls.  All accounting  
 events are tracked from point of origin to ensure accurate posting to FMS.   
 Post production validation has been completed for Direct Loan Servicing  
 (IF10, GREC and IF20), FFEL GA, Budget Execution, DCS, FFEL Lender and  
 GAPS IPP.  A mock year-end close process of FMS and FMSS is scheduled  
 for mid-August. 
 7/8/2002 All program-specific PPV (I.e. FFEL, Direct Loan, Grants & Perkins) to be  75 
 completed by 7/31/02.  The PPV for Budget Execution and Year-End Close  
 TBD based on coordination with ED- Office of Budget Services and  
 ED-Financial Management Operations. 
 6/21/2002 We are on schedule. 65 

 6/7/2002 FSA has met with Cotton & Company to define the "next steps" for the  55 
 remaining programs that need to be reviewed. 

 5/24/2002 FSA provided response to Cotton & Company on their preliminary findings.  No 53 
  further action has been taken. 

 5/10/2002 Cotton & Company began review of the GA and VFA accounting.  A  53 
 preliminary report has been issued and research is underway to address any  
 questions. 

 4/26/2002 Since the scope of the work has expanded, FSA is working with Cotton &  50 
 Company to determine the timeline and expectations for data needs for GA  
 data and expanded scope on the FFEL Lender data.  FSA continues to work  
 with Cotton & Company to define expectations for what is needed to satisfy  
 this effort. 
 4/12/2002 Since the scope of the work has expanded, FSA is working with Cotton &  50 
 Company to determine the timeline and expectations for the data needs for GA 
  data and expanded scope on the FFEL lender data. 

 3/30/2002 We completed post validation for DCS and FFEL Lender; post validation work  50 
 has been expanded.  Please note that this project was previously reported as  
 completed; however, the scope is being expanded to include non-GAPS  
 programs. 
 3/15/2002 Report received from Cotton & Company on March 7, 2002. 00 

 3/1/2002 Post Production Validation was designed to only test those accounting  00 
 events that successfully passed the AUP process.  For the accounting events 
  tested in AUP, we are awaiting feedback from Cotton & Company as of this  
 time to confirm status. 
 2/15/2002 Support to OCFO in this process. 00 

 87 CFO Make known the approximate amount of funding available for significant IT initiatives at the beginning of the IT Investment  
 Management process. 
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 5/10/2002 To initiate formulation of the FY 04 administrative budget, straw man budgets  100 
 for FY 03 revised and FY 04 were sent out to all FSA areas listing the  
 approximate amount of funds available for major IT contracts in each fiscal  
 year.  Although management will make final decisions on IT investment, this  
 milestone is effectively complete.  Please note also that this is milestone  
 event for Project 0017. 
 4/26/2002 CFO has drafted potential funding lists for management allocation decision  75 
 making during the FY 03 revised/FY 04 budget formulation. 

 3/30/2002 Based on the FY 03 budget request, projections are not likely FY 04  00 
 appropriations, and continued refinement of FYs 03 and 04 Modernization  
 plans, CFO is drafting potential funding lists for management allocation  
 decision-making during the FY 03 revised/FY 04 budget formulation. 
 3/15/2002 This is a milestone of CFO 0008, see comment about tracking chart  00 
 distribution during budget formulation.  Target completion for milestone is  
 April 02 when budget call is distributed. 

 2/15/2002 Will support ED-CIO in this process.  SFA's IRB process includes providing  00 
 the approximate amount of funding available for significant IT initiatives at the 
  beginning of the IT Investment Management process. 

 88 CFO Ensure the Department has strong documentation to demonstrate that it has addressed high-risk issues. 

 3/30/2002 On target….Specific assignments to be discussed at April 2 performance  00 
 meeting. 

 2/15/2002 Initial meetings held on documentation 00 

 89 CFO By 2003, Student Financial Assistance will leave the GAO high-risk list and will not return. 

 Yellow 

 3/30/2002 Because of the dependency of this issue on the clean audit, and the current  00 
 issues with Direct Loan accounting and the reconciliations, the status of this  
 item has changed.  However, there are aggressive actions being taken and the 
  Department and PBO management are committed to addressing the issues. 

 90 COM Release Version 2 of FSANet with enhanced knowledge management less dependent upon FSA's organizational structure. 

 3/1/2002 Communications is in the process of redesigning FSANet.  The second  00 
 mock-up has been developed and we are conducting usability testing of the  
 models.  The final project is on track to be completed at the end of August. 
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 91 COM Provide comprehensive communications support for key initiatives such as New Building, Team Scorecards, and Career Zone. 

 3/1/2002 This is an on-going project.  We provided all the communications support for  00 
 the new building, helped launch the Career Zone and have started  
 communications work on rolling out the Team Scorecards. 

 92 FSAU Develop a "Learning Management System" that will support the administration, delivery and integration of training throughout 
  FSA and with external partners. 

 4/26/2002 The LMS went live on April 1. Currently financial aid administrators can  100 
 register for workshops in EDExpress training, Tools for Ensuring Program  
 Integrity, and Precertification training. More than 700 people have created  
 accounts in the system. 
 3/30/2002 The remaining issues of 508 compliance have been resolved.  The LMS is  95 
 expected to be live on April 1, and initial course offerings will be loaded  
 during that week.  The FSAU training web site has been sent to ED CIO. 

 3/15/2002 Remaining 508 compliance issues are nearly resolved.  Anticipate that the  85 
 system will go live in early April. 

 2/15/2002 The LMS is on schedule to go live March 1, 2002.  Currently most 2002  00 
 training workshops have not been given final location/dates; will be loaded  
 and available within the LMS pending final dates and clearance through the  
 moratorium. 

 93 FSAU Create and launch an FSA Career Zone web site and Washington, DC location. 

 7/19/2002 Two new Career Zone classes are being offered: "Planning and Facilitating a  80 
 Meeting" and "Data Architecture" in the CZ Tech series.  CZ will offer Franklin  
 Covey’s "Project Management" in Atlanta and Denver, and has increased the  
 class size of a scheduled session of  "Retirement Planning" in DC because of 
  high demand.  New classroom space will be built on the 9th floor of UCP,  
 which will be available for future Career Zone classes as well as for other  
 purposes. 
 6/21/2002 The Career Zone is offering courses on Retirement Planning in DC, Chicago,  80 
 Atlanta and San Francisco. Several Franklin Covey courses (7 Habits of Highly 
  Effective People, Project Management) are also on the schedule or will soon  
 be offered to employees. 
 5/10/2002 Career Zone began offering a new series of courses, CZ Tech, to provide  80 
 employees with a basic understanding of technology and modernization  
 initiatives.  Building of the Headquarters facility and hiring of counselors  
 continues to be on hold. 
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 4/26/2002 The building of the Career Zone DC facility, and the hiring of counselors, are  80 
 still on hold pending resolution of contract issues.  New completion date is  
 July 31, 2002. 

 3/30/2002 The building of the Career Zone DC facility, and the hiring of counselors, are  80 
 still on hold pending resolution of contract issues. It is not likely that we will  
 meet the April 30 completion date. 

 3/15/2002 The building of the Career Zone DC facility, and the hiring of counselors, are  80 
 still on hold pending resolution of contract issues. 

 2/15/2002 The CZ project is on schedule for regional presentations, for web site, and for  75 
 skill exchange courses.  The opening of the DC facility has been delayed due  
 to construction issues, change in building management; the hiring of  
 counselors has been delayed pending resolution of contract issues.  Both  
 remaining items are expected to be resolved by April 30, 2002. 

 94 FSAU Develop and offer a multi-module voluntary learning series for FSA managers on "Managing for Performance." 

 7/19/2002 FSA’s Manager Excellence program is sponsoring an Action Learning Group  80 
 in the Chicago regional office, and FSA staff are taking advantage of  
 performance support offerings such as manager coaching. Several more  
 workshops for managers are in the planning stages. 
 6/21/2002 FSA Manager workshops are scheduled for DC, New York, and Atlanta in the  70 
 month of June.  Information about additional performance support services  
 that managers may request is available at these workshops. 

 5/10/2002 "Managing and Leading for Performance Accountability" workshops are  60 
 scheduled for San Francisco, DC, and Atlanta through May 31.  Participants  
 wil have followup interviews and can choose to receive a variety of support  
 services such as coaching, practice fields, and action learning circles on a  
 continuing basis. 
 4/26/2002 Further workshops in the Manager Excellence program will be scheduled with  50 
 channel/unit management teams. Subsequent to the workshop, managers  
 may choose from a variety of individualized coaching and support services. 

 3/30/2002 The Development team has announced an additional workshop on Managing  30 
 Employee Performance; plans to roll out course for DC, Atlanta, and SFA are  
 near completion. 

 3/15/2002 Additional sessions on "Managing and Leading for Accountability" will be held 20 
  in DC and one region (possibly Atlanta) during April. 

 2/15/2002 The first module of the managers program will be introduced at a pilot  10 
 session in Chicago February 28. 

 95 OMB Do routine customer satisfaction surveys of ombudsman services. 
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 6/21/2002 TheOffice of the Ombudsman office has conducted 33 weekly customer  75 
 surveys.  The overall service rating for service cases for the week ending June 
  14, is 1.49.  The overall rating for general assistance case is 1.75.  The  
 performance goal is to obtain an overall rating of 2.25 or less. 
 4/12/2002 The weekly customer satisfaction surveys on research cased had an average  00 
 score of  1.49 and general assistance cases averaged 1.71.  The goal is to  
 score less than 2.5 on a 1-5 scale with a 1 being the highest. 

 3/15/2002 The Ombudsman staff are performing customer satisfaction surveys and  00 
 compiling them every two weeks.  The goal is to score less than 2.5 on a 1-5  
 scale with a 1 being the highest honor.  Currently, research cases are  
 averaging a 1.5 and general assistance cases are averaging 1.8 -- both well  
 below the goal of 2.5. 

 96 OMB Capture data to answer frequently asked questions about the presenting problems on Ombudsman cases. 

 7/8/2002 The Ombudsman tracking system 2.0 has identified the top 16 research  50 
 issues presented by borrowers.  They range from account balance issues to  
 wage garnishment.  A graph is provided with the statistics for the 16 issues. 

 97 ANAL Roll out scorecards to the remaining 75-plus FSA teams. 

 4/12/2002 Public Strategies Group is FSA’s operating partner primarily responsible to  53 
 roll out scorecards to FSA teams.  54 teams (487 FTE) have participated in  
 the roll out of scorecards since August 2001.  There are 48 teams remaining  
 that are expected to participate in Phase 3 & 4 of scorecard roll outs.   
 Scorecards have been rolled out to both headquarters and regional staff. 
 3/15/2002 Public Strategies Group is SFA's operating partner primarily responsible to roll 51 
  out scorecards to SFA teams.  25 teams (246 FTE) participated in the pilot  
 roll out of scorecards during the fourth quarter of FY01.  Between January 17,  
 2002 and March 1, 24 teams (161 FTE) completed scorecard roll outs.  By the  
 end of March 31, 2002, 57 teams (516 FTE) will have completed scorecard roll 
  outs.  At this point 51% of teams will have completed scorecard roll outs.   
 Scorecards have been rolled out to both headquarters and regional staff. 

 98 ANAL Develop intranet website w/info about on-going, completed, & planned analytical projects focusing on student aid progs &  
 effective service delivery.  This site will also include relevant eductnl research conducted by sources outside of Dept. 

 7/19/2002 "ROH is currently developing the PAD web site on their test server.  9 PAD  95 
 web site pages are 99% developed. They are now being reviewed by the PAD  
 website team for minor content and organizational changes. The Education  
 Research News  page  is the last page scheduled for development.  The PAD 
  web site development stage is currently 95% complete." 
 7/8/2002 "ROH is currently producing the PAD web site on their test server.  9 PAD web  90 
 site pages are 95% developed. They are now being reviewed by the PAD  
 website team for minor content and organizational changes. The Education  
 Research News  page  is the last page scheduled for development.  The PAD 
  web site development stage is currently 90% complete." 
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 6/21/2002 ROH is currently producing the PAD web site on their test server.  9 PAD web  70 
 site pages are 90-100% developed. They are now being reviewed by the PAD  
 website team for minor content and organization changes. The Reports, and  
 Education Research News  pages  are the next page scheduled for  
 development.  The PAD web site development stage is currently 70%  
 6/7/2002 ROH is currently producing the PAD web site on their test server. Another 2  70 
 pages are now complete. 6  of the 9 PAD web site pages are 90-100%  
 developed. They are now being reviewed by the PAD website team for minor  
 content and organization changes. The Reports page is the next page  
 scheduled for development.  The PAD web site development stage is  
 currently 70% complete. 
 5/24/2002 ROH is currently producing the PAD web site on their test server. Another 2  70 
 pages are now complete. 6  of the 9 PAD web site pages are 90-100%  
 developed. They are now being reviewed by the PAD website team for minor  
 content and organization changes. The Reports page is the next page  
 scheduled for development.  The PAD web site development stage is  
 currently 70% complete. 
 5/10/2002 ROH is currently producing the PAD web site on their test server. 4  of the 9  50 
 PAD web site pages are 90-100% developed. They are now being reviewed by  
 the PAD website team for minor content and organization changes. The  
 Projects page is the next page scheduled for development.  The PAD web  
 site development stage is currently 50% complete. 
 4/26/2002 On April 15th ROH formally accepted the PAD Website Final Requirements  25 
 Phase I document.  PAD requirements established a joint team consisting of  
 PAD, FSA Communications, and ROH to develop the website.  The website  
 consists of 9 pages:Home PageContact Us PageRelated Links (Partners)  
 PageAbout Us PageProjects PageTrend Analysis PageAcknowledgements  
 PageEducation Research News PageThese pages will be developed  
 simultaneously with the templates for the New FSA Intranet and used to  
 demo.  The new Intranet look will be released in September. 

 4/12/2002 The Requirements and Documentation Stage is the most time-consuming  25 
 part of the PAD Web Site Phase I project.  This stage is now 100% complete. 
   The Web Site Requirements and Documentation for Phase I have been sent  
 to ROH to begin development. 

 99 ANAL Creation of FSA Prog. Develpmnt Knowledge Dbase:  PDD, w/assis from FSA's CIO, will develop, populate, & implement a  
 system for electronic storage & retrieval of published policy guidance relating to Title IV FSA progs. 

 2/15/2002 Project is fully developed and is being tested for 508 compliance. We are  90 
 preparing to have users test the system before it goes live. 

 100 HR Modify procedures to expedite the recruitment process. 

 3/1/2002 On December 7, 2001, the Department of Education implemented EDHires, an 100 
  automated recruitment system.  Comparable efforts by FSA were deferred  
 pending completion of the ED system.  Once it became apparent that the  
 Department would be successful in their efforts, staff from FSA Human  
 Resources Staff worked with ED staff to facilitate the implementation of  
 EDHires within FSA.  In particular, FSA Human Resources has arranged for  
 EDHires training for FSA managers and staff.  FSA HR has also worked  
 directly with FSA managers on recruiting for positions using the new EDHires. 
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 101 HR Implement new employee incentives and recognition programs that support the performance plan. 

 3/1/2002 The FSA Award program development was completed on January 29, 2002,  100 
 and received approval from the Office of Chief Operating Officer on DATE.  On  
 October 4, 2001, negotiations with the union were completed and a  
 memorandum of agreement was signed and forwarded to the Department's  
 Labor Relations Officer for agency approval.  On Janaury 29, 2002, FSA  
 received confirmation that our award program was approved. 

 102 HR Support the Department in its effort to implement a new ED-wide performance evaluation process. 

 3/1/2002 After extensive effort by staff from FSA Human Resources and their operating  00 
 partner, which included program development/promotion, and extensive  
 consultation with FSA employees and officials from the Department's Office of 
  Management and the union, it is apparent that there is insufficient support for  
 this program and our efforts and resources have been diverted to other  
 projects.  FSA Human Resources has diverted its efforts and resources to  
 support the Department's effort to improve the current General Performance  
 Appraisal System.  In particular, an FSA HR staff member was assigned to  
 the ED team charged with developing recommendations for the new "ED  
 Performance Accountability System" and the SFA HR Director is currently a  
 member of the ED Human Capital Team, whose charge includes the  
 implementation of the ew ED Performance Accountability System.   

 103 HR Determine employees skills needed to effectively perform program functions. 

 3/15/2002 As part of FSA's efforts to develop the Performance Development Process,  100 
 managers were asked to identify the competencies needed for all business  
 processes within their channel/office to enable organizational success.   
 These competencies were then compiled in the FSA Skill Catalog.  The Skill  
 Catalog is organized into 3 categories of skills: professional skills (required of 
  all employees to create a performance-based culture); managerial skills  
 (necessary for leading and managing); and functional skills (those necessary  
 to perform a specific role).  Functional skills are organized by organizational  
 unit.  The FSA Skill Catalog was forwarded to the ED Human Capital Team  
 Leader on February 19, 2002. 

 104 HR Work with Department to perform a five-year workforce planning and restructuring analysis and include it as part of the FY  
 2003 Budget submission. 
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 3/1/2002 The Department has formed a team for developing recommendations on how  50 
 to achieve the goals of the President's Management Agenda for restructuring.   
 The team is comprised of representatives from each of the ED principal  
 offices and private/public sector consulting groups.  FSA has identified a  
 representative from FSA Human Resources for this team.  The FSA team  
 representative is a member of a subteam responsible for developing  
 recommendations on how administrative functions should be organized within 
  the Department and individually charged with developing a report on the  
 effectiveness of ED delegations of administrative authority (i.e. contracting,  
 human resources, CIO & CFO). 

 105 HR Work with the Department to develop workforce restructuring implementation plan. 

 3/1/2002 The Department has formed a team for developing recommendations on how  50 
 to achieve the goals of the Department and the President's Management  
 Agenda on human capital.  The team is comprised of  representatives from  
 each of the ED principal offices and private/public sector consulting groups.   
 FSA has identified two representatives for this team -- one from FSA Human  
 Resources and one from the FSA Chief Financial Officer (CFO). 

 106 HR Initiate competitive sourcing of appropriate task performed by employees consistent with the FAIR ACT. 

 3/1/2002 As our contribution to the Department's goal of competitively sourcing 5% (or  50 
 43 FTE) of its commercial activities for FY2002, FSA volunteered to identify at 
  least 43 FTE from FSA.  To achieve this goal before the end of FY2002, FSA  
 planned to use a provision of the A-76 legislation known as "direct  
 conversion."  Through direct conversion, FSA planned to competitively source  
 the work of as many as 60 FTE by the end of FY2002.  After about two months  
 of work during which we had identified functional areas to be competitively  
 sourced and began preparation of performance work statements, the  
 Department was informed that its efforts would not count as part of the 5%  
 goal if the competitive sourcing was done through direct conversion.  As an  
 alternative to the 5% goal for FY2002, the Department was offered and  
 accepted the option of competitively sourcing 15% of its commercial activities 
  in FY2003.  The Department has formed a team for developing  
 recommendations on how to achieve the goals of the Department and the  
 President's Management Agenda on competitive sourcing.  The team is  
 comprised of representatives from each of the ED principal offices and  
 private/public sector consulting groups.  FSA has volunteered several  
 representatives for this team. 

 107 ACP Transform remaining program operations, legacy contracts into performance-based instruments. 

 6/7/2002 The majority of FSA contracts have been renegotiated into performance-based 95 
  contracts. Contracts that are scheduled to expire at the end of this fiscal year  
 have not been renegotiated. 
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 108 ACP Contracting offices will ensure 100% of significant IT procurements, (eg., hardware, software, and services) are tied to an  
 approved business case before processing. 

 6/7/2002 A&CP contracting officers are making any IT procurements without an  Meeting  
 approved business case. Standard 

 109 ACP The contracting officer, project sponsor, and project manager will approve the business cases for significant IT initiatives  
 before consideration by IRB. 

 6/7/2002 A&CP contracting officers are reviewing and approving all business cases for  Meeting  
 IT initiatives that are presented to the IRB. Standard 

 110 ACP Transform appropriate services contracts into performance-based instruments. 

 6/7/2002 All services contracts have been renegotiated to perfomance-based contracts. 100 

 111 ACP Provide performance-based training on acquisition management to all FSA managers.  Due to priorities, funding was delayed  
 to provide the training until later this fiscal year. 

 6/7/2002 Performance-based trainining on acquisition management has been  80 
 developed and is ready for presentation. It will be presented to FSA managers  
 in late August. 

 112 ACP Establish an "Operating Partner" pool of contractors. 

 6/7/2002 The initial Operating Partners Pool consists of seven contractor, 5 large  100 
 businesses and 2 small businesses. The contracts were awarded on May  
 15th to the seven companies. Five task orders to-date have been received for  
 competition among the contracts within the pool. The pool will expanded as  
 requirements outside of the initial contractors' expertise arise. 
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 113 ACP Compete new procurements for products and services (after delivery of "stabilized" system from Mod Partner) through the  
 "Operating Partner Pool." 

 6/7/2002 Five tasks are scheduled to be completed among the contractors in the  75 
 Operating Partners Pool. 

 114 COO Customer Service (measure the service levels of targeted FSA transactions with the public). 

 115 COO Complete items in the FSA Action Plan on time 95% of the time in FY 2002. 

 116 COO Reduce unit cost enough to overcome both increase in workload & unavoidable shift to more expensive phase in servicing  
 operations & stay w/in the President’s budget (Unit Cost reduction is subdivided into specific targets for all major bus.  

 117 COO Integrate FSA systems. 
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Federal Student Aid At a Glance

WHO gets federal student aid?

Some of the requirements to receive aid from the U.S.
Department of Education’s SFA programs are that you
must
• Be a U.S. citizen or eligible noncitizen with a valid

Social Security Number;
• Have a high school diploma or a General Education

Development (GED) certificate or pass an approved
ability-to-benefit (ATB) test;

• Enroll in an eligible program as a regular student
seeking a degree or certificate; and

• Register (or have registered) with the Selective
Service if you are a male between the ages of 18 and
25.

HOW do you apply for federal student aid?

1. Complete the Free Application for Federal Student
Aid (FAFSASM).

The FAFSA lists deadlines for federal and state aid. Check
deadlines! Schools and states may have different deadlines
for aid.

You may get a FAFSA
• online at www.fafsa.ed.gov;
• from a high school guidance office;
• from a college financial aid office;
• from a local public library;or
• from the Federal Student Aid Information Center at 1-

800-4-FED-AID (1-800-433-3243)
2. Review your Student Aid Report (SAR).

One to four weeks after you submit your FAFSA, we will
send you a SAR. The SAR confirms the information
reported on your FAFSA and will tell you your Expected
Family Contribution (EFC). The EFC is an index of need
that your financial aid administrator will use to determine
the amount of federal student aid for which you qualify.

3. Contact the school(s) you may attend.

Talk with the financial aid administrator at the schools
you’re interested in attending. They will review your SAR
and prepare a letter outlining the amount of aid (from all
sources) that their school will offer you.

U.S. Department of Education
2002-03 v.1

WHAT is federal student aid?

Federal student aid is financial help for students enrolled in
eligible programs at participating schools to cover school (a
two-year or four-year public or private educational institu-
tion, a career school or trade school) expenses, including
tuition and fees, room and board, books and supplies, and
transportation. Most federal aid is need-based. The three
most common types of aid are grants, loans, and work-study.

GRANTS…financial aid that does not have to be repaid.
Generally, grants are for undergraduate students, and the
grant amount is based on need, cost of attendance, and
enrollment status.

Federal Pell Grants for the 2002-2003 school year ranged
from $400 to $4,000.

Federal Supplemental Educational Opportunity Grants
(FSEOG) range from $100 to $4,000.

LOANS…borrowed money that must be repaid with interest.
Both undergraduate and graduate students may borrow
money. Parents may also borrow to pay education expenses
for dependent undergraduate students. Maximum loan
amounts depend on the student’s year in school.

Federal Stafford Loans are made to students and PLUS
loans are made to parents through two loan programs.

•    William D. Ford Federal Direct Loan (Direct Loan)
Program: eligible students and parents borrow directly
from the federal government at participating schools.
Direct Loans include Direct Stafford Loans, Direct PLUS
Loans, and Direct Consolidation Loans.

•   Federal Family Education Loan (FFEL) Program: private
lenders provide federally guaranteed funds. FFELs
include FFEL Stafford Loans, FFEL PLUS Loans, and
FFEL Consolidation Loans.

Perkins Loans are offered by participating schools to
provide students that demonstrate the most need with low-
interest loans.

WORK-STUDY…lets you earn money while enrolled in
school to help pay for education expenses.

NOTE: Not all schools participate in all of the Federal
Student Aid programs. Ask your school’s financial aid
administrator which programs are available.

Visit our Web site at
www.studentaid.ed.gov

 



NOTE: Not all schools participate in all of the Federal Student Aid programs. Ask your school’s financial aid
administrator which programs are available.

Federal Student
Aid Program

Type of Aid Other
Information

Annual Award
Limits

Disbursement

Federal Pell
Grant

Grant: does not
have to be repaid

Available to
undergraduates
only

Up to $4,000 for
2002-2003

School acts as
the U.S.
Department of
Education’s
agent

Campus-Based Aid Programs

FSEOG
Grant: does not
have to be repaid

Not all schools
participate in all
Campus-Based
Programs. For
undergraduates
only

Up to $4,000 School disburses
funds to students

Federal Work-
Study

Money is earned,
does not have to
be repaid

Not all schools
participate in all
Campus-Based
Programs

No annual
maximum

School disburses
earned funds to
students

Federal Perkins
Loan

Loan: must be
repaid

Not all schools
participate in all
Campus-Based
Programs

$4,000 for
undergraduate
students
$6,000 for
graduate students

School disburses
funds to students

Direct Loan and FFEL Programs
Subsidized
Stafford Loan

Loan: must be
repaid

Subsidized: The
Department of
Education pays
interest while the
student is in
school and
during grace and
deferment
periods

$2,625 to
$18,500,
depending on
grade level

Direct Loans: the
federal
government
provides funds to
schools to
disburse to
students
FFEL: private
lenders provide
funds to schools
to disburse to
students

Unsubsidized
Stafford Loans

Loan: must be
repaid

Unsubsidized:
the borrower is
responsible for
interest during
the life of the
loan

$2,625 to
$18,500,
depending on
grade level

Same as above

PLUS Loan Loan: must be
repaid

Available to
parents of
dependent
undergraduate
students

Cost of
attendance minus
any other
financial aid
received

Same as above



Un Vistazo a la Ayuda Federal para Estudiantes

¿QUÉ es la ayuda federal para estudiantes?

La ayuda federal para estudiantes es ayuda económica
para estudiantes matriculados en programas aprobados en
instituciones educativas (universidades públicas y/o
privadas de dos o cuatro años, institutos técnicos, etc.)
participantes para ayuda a cubrir gastos educativos,
incluyendo matrícula y cuotas, alojamiento completo,
libros, útiles y transporte. La mayoría de ayuda federal es
basada en la necesidad del estudiante. Los tres tipos más
comunes de ayuda son becas, préstamos y trabajo-
estudio.

BECAS…ayuda económica que no hay que pagar.
Generalmente, las becas son para estudiantes aún no
graduados (subgraduados) y la cantidad se basa en la
necesidad, el costo de la institución educativa y si el
estudiante está matriculado medio tiempo o tiempo
completo.

Las Becas Federales Pell para el período escolar 2002-2003,
oscilan entre $400 y $4.000.

Las Becas Federales Suplementarias para Oportunidad
Educativa (Federal Supplemental Educational Opportu-
nity Grants o FSEOG) oscilan entre $100 y $4.000.

PRÉSTAMOS…dinero prestado que debe ser pagado con
intereses. Tanto estudiantes aún no graduados como
estudiantes de posgrado pueden pedir dinero prestado.
Los padres también pueden pedir préstamos para pagar
costos educacionales para estudiantes dependientes aún
no graduados. La cantidad máxima del préstamo aumenta
con cada año finalizado de estudio.
Los Préstamos Federales Stafford son otorgados a
estudiantes y los préstamos PLUS son otorgados a padres
a través de dos programas de préstamos.

• Programa de Préstamo Federal Directo William D. Ford
(William D. Ford Federal Direct Loan Program)
conocido como Préstamo Directo o Direct Loan:
estudiantes y padres que reúnen los requisitos
necesarios, reciben préstamos directamente del
gobierno federal en universidades participantes. Los
Préstamos Directos incluyen Préstamos Stafford
Directos, Préstamos PLUS Directos y Préstamos de
Consolidación Directos.

• Programa de Préstamo Federal de Educación Familiar
(Federal Family Education Loan Program)
conocido como Préstamo FFEL o FFEL: prestamistas
privados proporcionan fondos garantizados por el
gobierno federal. Los Préstamos FFEL incluyen
Préstamos Stafford FFEL, Préstamos PLUS FFEL y
Préstamos de Consolidación FFEL.

Los Préstamos Perkins son ofrecidos por algunas
universidades para ayudar a los estudiantes más
necesitados a través de préstamos de bajo interés.

TRABAJO-ESTUDIO…le permite ganar dinero mientras
está matriculado en la institución educativa para ayudarle
a pagar sus gastos educacionales.

NOTA: No todas las instituciones educativas participan en los
programas de Ayuda Federal para Estudiantes. Consulte con el
administrador de ayuda económica en la institución educativa a
la que planea asistir sobre los programas disponibles.

¿QUIÉN recibe ayuda federal para estudiantes?

Algunos de los requisitos para recibir ayuda de los
programas FSA del Departamento de Educación de los
Estados Unidos son

• Ser ciudadano de los Estados Unidos o extranjero con
derecho con un número de seguro social vigente;

• Tener un diploma de la escuela secundaria (high
school), certificado de Desarrollo de Educación
General (General Education Development o GED) o
haber pasado un examen aprobado de “capacidad
para beneficio” (ability-to-benefit test o ATB);

• Matricularse como estudiante regular en un programa
que satisfaga los requisitos, para obtener un título o
certificado, e

• Inscribirse (o estar inscrito) con el Servicio Selectivo
militar si es varón entre los 18 y 25 años de edad.

¿CÓMO se obtiene ayuda federal para estudiantes?

1. Complete la Solicitud Gratuita de Ayuda Federal para
Estudiantes (Free Application for Federal Student
Aid o FAFSASM).

La FAFSA lista las fechas límite para ayuda federal y
estatal ¡Asegúrese de verificar las fechas límite! Puede que
las instituciones educativas y estados tengan diferentes
fechas límite para ayuda.

Puede obtener una FAFSA

• en la Internet en www.fafsa.ed.gov;

• de la oficina de orientación de su escuela
secundaria;

• de la oficina de ayuda económica de la institución
educativa;

• de la biblioteca pública local;

• del Centro de Información de Ayuda Federal para
Estudiantes llamando al 1-800-4-FED-AID (1-800-
433-3243).

U.S. Department of Education
2002-03 v.1
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2. Revise su Informe de Ayuda Estudiantil, (Student Aid
Report o SAR).

Después de una a cuatro semanas de haber enviado su
solicitud FAFSA, se le enviará su SAR. Este reporte
confirma la información proporcionada en su FAFSA y le
informará sobre su Contribución Familiar Esperada
(Expected Family Contribution o EFC). La EFC es un
índice de necesidad que su administrador de ayuda
económica

NOTA: No todas las instituciones educativas participan en todos los programas de Ayuda Federal para Estudiantes. Consulte con su
institución educativa para averiguar en qué programas participan.

 usará para determinar la cantidad de ayuda federal para
estudiantes a la que usted tiene derecho.

3. Contacte la(s) institución(es) educativa(s) a la(s) que
piensa asistir.

Hable con el administrador de ayuda económica de la
institución educativa a la que piensa asistir. Este revisará
su SAR y preparará una carta definiendo la cantidad de
ayuda (de todas las fuentes) que dicha institución le
ofrecerá.

Programa de Ayuda 
Federal para 
Estudiantes

Tipo de Ayuda Otra Información Límites Anuales  Desembolso

Beca Federal Pell Beca: no tiene que ser 
reembolsada

Sólo para estudiantes 
universitarios aún no 
graduados (undergraduate 
students)

Hasta $4.000 para 
año escolar 2002– 
2003

La universidad actúa como 
representante del 
Departamento de Educación 

FS EOG Beca: no tiene que ser 
reembolsada

No todas las universidades 
participan en todos los 
Programas con sede en el 
Recinto Universitario. Sólo 
para estudiantes aún no 
graduados

Hasta $4.000 La universidad desembolsa los 
fondos a los estudiantes

Trabajo-Estudio 
Federal

Se gana el dinero, no hay 
que pagarlo

No todas las universidades 
participan en todos los 
Programas con sede en el 
Recinto Universitario

No hay un máximo 
anual 

La universidad desembolsa los 
fondos ganados a los 
estudiantes

$4.000 para 
estudiantes aún no 
graduados $6.000 
para estudiantes de 
posgrado

Préstamos Directos: el 
gobierno federal proporciona 
los fondos a las universidades 
para el desembolso de fondos 
a estudiantes 

FFEL: prestamistas privados 
proporcionan los fondos a las 
universidades para el 
desembolso de fondos a 
estudiantes

Préstamos sin 
Subsidio

Préstamo: se debe pagar Sin subsidio: el 
prestatario es responsable 
por los intereses durante la 
duración del préstamo

$2.625 a $18.500, 
dependiendo del 
año universitario

Igual que arriba

Préstamos PLUS Préstamo: se debe pagar Para padres de estudiantes 
dependientes aún no 
graduados

Costo de asistencia 
menos cualquier 
otra ayuda 
económica recibida 

Igual que arriba

Programas de Préstamo Directo y FFEL
Préstamo con 
Subsidio

Préstamo: se debe pagar Con subsidio: El 
Departamento de 
Educación paga los 
intereses mientras el 
estudiante asiste a la 
universidad y durante 
períodos de gracia y 
aplazamiento de pago 
(deferment) 

$2.625 a $18.500, 
dependiendo del 
año universitario

Programas de Ayuda con Base en el Recinto Universitario

Préstamo Federal 
Perkins

Préstamo: se debe pagar No todas las universidades 
participan en todos los 
Programas con sede en el 
Recinto Universitario

La universidad desembolsa los 
fondos a los estudiantes



Unit Cost for Calls Received At 1-800-4-FED-AID
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FSA Documents - Printing Budget
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FAFSAs Processed in Fiscal Year 2002
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2002-2003 Application Volume Turnaround
Data for 2002-2003 as of August 11, 2002 
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STU-0012 
Develop and deploy a re-engineered FASFA on the Web product that includes features that our customer’s want, based on  3/29/02 
an architecture that is compatible with modernization objectives and that is scalable. 



Increase of Visitors to the Direct Loan Servicing Website
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Loan Consolidations
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STU-0017.xls
Increase the number of loan consolidation applications filed electronically from 73% to 80% of total applications. 08/16/2002

Consolidation Applications Filed Electronically
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THROUGH: August 9, 2002    United States Department of Education
                             Federal Student Aid  
                       Office of the Ombudsman 

NOTE:  This is a cumulative report of weekly survey results from August 1, 2001 to the present "THROUGH" date

Number of 
Surveys to 

Date

Number of 
GENASSIST 

Surveys

Number of 
Research 
Surveys

1140 820 320                                This is Confidential Information for the Exclusive Use of the U.S. Department of Education 

RESEARCH 
CASES                                                                 CUSTOMER SURVEY RESULTS

Statistical 
Category

Ombudsman Office 
Overall Service 

Rating

Ombudsman 
Service 

Accessibility 
to Client

Knowledge of 
Representatives

Timeliness of 
Issues 

Resolution 
for Client

Level of Client 
Satisfaction with 

Resolution
Average 1.54 1.49 1.36 1.80 1.45

GENASSIST 
CASES

Statistical 
Category

Ombudsman Office 
Overall Service 

Rating

Ombudsman 
Service 

Accessibility 
to Client

Knowledge of 
Representatives

Timeliness of 
Issues 

Resolution 
for Client

Level of Client 
Satisfaction with 

Resolution
Average 1.80 1.65 1.57 1.74 1.76

Accessibility   =1 immediately accessible, 3 you had a moderate wait, 
                              and 5 that you just gave up because the wait was so long
Knowledge      =1 very knowledgeable, 3 somewhat knowledgeable, 
                              and 5 not knowledgeable
Timeliness      =1 quickly and 5 not quickly at all
Resolution      =1  agree, 2 not sure and 3 disagree
Overall rating =1 very high, 3 medium and 5 very dissatisfied

PERFORMANCE GOAL = Ombudsman Office Overall Service Rating 
                                              of  2.25 
                                               or less

Case Issue Categories for Research Cases Surveyed
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Case Issue Categories for GenAssist Cases Surveyed
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Source:  SFA Ombudsman Case Tracking System      1        9/3/2002
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